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CONCESSION AGREEMENT  
 
 
THIS CONCESSION AGREEMENT is entered into on this the ________ day of 
______ 2013; 
 
BETWEEN 
 
Madhya Pradesh Ecotourism Development Board having its office at A‟ Wing, 
Urja Bhawan, Link Road No.-2, Bhopal- 4620003 Bhopal, Madhya Pradesh 
acting through its Chief Executive Officer (hereinafter referred to as the 
Authority, which expression shall, unless the context otherwise requires, 
include its administrators, successors and assigns) of ONE PART; 
 
AND 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐, a Company incorporated 
under the Companies Act, 1956 and having its registered office at 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐, through 
Mr./Ms. ……………………………………., its …………………….. and duly authorized in 
this behalf by way of Board Resolution dated …………………..,  hereinafter 
referred to as the “Concessionaire” which expression shall, unless the 
context otherwise requires, include its successors, permitted assigns and 
substitutes) of the OTHER PART. 
 
WHEREAS the Authority intends to develop an Ecotourism & Adventure Park 
on Design-Build-Finance-Operate-Transfer (DBFOT) basis in the City of 
Rewa, Madhya Pradesh, on the vacant land consisting of two islands in 
Beehar River and village land located in adjacent Village called Nipania (the 
Project).  
 
WHEREAS the Authority is an autonomous organization in the Forest 
Department, GoMP. The major objectives of the Authority are broadly 
aimed at the promotion and organized development of ecotourism as a 
mainstream program of the forest department. 
 
WHEREAS the Authority is the rightful owner of the land situated in Village 
Nipania, Rewa, Madhya Pradesh, India as marked in Schedule VI (hereinafter 
referred to as “the said Land/Project Land/ Project Site/Site”), 
admeasuring approximately 5.783 Hectares, on which it is proposed to 
develop an Ecotourism & Adventure Park under PPP mode. 
 
AND WHEREAS with an objective to seek private sector participation in the 
development of the aforesaid Project, the Authority undertook the process 
of selection of a suitable Concessionaire through competitive bidding, after 
issuing a Request for Qualification cum Request for Proposal document (RFQ 
cum RFP) dated ______ inviting Bids/ Proposals from prospective Bidders to 
implement the said Project, containing inter-alia the minimum qualification 
for a Bidder and the technical and commercial parameters of the Project 
and the terms and conditions for the implementation of the Project. 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  4 

 
WHEREAS on evaluation of the submitted proposals, the Authority accepted 
the proposal of the Consortium/Company and issued Letter of Intent (“LOI”) 
dated __________ to the Consortium/Company specifying interalia the 
obligation of the Parties to create a Special Purpose Vehicle for 
implementing the Project. [Applicable in case of Consortium] 
 
WHEREAS pursuant to the issuance of LOI vide letter no. ___________ dated 
________, the Consortium has incorporated and constituted Concessionaire 
as the Special Purpose Vehicle created for the sole purpose of implementing 
the Project. 
 
AND WHEREAS the Concessionaire, selected through the transparent 
competitive Bidding Process, met the Eligibility Criteria and quoted the 
highest value of the Annual Concession Fee (Annuity) for the right of 
Development, Operation and Maintenance of the Project. Subsequently, the 
Authority issued Letter of Award dated ________________ to the 
Concessionaire requiring, inter alia, the execution of this Concession 
Agreement. 
 
AND WHEREAS the Successful Bidder/ Concessionaire acknowledges and 
confirms that it has undertaken a due diligence and audit of all aspects of 
the Project Site and Project including technical and financial viability, legal 
due diligence, tourist volumes and forecast, and on the basis of its 
independent satisfaction hereby accepts the Concession and agrees to 
implement the Project at its own cost and expense in accordance with the 
terms and conditions of this Concession Agreement. 
 
AND WHEREAS the Concessionaire hereby accepts the Concession granted 
and undertakes to implement the Project in accordance to the provisions of 
this Concession Agreement. 
 
NOW THEREFORE, in view of the offer, mutual promises and consideration 
set out herein, the Authority and the Concessionaire (each individually a 
“Party” hereto, and collectively the “Parties”) hereby agree to be bound by 
the provisions of this Concession Agreement. 
 

ARTICLE 1. DEFINITIONS AND INTERPRETATION 
 
1.1 Definitions 
In this Concession Agreement, unless repugnant to the context in which 
these words and expressions appear, the words and expressions defined 
below shall have the meanings assigned to them: ‐ 
 

i. “Accounting Year” means the financial year commencing from the 
first day of April of any calendar year and ending on the thirty-first 
day of March of the next calendar year. 

ii.  “Act” means Indian Companies Act, 1956. 
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iii. “Affected Party” shall have the meaning set forth in Article 26.1. 
iv. “Annual Concession Fee” (Annuity) means the fee as defined in 

Article 5.1 of the Concession Agreement. 
v. “Applicable Laws” means all laws which are applicable to the 

Project and/or the Concessionaire extending to the State of Madhya 
Pradesh, having been enacted or brought into force by Government of 
India or GoMP including regulations and rules made there under, and 
judgments, decrees, injunctions, writs and orders of any Court of 
Record, as may be in force and effect during the subsistence of this 
Agreement. 

vi. “Applicable Permits” means all clearances, licenses, permits, 
authorizations, no objection certificates, consents, approvals and 
exemptions required to be obtained or maintained by the 
Concessionaire under Applicable Laws during the subsistence of this 
Agreement. 

vii. “Approvals” means all approvals, permissions, authorizations, 
consents and notifications from any Governmental Authority, 
regulatory or departmental authority including, but not limited to the 
approvals of the Authority, Secretariat for Industrial Assistance, 
Reserve Bank of India and any other regulatory authority, as may be 
applicable. 

viii. “Arbitration Act” means the Arbitration and Conciliation Act, 1996 
and the Rules there under and shall include modifications to or any 
re-enactment thereof, as in force from time to time. 

ix. “Associates” means in relation to either Party and/or Consortium 
Members, a person who controls, is controlled by, or is under the 
common control with such Party or Consortium Member. As used in 
this definition, the expression “control” means with respect to a 
person which is a corporation, the ownership, directly or indirectly, 
of more than 50% of the voting shares of such person, and with 
respect to a person which is not a corporation, the power to direct 
the management and policies of such person, whether by operation of 
law or by contract or otherwise. 

x. “Bank Guarantee” means an irrevocable and unconditional bank 
guarantee payable on demand issued by a bank in favour of 
Concessioning Authority and furnished by the Concessionaire to 
Concessioning Authority for guaranteeing the due performance of the 
obligations of the Concessionaire under this Agreement. Here Bank 
means SBI or any Indian Nationalized Bank or any Indian Scheduled 
Commercial Bank whose net worth is not less than Rs.1000 crores as 
on 31st March 2012 

xi. “Bid” means the documents in their entirety comprised in the bid 
submitted by the Concessionaire in response to the RFQ cum RFP in 
accordance with the provisions thereof. 

xii. “Business Day” means a day on which banks are generally open for 
business in the city of Bhopal, Madhya Pradesh in India. 

xiii. “Change in Ownership” means a transfer of the direct and/or 
indirect legal or beneficial ownership of any shares, or securities 
convertible into shares, that causes the change in management 
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structure of the Bidder Company according to the opinion of the 
Concessioning Authority; 

xiv. “Clearance/s” means, as on the date of execution of this Concession 
Agreement, any and all consents, no‐objections, licenses, approvals, 
permits, exemptions, registrations, filings or other authorizations of 
whatever nature, which is necessary for effective implementation of 
the Project. 

xv. “Commercial Operation Date” means the date on which the 
Independent Engineer issues the Provisional Certificate or the 
Construction Completion Certificate, as the case may be, for the 
Project and the Project is ready for its commercial operations. 

xvi. “Competent Authority” means any agency, authority, department, 
ministry, public or statutory Person of the Government of Madhya 
Pradesh or Government of India, or any local authority, or any other 
sub‐division thereof with authority over aspects of implementation of 
the Project having jurisdiction over all or any part of the Project Site 
or the performance of all or any of the services or obligations of the 
Concessionaire under or pursuant to this Concession Agreement. 

xvii. “Compliance Date” means the later of the date of issuance of the 
Certificate of Compliance to the Authority or Concessionaire under 
Article 4.3. 

xviii. “Concession” or “Concession Agreement”/”Agreement” means and 
includes this signed Concession Agreement (including the Schedules of 
the Concession Agreement, the “Letter of Award” issued by the 
Authority, the written clarification(s), addendums, amendments, etc. 
to the RFQ cum RFP Document issued subsequently to the Bidders and 
all other documents/papers attached as annexure). 

xix. “Concessionaire” means ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐, a 
company incorporated, by the Consortium Members (in case of 
Consortium) under the Companies Act, 1956 or the Individual 
Successful Bidder or ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐, a Special Purpose Company 
incorporated by the Individual Successful Bidder under the Companies 
Act, 1956), having its registered office at 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ and includes its 
subsidiaries, successors and permitted assigns. 

xx. “Concessioning Authority/Authority” means Madhya Pradesh 
Ecotourism Development Board. 

xxi. “Concessionaire's Equipment” means all machinery, apparatus and 
other things (other than Temporary Works) required for the execution 
and completion of the Works and the remedying of any defects, and 
includes any equipment referred to as "Construction Equipment" but 
does not include Plant and Materials.; 

xxii. “Concessionaire's Representative” means the Person appointed by 
Concessionaire under Article 8.5. 

xxiii. “Concession Period” is the period of 30 (thirty) years, for which this 
Concession is granted, commencing from the Compliance Date. 

xxiv. “Condition Precedent” means the conditions set out in Article 4 
hereof. 
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xxv. “Consortium” means the group of entities that have jointly 
submitted the Bid for the Project. 

xxvi. “Consortium Members” means ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐, 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ & ‐‐‐‐‐‐‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐‐‐‐‐. 

xxvii. “Construction Completion Certificate” means the Certificate issued 
under Article 14.1. 

xxviii. “Concession Agreement Completion Certificate” means the 
certificate issued under Article 16, after the termination of this 
Concession Agreement. 

 
xxix. “Construction Documents” means and includes all drawings, 

calculations, computer application software (programs), samples, 
patterns, models, operation and maintenance manuals, and other 
manuals and information of a similar nature prepared in relation to 
the Project. 

xxx. “Construction Period” or “Time for Completion of Construction” 
means the period from the Compliance Date to the date of issue of 
Construction Completion Certificate in accordance with the Project 
Implementation Schedule, which involves the design, setting out, 
construction of works, erection and installation of equipments, 
commissioning, testing and certification of works. 

xxxi. “Construction Completion Date” means date of the completion of 
the Construction Period, which shall be at the expiry of a period of 24 
(Twenty Four) months from the Compliance Date or such other date 
(with the consent of the Authority) by which the overall development 
of the Project is completed in accordance with the provisions of this 
Concession Agreement and when the Construction Completion 
Certificate is issued by Authority as per Article 14.1. 

xxxii. “Cost” means all expenditure properly incurred (or to be incurred) by 
the Concessionaire, whether on or off the Project Site, including 
overheads and similar charges, but does not include profit. 

xxxiii. “Damages” shall have the meaning set forth in Sub-article (n) of 
Article 1.2. 

xxxiv. “Day” means calendar day, “Month” means 30 (thirty) days and 
“Year” means 365 days. 

xxxv. “Debt Due” means the aggregate of the following sums expressed in 
Indian Rupees outstanding and payable to the Lender under the 
Financing Documents: ‐ 

a. The principal amount of the debt provided by the Lender under 
the Financing Documents for financing the Project which is 
outstanding as on the Termination Date, excluding any part of 
the principal that had fallen due for repayment one year prior 
to the Termination Date unless such repayment had been 
rescheduled with the prior consent of the Authority; and 

b. All accrued interest, financing fee and charges payable on or in 
respect of the debt referred to in the para (a) above upto the 
date preceding the Termination Date but excluding any 
interest or charges that had fallen due one year prior to the 
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Termination Date, and penal interest or charges payable under 
the Financing Documents to any Lender. 

xxxvi. “Directive” means any present or future requirement, instruction, 
direction, order, rule or regulation issued by any Competent 
Authority which is legally binding or which is notified by the Authority 
or the Independent Engineer to the Concessionaire, and any 
modification, extension or replacement thereof from time to time in 
force. 

xxxvii. “Design Approval Committee” means the committee as constituted 
by Authority for approving the design/comprehensive concept plan of 
the Project, consisting of officials as stipulated in Schedule IV of the 
Concession Agreement. 

xxxviii. “Dispute” shall have the meaning set forth in Article 27.1. 
xxxix. “Dispute Resolution Procedure” means the procedure for resolution 

of Disputes set forth in Article 27; 
xl. “Easementary Rights” means all easements, reservations, right of 

way, utilities and other similar purposes, or zoning or other 
restrictions as to the use of the real property, which are necessary or 
appropriate for the conduct of activities of the Concessionaire 
related to the Project or which customarily exist on properties which 
are similarly situated and are engaged in similar activities. 

xli. “Encumbrances” means any encumbrances such as mortgage, 
charge, pledge, lien, hypothecation, security, interest, assignment, 
privilege or priority of any kind having the effect of security or other 
such obligations and shall include without limitation any designation 
of loss payees or beneficiaries or any similar arrangement under any 
insurance policy pertaining to the Project Site, physical 
encumbrances or encroachments on the Project Site where applicable 
herein. 

xlii. “Event of Default” means the Concessionaire Event of Default 
and/or Authority Event of Default, as the case may be. 

xliii. “Equity” means the sum expressed in Indian Rupees representing the 
equity share capital of the Concessionaire and shall include the funds 
advanced by any Consortium Member or by any of the shareholders of 
the Concessionaire for meeting the equity component of the Total 
Project Cost. Provided, however, that for the purposes of computing 
Termination Payments under this Concession, Equity shall be reckoned 
as an amount that is arrived at after excluding from the equity share 
capital of the Concessionaire the sum by which the capital cost of the 
Project as stated by the Concessionaire for purposes of claiming 
Termination Payments exceeded the Total Project Cost. 

xliv. “Escrow Account” means an Account which the Concessionaire shall 
open and maintain with a Bank in which all inflows and outflows of 
cash on account of capital and revenue receipts and expenditures, as 
the case may be shall be credited and debited, in accordance with 
the provisions of this Agreement, and includes the sub-accounts of such 
Escrow Account; 

xlv. “Escrow Agreement” shall have the meaning set forth in Clause 24A; 
xlvi. “Escrow Bank” shall have the meaning set forth in Clause 24A; 
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xlvii. “Escrow Default” shall have the meaning set forth in Schedule VIII; 
xlviii. “Financial Closure” means the date on which the Financing 

Documents with respect to the Financing Package for the Project 
have been executed and become effective and the Concessionaire has 
fulfilled all the conditions needed for draw down of Financing and the 
Concessionaire has immediate access to such Financing and which 
shall in any case be not later than 90 days from the Proposal 
Acceptance Date hereof, unless specifically extended. 

xlix. “Financial Model” means the financial model adopted by Lenders 
setting forth the capital and operating costs of the Project and 
revenues there from on the basis of which the financial viability of 
the Project has been determined by the Lenders, and includes a 
description of the assumptions and parameters used for making 
calculations and projections therein. 

l. “Financial Year” means the year commencing from 1st April of any 
calendar year to the 31st March of the next calendar year except in 
the first and the last calendar year of the subsistence of this 
Agreement. In the first year of subsistence of this Agreement, it 
means the period from the Compliance Date to the 31st March of next 
calendar year. In the last year of subsistence of this agreement, it 
means the period from 1st April to the Transfer Date. 

li. “Financing Documents” means the documents executed by the 
Concessionaire in respect of financing of the Project to be provided 
by the Lenders by way of loans, guarantees, subscription to non 
convertible debentures and other debt instruments including loan 
agreements, guarantees, notes, debentures, bonds and other debt 
instruments, security arrangements, and other documents. 

lii. “Financing Package” or “Financing” means the financing package of 
the Project furnished by the Concessionaire indicating the Total 
Project Cost and the means of financing thereof and shall be deemed 
to have been modified to the extent as submitted to the Lenders and 
as approved by the Lenders for the purposes of funding the Project. 

liii. “Force Majeure” or “Force Majeure Event” shall mean an act, 
event, condition or occurrence specified in the Article 26. 

liv. “Good Industry Practice” means those practices, methods, 
techniques, standards, skill, diligence and prudence which are 
generally and reasonably expected and accepted from a reasonably 
skilled, prudent and experienced operator engaged in construction 
and operation of projects akin to the Project. It would include good 
engineering practices in the design, engineering, construction and 
project management which would be expected to result in the 
performance of its obligation by the Concessionaire and in operation 
and maintenance of the Facilities in accordance with this Concession 
Agreement, Applicable Laws, and Clearances, reliability, safety, 
environment protection, economy and efficiency. 

lv. “GoMP” means the Government of the State of Madhya Pradesh, its 
respective departments or any other authorities, agencies and 
instrumentalities functioning under the direction or control of the 
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Government of Madhya Pradesh and its administrators, successors and 
assigns. 

lvi. “GOI” means the Government of India. 
lvii. “Indemnified Party” means the Party entitled to the benefit of an 

indemnity pursuant to Article 24. 
lviii. “Indemnifying Party” means the Party obligated to indemnify the 

other Party pursuant to Article 24; 
lix. “Independent Engineer” means the engineer appointed under the 

provisions of Article 28. 
lx. “Lender(s)” shall mean the banks, financial institutions, 

international credit agencies that extend or agree to extend a credit 
facility to the Concessionaire in relation to the Project; 

lxi. “Material Adverse Effect” means consequences of events outside the 
control of the Affected Party which (a) render any right vested in a 
Party by the terms of this Concession ineffective, or (b) significantly 
impairs or frustrates the ability of any Party to observe and perform 
in a timely manner its obligations under this Concession Agreement, 
or (c) frustrates a material provisions of this Concession Agreement or 
any of the Project Agreements. 

lxii. “Operation and Maintenance Period” is the period commencing 
from the Commercial Operations Date and terminating at the 
Transfer Date. 

lxiii. “Parties” means the parties to this Agreement collectively and 
“Party” shall mean any of the parties to this Agreement individually. 

lxiv. “Performance Standards” means the standards for the operation and 
maintenance of the Ecotourism & Adventure Park, as set forth in 
Schedule I of the Concession Agreement. 

lxv. “Performance Security” means the Construction Performance 
Security and/ or Operation & Maintenance Performance Security as 
set out in Schedule III(A) & III(B) from a scheduled bank approved by 
the Authority. 

lxvi. “Person” means any natural person, firm, corporation, company, 
partnership, joint venture, trust or other entity, having legal capacity 
to sue and be sued in its name. 

lxvii. “Project” means, subject to the provisions of this Concession 
Agreement, (i) the development, financing, designing, construction, 
operation and maintenance of the Ecotourism & Adventure Park at 
the Project Site including all activities incidental thereto at the 
Project Site such as engineering, testing, commissioning etc; (ii) levy, 
collection, retention and appropriation of the Project Revenues etc; 
(iii) insurance of the Project Facilities for the purposes of providing 
the services on a continuous basis and (iv) transfer of the Ecotourism 
& Adventure Park to the Authority at the end of the Concession 
Period or on prior termination of the Concession Agreement on 
Concessionaire Event of Default or otherwise. 

lxviii. “Project Agreements” means, collectively, this Concession 
Agreement, the Financing Documents, hire purchase 
agreements,sub‐license agreements/arrangements, construction 
agreements and operation & maintenance agreements, in each case 
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as amended, supplemented or otherwise modified from time to time 
and does not include the Escrow Agreement and Substitution Agreement. 

lxix. “Project Facilities”/”Facilities” means all the amenities and 
facilities required as basic and support infrastructure for the Project 
for the optimal functioning thereof, including but not limited to 
sewage and sanitation system, water supply, electricity distribution 
and supply, paved roads and lanes, and specific equipment and 
facilities, situated on the Site, as described in Schedule VII. 

lxx. “Project Implementation Schedule” means the Concessionaire‟s 
Project Implementation Proposal and its time frame as accepted by 
the Authority in accordance with Article 8.6. 

lxxi. “Project Insurance” means the insurance taken out by or on behalf 
of the Concessionaire pursuant to Article 25 of this Concession 
Agreement. 

lxxii. “Project Revenues” means all sources of revenues from the Project 
as defined in Clause 2.4.1. 

lxxiii. “Project Site/Site” means the land admeasuring 5.783 Hectares out 
of which developable area is 2.313 Hectares i.e. 23130 Sq. Mts., and 
rights in relation thereto, given by the Authority to the 
Concessionaire, as a licencee, on, under, in or through which the 
Facilities or any other construction relating thereto is situated, 
located, passes through, sits upon or overlies, or any part of the 
Works are to be executed, more particularly delineated in Schedule 
VI and depicted in the map annexed to such Schedule. 

lxxiv. “Project Assets” means all tangible and intangible assets relating to 
the Ecotourism & Adventure Park including, but not limited to, (a) 
rights over the Project Site in the form of licence, sub‐licence, 
right‐of‐way or otherwise, (b) tangible assets such as civil works and 
equipments including foundations, all buildings, pavements, 
substructures and superstructures, bridges, movement and parking 
areas, all internal and external services, drainage facilities, sign 
boards, HVAC works, electrical works including sub‐station, and 
telephone and communication equipment, rest areas and 
administrative office(s) at the Ecotourism & Adventure Park (c) 
Project Facilities created on the Site (d) All rights of the 
Concessionaire under the Project Agreements/Documents (e) 
financial assets, such as receivables, security deposits, cash and 
investments and (f) insurance proceeds and (g) Applicable Permits 
and authorizations relating to or in respect of the Project. 

lxxv. “Proposal Acceptance Date” means the date of the signing of this 
Concession Agreement. 

lxxvi. RFQ Cum RFP means the Request for Qualification cum Request for 
Proposal document issued by the Authority. The terms RFQ Cum RFP 
and "Request for Qualification cum Request for Proposal" are 
synonymous with "Tender Documents" and "Bidding Documents". 

lxxvii. “Rs.” or “Rupees” refers to the lawful currency of the Republic of 
India. 

lxxviii. “Schedules” mean the Schedules to this Concession Agreement. 
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lxxix. “Security Interest” means any existing or future mortgage, charge 
(whether fixed or floating), pledge, lien, hypothecation, assignment, 
security interest or other encumbrances of any kind securing or 
conferring any priority of payment in respect of any obligation of any 
Person and includes without limitation any right granted by a 
transaction which, in legal terms, is not the granting of security but 
which has an economic or financial effect similar to the granting of 
security in each case under any Applicable Law. 

lxxx. “Statutory Auditors” means an Independent, recognized and 
reputable firm of the chartered accountants duly licensed to practice 
in India acting as the Independent statutory auditors of the 
Concessionaire under the provisions of Act including any statutory 
modification or re‐enactment or replacement thereof, for the time 
being in force. 

lxxxi. “Subcontractor” means the construction contractor(s) and/or 
operation and maintenance contractor(s) and/or any other 
contractors and sub‐contractors, manufacturers or suppliers of Works 
and/ or building/ services or part thereof, as the context may 
require, to whom the Concessionaire contracts or subcontracts the 
Works in full or part. 

lxxxii. “Subordinated Debt” means any borrowings by the Concessionaire 
subordinated to the financial assistance provided by the Lenders for 
meeting the Total Project Cost but does not include any interest 
thereon. 

lxxxiii. “Substitute Entity” means the entity defined in the Substitution 
Agreement. 

lxxxiv. “Substitution Agreement” means the agreement set out in Schedule 
V. 

lxxxv. “Tax” means all forms of taxation whether direct or indirect and 
whether levied by reference to income, profits, gains, net wealth, 
asset values, turnover, added value or other reference and statutory, 
governmental, state, provincial, local governmental or municipal 
impositions, duties, contributions, rates and levies (including without 
limitation social security contributions and any other payroll taxes), 
whenever and wherever imposed (whether imposed by way of 
withholding or deduction for or on account of tax or otherwise) and in 
respect of any person and all penalties, charges, costs and interest 
relating to it. 

lxxxvi. “Technical Requirements” means and includes the description of 
the scope, standards, design criteria and performance criteria, 
specifications, drawings and similar information related to the 
design, construction and implementation of the Project as set forth in 
the Schedules to this Concession Agreement and any alterations and 
modifications thereto. 

lxxxvii. “Temporary Works” means all temporary works of every kind (other 
than Concessionaire's Equipment) required for the construction, 
operation and maintenance of the Project, services, facilities and the 
remedying of any defects relating thereto. 
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lxxxviii. “Termination Date” means the date on which this Concession 
Agreement terminates by efflux of time or by issuance of a 
Termination Notice. 

lxxxix. “Termination Notice” means the communication issued in 
accordance with this Concession Agreement by a Party to the other 
Party for terminating this Concession Agreement. 

xc. “Termination Payment” means the amount payable by the 
Concessioning Authority to the Concessionaire upon the termination 
of this Concession Agreement and shall consist of payments relating to 
Debt Due, Subordinated Debt and Equity, as the case may be, and other 
such amounts as are expressly provided for under this Agreement. 
Provided, however, that for the purposes of determining Termination 
Payments to be made by the Concessioning Authority under this 
Agreement, the capital cost of the Project shall at all times be 
reckoned as an amount not exceeding the Total Project Cost and the 
liability of the Concessioning Authority to make such Termination 
Payments relating to Debt Due, Subordinated Debt and Equity shall be 
determined as if such capital cost was restricted to Total Project Cost. 

xci. “Third Party” means any Person, real or judicial, or entity other 
than the Parties to this Concession Agreement. 

xcii. “Tests” means the tests to be carried out as set forth in Article 13 to 
this Concession. 

xciii. “Total Project Cost” means the lowest of the following: 
a. The actual capital cost of the Project upon completion of the 

Project and mandatory Project Facilities. 
b. Total Project Cost as set forth in the Financing Documents. 
c. a sum of Rs. 15.68 crore (Rupees Fifteen Crore Sixty Eight Lacs 

Only). 
xciv. “Transfer Date” means the day immediately following the last day of 

the Concession Period, including any extensions thereto or earlier 
termination thereof, in accordance with the terms of the Concession 
Agreement. 

xcv. “Vacant Possession” means delivery to the Concessionaire of 
possession of the Project Site or any part thereof, free from all 
Encumbrances, and the grant of all Easementary Rights and all other 
rights appurtenant thereto, so that the Concessionaire enjoys 
complete, uninterrupted and quiet possession and control of the 
Project Site throughout the subsistence of this Concession 
Agreement. 

xcvi. “Variation” means a modification, improvement or change in the 
Works, services, and facilities etc to be carried out by the 
Concessionaire, such that the cost of implementing the modification, 
improvement or change can be recovered through a 30‐day 
adjustment of the Concession Period. 

xcvii. “Works” means the design, construction, upgradation, completion, 
testing and commissioning, operation and maintenance and rectifying 
or/and remedying of defects of the buildings, services, facility as the 
context may require, and all the appurtenances thereof, any other 
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permanent, temporary or urgent works required under this 
Concession Agreement. 

 
1.2 Principles of Interpretation 
In this Concession Agreement, unless the context otherwise requires: 

a. Any reference to a statutory provision shall include such provision as 
is from time to time modified or re‐enacted or consolidated so far as 
such for modification or reenactment or consolidation applies or is 
capable of applying to any transactions entered into hereunder; 

b. Reference to laws of Government of Madhya Pradesh, laws of India or 
Indian Laws or regulation having force of law shall include the laws, 
acts, ordinances, rules, regulations, guidelines or byelaws which have 
the force of law in State of Madhya Pradesh; 

c. The headings are for convenience and reference only and shall not be 
used in and shall not affect, the construction or interpretation of this 
Agreement; 

d. Terms and words beginning with capital letters shall have the 
meaning as defined in this Agreement including the Schedules; 

e. Words importing Person or Parties shall include firms and 
corporations and any organization having legal capacity to sue and be 
sued in its name. 

f. Words importing the singular shall include the plural and vice‐versa 
where the Concession requires. 

g. Any reference to day shall mean a reference to a calendar day; 
h. Any reference to month shall mean a reference to a calendar month; 
i. The Schedules of this Agreement form an integral part of this 

Agreement and will be in full force and effect as though they were 
expressly set out in the body of this Agreement; 

j. Any reference at any time to any agreement, deed, instrument, 
license or document of any description shall be construed as 
reference to that agreement, deed, instrument, license or other 
document as amended, varied, supplemented, modified or suspended 
at the time of such reference; 

k. References to recitals, Articles, sub‐articles or Schedules in this 
Agreement shall, except where the context otherwise requires, be 
deemed to be references to recitals, Articles, sub‐articles and 
Schedules of or to this Agreement; 

l. Any Agreement, consent, approval, authorization, notice, 
communication, information or report required under or pursuant to 
this Agreement from or by any Party shall be valid and effective only 
if it is in writing under the hands of duly authorized representative of 
such party, as the case may be, in this behalf and not otherwise; 

m. Any reference to any period commencing “from” a specified day or 
date and “till” or “until” a specified day or date shall include both 
such days or dates; provided that if the last day of any period 
computed under this Agreement is not a business day, then the period 
shall run until the end of next business day. 

n. The damages payable by either Party to the other of them as set 
forth in this Agreement, whether on per diem basis or otherwise, are 
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mutually agreed genuine pre‐estimated loss and damage likely to be 
suffered and incurred by the Party entitled to receive the same and 
are not by way of penalty 

 
1.3 Measurements and Arithmetic Conventions 
All measurements and calculations shall be in metric system and 
calculations done in 2 decimals places, with the third digit of 5 or above 
rounded up and below 5 rounded down except in Fee calculation which shall 
be rounded off to nearest Rupee Hundred (100). 
 
1.4 Ambiguities within Agreement 
In case of ambiguities or discrepancies within this Agreement, the following 
shall apply: 
(a) Between two Articles or more of this Agreement, the provisions of 
specific Article relevant to the issue under the consideration shall prevail 
over those in other Articles; 
(b) Between the Articles and the Schedules, the Articles shall prevail, save 
and except as expressly provided in the Articles or the Schedules; 
(c) Between the written description on the Drawings and the Specifications 
and 
Standards, the latter shall prevail; 
(d) Between the written description on the Drawing and the specific written 
dimension, the latter shall prevail; and  
(e) Between any value written in numerals and that in words, the latter 
shall prevail. 
 
1.5 Priority of Documents 
The documents forming this Concession Agreement are to be taken as 
mutually explanatory of one another. If there is an ambiguity or discrepancy 
in the documents, the Authority shall issue necessary clarification or 
instruction to the Concessionaire, and the priority of the documents shall be 
as follows: 
i) This signed Concession Agreement (including its Schedules), along with 
any Addendums issued to the RFQ cum RFP document dated ______; 
ii) Instructions to Bidders (ITB) {Section I of the RFQ cum RFP document 
dated _________), enclosed/ attached with this signed Concession 
Agreement; and 
iii) All other documents enclosed/ attached with this signed Concession 
Agreement.  
 
1.6 General 
Unless expressly provided otherwise in this Agreement, any documentation 
required to be provided or furnished by the Concessionaire to the 
Concessioning Authority and/or the agency or person appointed by the 
Concessioning Authority shall be provided free of cost and in two copies, 
and if the Concessioning Authority and/or the person appointed by the 
Concessioning Authority is required to return any such documentation with 
their comments and/or approval, they shall be entitled to retain one copy 
thereof. 
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ARTICLE 2: SCOPE OF THE WORK 
 
2.1 Scope of the Work 
The Scope of the Project (the “Scope of the Work”) shall mean and include 
during the Concession Period: 

a. The Concessionaire shall Design, Build, Finance and Operate the 
Project on the Project land area of 5.783 Hectares earmarked for the 
purpose given on licence over the Concession Period of 30 years after 
which the Project along with the Project Land shall be transferred to 
the Concessioning Authority. The total ground coverage allowed in 
the region is 40% and the height allowed for buildings is G+3. The 
Concessionaire shall construct following facilities and shall achieve 
the COD of the Project within 24 months from the Compliance Date. 

i. Plan and design the Project at the Project Site and thereafter, 
get it approved by the Design Approval Committee, as per the 
laid down provisions of the Concession Agreement and Schedules 
hereof. 

ii.Development of Ecotourism & Adventure Park on the Project Site, 
conforming to building bye‐laws and regulations and as per the 
provisions of this Concession Agreement & Schedules hereof. 

iii. Option to develop a commercial area, not exceeding an area of 
…………………sqm, at the Ecotourism & Adventure Park as per 
details as laid down in this Agreement. 

iv. Operation and Maintenance of the Project/ Ecotourism & 
Adventure Park in accordance with the provisions of this 
Concession Agreement and the Schedules hereof. 

v.Demand and collect Project Revenues etc, from the sublicensees/ 
users/visitors, as per the laid down provisions of the Concession 
Agreement and the Schedules hereof. 

vi. Performance and fulfillment of all other obligations of the 
Concessionaire in accordance with the provisions of this 
Agreement and matters incidental thereto or necessary for the 
performance of any or all of the obligations of the Concessionaire 
under this Agreement. 

In addition to the abovestated Scope of Work, the Concessionaire shall 
adhere to all the terms & conditions set forth in this Concession 
Agreement and the Schedules hereof. 
 
2.2 Minimum Development Obligations (Essential Facilities): 

i. Suspension Bridges connecting the two islands 
ii. Infrastructure facilities like Toilet Facilities (for ladies, gents 

and handicaps), Parking Area, Drinking Water, Sit-outs, 
Gazeboes, Signage‟s, solar lighting, landscaping and site 
development etc. 

iii. Staff Huts 
iv. Interpretation Centre, Library, Souvenir Shop 
v. Natural Trail, Cycling Tracks 
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vi. Butterfly Park 
vii. Spa, Herbal Shop, Nursery 
viii. Cafeteria 
ix. Tree House/ Camp Site  
x. Children Play Area 
xi. Rope walking 
xii. Treasure Hunting 
xiii. Adventure sports activities like, Archery Ground, Paint Ball, 

Artificial Rock, Burma Bridge, Sky Zipping, Rivulet crossing. 
 
2.2.1  The facility may be designed as per the requirement of the Project. 
The use of standards and specifications for use of material, construction 
technology and operations shall adhere to the national and international set 
of specifications and the best practices in the industry. 
 
2.2.2 All basic necessity like drinking water, toilets, DG sets, Fire fighting 
facility, security should be provided. 
 
2.3 Optional component / facilities: The Concessionaire may construct 
following optional facilities: 

a. Development of commercial space (which may include shops and or 
other establishments which may be sub licensed for a pre determined 
consideration) as permissible under the building bye-laws to achieve 
the economic viability of the Project. 

 
b. While undertaking development of the Project, the Concessionaire 

shall adhere to latest amended National Building Code of India, other 
relevant IS Codes and practices, Development Control Regulations, 
FAR Limits, statutory requirements, laws of land, the principles of 
Good Industry Practices and any other norms as applicable from time 
to time. 

 
c. The Concessionaire shall be responsible for all the clearances as may 

be required for the development and operations of the Project. The 
Project shall be ready for operation after taking all the clearance(s), 
within 24 months of the Compliance Date. 

 
2.4 Revenue Streams 
2.4.1 The Concessionaire will be able to recover its investment through 
various streams of revenue including but not limited to (collectively to be 
called as “Project Revenues”): 
 

a. Fee for using the any of the Essential Facilities provided in the 
Ecotourism & Adventure Park (User Fee); 

b. Parking fees from the vehicles parked inside the Ecotourism & 
Adventure Park; 

c. Advertising revenues from Project Site 
d. Sub license rentals from commercial spaces provided to various 

vendors 
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e. Maintenance charges from the users of the commercial space(s) 
 
2.4.2 The fees structure under the Project Revenues shall have to be 

administratively approved by the Concessioning Authority. Any 
change in the fees structure shall be allowed only after the written 
permission from the Concessioning Authority. 
 

2.4.3 Children below the age of five years shall have to be given access to 
Essential Facilities free of charge. 

 

ARTICLE 3: CONCESSION 
 
3.1 Grant of Concession 
3.1.1 Subject to and in accordance with the terms and conditions set forth 
in this Agreement, the Authority hereby grants to the Concessionaire and 
the Concessionaire hereby accepts the Concession for a period of 30 years, 
commencing from the Compliance Date, including the exclusive right, 
license, authority and authorization during the subsistence of this 
Agreement, including extension thereof, to plan, design, finance, engineer, 
construct, develop, equip, operate, maintain, modernize and manage the 
Project and enjoy its commercial benefits for the Concession Period. 
3.1.2 Subject to and in accordance with the terms and conditions set forth 
in this Agreement, the Concessionaire undertakes the following in 
accordance with the provisions of this Concession Agreement, the Applicable 
Laws and the Applicable Permits: 

a. To develop and implement the Project as per the Scope of Work, 
more specifically mentioned in Article 2 of the Concession 
Agreement. 

b. To enjoy complete and uninterrupted access to the Project Site for 
the purpose of and to the extent conferred by the provisions of this 
Agreement and for a period that shall be co‐terminus with the 
Concession Agreement. 

c. To have access and liberty to plan, design, construct, finance, 
maintain and operate the Project Facilities during the Concession 
Period in accordance with the provisions of this Concession 
Agreement & Schedules. Any construction or development made by 
the Concessionaire on the Project Site in respect of the Project shall 
be deemed to be the property of the Authority and the 
Concessionaire relinquishes all its rights in such property in favour of 
Authority. 

d. Exclusive right and authority, during the Concession Period, to carry 
out the specified activities in relation to the Ecotourism & Adventure 
Park. 

e. Sub license the use of the Project to vendors and thereupon, 
determine, demand, levy, collect, enforce, retain and appropriate 
charges therefore and to periodically revise the same in conformity 
with the market rates. Within the limitations of statutory provisions 
and decency of operations, the Concessionaire shall make all the 
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efforts to maximize the earnings from the associated operations and 
to keep the Authority informed of actions taken and results thereof. 

f. Regulate the use access of the Ecotourism & Adventure Park by the 
Third Parties/ vendors and enforce the collection of charges/fee from 
delinquent vendors, as per the Applicable Laws. 

g. Manage, operate and execute rights over all or any part of the 
Project Assets without any limitation or restriction other than those 
expressly set out in this Concession Agreement. 

h. To fulfill its obligations under this Agreement, undertake activities 
either by itself or through subcontracting arrangements and to 
appoint contractors, subcontractors, agents, advisors and consultants 
without in any way relieving the Concessionaire of its obligations as 
set out in this Agreement. 

i. Arrange for all the clearances from the Competent Authorities for the 
development of Ecotourism & Adventure Park and the Authority shall 
in no way be liable for the same. Responsibility of taking all 
necessary approvals of construction, demolition and reconstruction 
lies with the Concessionaire. Nevertheless Authority without any 
binding obligation may provide any assistance upon written request 
from the Concessionaire. 

j. Arrange statutory clearance from the Competent Authority/ies for 
removal of existing trees, if any, from the Project Site to the extent 
necessary for the Project or any of its components. 

k. Exercise such other rights as the Authority may determine as being 
necessary or desirable for the purposes incidental and necessary for 
developing, financing, implementing, managing, operating, running & 
maintaining the Project. 

l. Bear and pay all expenses, costs and charges incurred in the 
fulfillment of all the Concessionaire‟s obligations under this 
Agreement; and 

m. Nothing contained herein, including the act of granting permission to 
develop the Project at the designated area shall vest or create any 
proprietary interest in the Project/Project Land or any part thereof 
including any permanent fixtures, fittings etc. installed in the 
Ecotourism & Adventure Park in favour of the Concessionaire or any 
person claiming through or under the Concessionaire. The 
Concessionaire shall not in any manner sell, transfer, assign, 
mortgage, charge, create lien or otherwise encumber or deal with 
the Project/Project Land  in any manner. The Concessionaire 
acknowledges, accepts and confirms that the covenant contained 
herein is an essence of this Agreement. 

 
3.2 Actions in Support of the Concession 

a. The Authority shall recognize and undertake not to, in any manner, 
violate or cause breach of the terms of this Concession Agreement. 

b. For the purpose of Financing the Project, the Concessionaire shall 
have the right to mortgage, hypothecate, transfer, assign or 
otherwise encumber to Lenders its rights and interests under or 
pursuant to this Agreement, including, without limitation, its rights in 
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and to (i) the Project Agreements and (ii) the cash flows generated 
from the Project Revenue and to create a security in such rights and 
interests in favour of the Lenders. However, it is also clarified that 
the Concessionaire shall not be entitled to mortgage any immovable 
asset, which is a part of the Project Assets and the Project Site unless 
specifically permitted by the Authority. 

c. The Authority undertakes not to terminate or repudiate this 
Agreement prior to the expiry of the Concession Period otherwise 
than in accordance with the provisions of this Agreement. 

d. The Authority shall provide assistance and recommendations to the 
Competent Authorities, including GoI, in support of the 
Concessionaire‟s applications for Clearances that may be needed 
from time to time for the implementation of the Project; provided 
that the Concessionaire has made the requisite applications and is in 
compliance with the necessary conditions for the grant of such 
Clearances. 

 
3.3 Concession Period 
3.3.1. The Concession Period for “the Project” shall commence from the 
Compliance Date and shall extend for a period of 30 (thirty) years from 
such date (the “Concession Period”) during which the Concessionaire is 
authorized to implement the Project and to operate the Ecotourism & 
Adventure Park in accordance with the provisions hereof. For the avoidance 
of doubt, the Concession Period shall include the Construction Period. 
3.3.2. It is hereby made clear that: 
(a) In the event of the Concession Period being extended by Authority 
beyond the said period in accordance with the provisions of this Concession 
Agreement, the Concession Period shall include the period/ aggregate 
period by which the Concession is so extended, and 
(b) In the event of Termination, the Concession Period shall mean and be 
limited to the period commencing from the Compliance Date and ending 
with the Termination. 
3.3.4 At the end of the Concession Period or sooner termination of this 
Agreement for any reason whatsoever, all rights given under this Concession 
Agreement shall cease to have effect and the Project Site, Ecotourism & 
Adventure Park with all the fixtures and other assets permanently attached 
to the Ecotourism & Adventure Park shall revert to the Authority without 
any obligation of Authority to pay or adjust any consideration or other 
payment to the Concessionaire. 
 
3.4 Construction Period 
a. The “Construction Period” shall be a period of 24 (twenty four) months 
(starting from the Compliance Date) for the Project. However, it is being 
clarified here that the Concessionaire shall, within the Construction Period, 
 Complete the Project at the Project Site and make it fully 

operational in all respect; 
 If opts to construct a commercial area at the Ecotourism & Adventure 

Park, complete the structural framework and exteriors/ façade of the 
commercial area. 
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The Concessionaire shall have the discretionary right to complete 
the internal finishing work of the commercial area as per the 
requirement/ demand; and 

 Obtain all the necessary applications at its cost and procure all 
necessary/ mandatory clearances/ permissions including 
Environmental Clearances that are required for commencing the 
construction and execution of the Works unconditionally or if subject 
to conditions then all such conditions have been satisfied in full and 
such clearances are in full force and effect 

b. In the event that Construction Completion Date is not achieved for any 
reason other than Force Majeure or reasons attributable to the Authority or 
any Competent Authority, the Concessionaire shall, subject to sub‐ article 
(d) below, pay to the Authority damages for delay beyond the Construction 
Completion Date to the extent of 0.05% of the Construction Performance 
Security per day for every day of delay or part thereof until Construction 
Completion Date is achieved. Provided that nothing contained in this sub‐ 
article (c) shall be deemed or construed to authorize any delay by the 
Concessionaire in achieving Construction Completion Date. 
c. In the event that Construction Completion Date does not occur within 120 
(one hundred and twenty) days from the Construction Completion Date, the 
Authority shall be entitled to invoke the Construction Performance Security 
and to terminate this Agreement for a Concessionaire Event of Default in 
accordance with the provisions of Article 22 hereof. Provided that instead of 
terminating this Agreement, the Authority may at its sole option extend the 
time for achieving Construction Completion on such terms and conditions as 
it deems fit in its sole discretion. 
 

ARTICLE 4: CONDITIONS PRECEDENT 
 
Subject to the express terms to the contrary, limited aspects of the 
Construction Period (when commenced) and any legitimate rights arising in 
law, the rights and obligations under this Concession Agreement shall take 
effect only upon fulfillment of all the Conditions Precedent set out in 
Articles 4.1 and 4.2 on or before the expiry of a period of 90 (ninety) days 
from the Proposal Acceptance Date. However, the Authority may at any 
time at its sole discretion and in writing, waive fully or partially any of the 
Conditions Precedent of the Concessionaire. 
 
4.1 Conditions Precedent for Concessioning Authority/Authority 
The Authority shall have: 

a. Handed over to the Concessionaire the Vacant Possession of the 
Project Site along with all Easementary Rights free from 
Encumbrances. It is however clarified that this Condition Precedent 
on the part of the Authority shall be fulfilled in the end, when all 
other Conditions Precedent of both the Parties have been 
met/fulfilled; 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  22 

b. Constituted a Design Approval Committee, the constitution and 
function of which is specified in Schedule IV, for the approval of the 
design of the Project, to be developed by the Concessionaire. 

c. Approved the design of the Ecotourism & Adventure Park, as 
approved by the Design Approval Committee and also, give comments 
on the design submitted by the Concessionaire, within a time period 
of 21 (twenty one) days from the date of submission of design by 
Concessionaire. 

d. Appointed the Independent Engineer in accordance with the terms 
hereof. 

e. Issue of Notification as regard to any Local Bye Laws required for 
Development and Implementation of the Project 

 
4.2 Conditions Precedent for Concessionaire 
The Concessionaire shall have: 

a. Submitted a detailed design including the architectural plans, 
elevation section, as per the applicable Local Building Byelaws, 
Norms etc, of the Project to the Authority for its approval from the 
Design Approval Committee, within a time period of 60 (sixty) days 
from the Proposal Acceptance Date. 

b. Incorporated the necessary suggestions/ amendments proposed by 
the Design Approval Committee/ Authority, within a period of 15 
(fifteen) days from the date of receipt of such suggestions from the 
Design Approval Committee. However, it is clarified here that the 
Concessionaire shall not start the construction until and unless the 
Authority approves the detailed design of the Ecotourism & Adventure 
Park again after carrying out necessary amendments, which shall not 
be unduly delayed. 

c. Submitted a preliminary cost estimate of the Project to the Authority 
for its perusal. 

d. Provided an undertaking that all of the Representations and 
Warranties of the Concessionaire set forth in Article 17 are true and 
correct as on date of this Agreement and as on the Compliance Date 
and thereafter; 

e. executed and procured execution of the Escrow Agreement; 
f. Provided the Authority copies (certified as true copies by an 

authorized officer of the Concessionaire) of the constitutional 
documents of the Concessionaire; 

g. Provided the Authority copies (certified as true by the Director of the 
Concessionaire) of all resolutions adopted by the Board of Directors of 
the Concessionaire authorizing the execution, delivery and 
performance of this Agreement by the Concessionaire;  

h. Received from the Indian Legal Counsel of the Concessionaire a legal 
opinion with respect to the authority of the Concessionaire to enter 
into this Agreement and the Project Agreements and the Financing 
Documents and the enforceability of the provisions thereof 

i. Prepare in consultation with the Independent Engineer and submit a 
Project Implementation Schedule to the Concessionaire as specified 
in Article 8.6 (a). 
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Provided that upon request in writing by the Concessionaire, the Authority 
may, at its sole discretion and in writing, waive fully or partially any or all 
the Conditions Precedent set forth in this Article 4.2. 

 
 
4.3 Obligations to satisfy Condition Precedents 

a. Each Party hereto shall use all reasonable endeavors at its cost and 
expense to procure the satisfaction in full of its respective Conditions 
Precedent set out above within 90 (ninety) days of Proposal 
Acceptance Date. 

b. Upon satisfaction in full of all Conditions Precedent for a Party, the 
other Party shall forthwith issue to such Party a Certificate of 
Compliance with Conditions Precedent (the “Certificate of 
Compliance”). 

c. The later of the date of issue of Certificate of Compliance to the 
Concessionaire or the Authority shall be the Compliance Date, 
whereupon the obligations of the Parties under this Concession shall 
commence and whereon the Authority shall issue the Notice to 
Commence to the Concessionaire. 

d. Each party shall bear its respective costs and expenses of satisfying 
such Conditions Precedents unless otherwise expressly provided. 

 
4.4 Non-fulfillment of Conditions Precedent 

a. In the event that any of the Conditions Precedents relating to the 
Concessionaire have not been fulfilled within 90 (ninety) days of the 
signing of this Agreement and also, the Authority has not waived 
them fully or partially, this Agreement shall cease to have any effect 
as of that date and shall be deemed to have been terminated by the 
mutual agreement of the Parties and no Party shall subsequently have 
any rights or obligations under this Agreement and Authority shall not 
be liable in any manner whatsoever to the Concessionaire or persons 
claiming through or under it. 

b. In the event that the Concessionaire has fulfilled its Conditions 
Precedent and Authority has not procured fulfillment of any or all of 
the Condition Precedents set forth in Article 4.1 within the period 
specified in respect thereof, the Authority shall pay to the 
Concessionaire damages equivalent to an amount calculated at the 
rate of 0.05% (Point Zero Five per cent) of the Construction 
Performance Security for each day‟s delay until the fulfillment of the 
Conditions Precedent, subject to a maximum of 30 (thirty) days. In 
the event when the maximum days as above has lapsed and the 
Authority has still not been able to procure fulfillment of any or all 
the Conditions Precedent set forth in Article 4.1 and the period for 
achievement of the same has not been mutually extended then the 
Authority shall be liable to return the Concessionaire the Construction 
Performance Security. 

c. In the event the Authority has terminated this Agreement under 
Article 4.4 (a) due to non fulfillment of Conditions Precedent by the 
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Concessionaire, the Authority shall not be liable in any manner 
whatsoever to the Concessionaire or its contractors, agents and 
employees and the Authority shall forfeit the Construction 
Performance Security of the Concessionaire. 

d. In the event that Vacant Possession of the Project Site has been 
delivered to the Concessionaire prior to the fulfillment in full of the 
Conditions Precedent, upon the termination of this Agreement the 
Project Site shall immediately revert to the Authority, free and clear 
from any Encumbrances, irrespective of any outstanding claims 
between the Parties or any other claims, disputes etc. whatsoever 
between the Parties. 

e. Instead of terminating this Agreement as provided in paragraph (a) 
above, the Authority may extend the time for fulfilling the Conditions 
Precedent by imposing a penalty equivalent to an amount calculated 
at the rate of 0.3% (Zero Point Three percent) of the Construction 
Performance Security for each day‟s delay until the fulfillment of the 
Conditions Precedent, subject to a maximum of 30 (thirty) days. 

 

ARTICLE 5: CONSIDERATION TO CONCESSIONING AUTHORITY 
 
5.1 Annual Concession Fee (Annuity) 

a. In consideration of the rights, privileges and interests granted by the 
Authority to the Concessionaire in terms of this Agreement, the 
Concessionaire shall pay to the Authority an Annual Concession Fee 
(ACF) with effect from the Construction Completion Date. 

b. The Annual Concession Fee payable to the Authority shall be the 
amount quoted by the Successful Bidder/ Concessionaire in its 
Financial Proposal, dated _____. The ACF amount will be subjected to 
an inflation adjustment factor of 10% after every three years for the 
initial fifteen (15) years (i.e., on 3rd , 6th, 9th and 12th anniversary of 
first annual concession fee payment date) and thereafter @ 15% after 
every three years for every three years for the remaining period ( 
i.e., on 15th, 18th, 21st, 24th, and 27th anniversary) 

c. The ACF shall be payable by the Concessionaire to the Authority in 
advance every year through  the  Escrow mechanism in the manner 
set forth in the Concession Agreement and more  
particularly in the Escrow Agreement. The first ACF shall be due and 
payable from the Construction Completion Date and accordingly, the 
Concessionaire shall deposit the Annual Concession Fee 7 (seven) days 
prior to the same date every year. 
For Illustration, if the Construction Completion Date is 15th April, 
the Concessionaire shall have to deposit the ACF on or before 8th of 
April every year during the Concession Period. 

d. In the event of delay up to four weeks in payment of ACF by the 
Concessionaire, the Concessionaire shall be required to pay the 
Authority interest at the rate of SBI medium term Prime Lending Rate 
plus 4% per annum. In the case of delay beyond such four weeks, it 
shall be a Concessionaire Event of Default. 
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5.2 Adjustment of the Annual Concession Fee  

a. The ACF shall not be adjusted for changes in the cost of labour, 
materials or other matters. The ACF/ Concession Period shall only be 
adjusted as expressly and explicitly stated in the Articles to this 
Concession Agreement, and there shall be no other implied 
adjustments for any other reasons whatsoever. 

b. Subject to Article 5.3, the Concessionaire shall pay all applicable 
Taxes, fees, duties, levies, as per the Applicable Laws. 

c. Any quantities, which may be set out in a Schedule to this Concession 
Agreement, are only for purposes of estimate and are not to be taken 
as the actual and correct quantities of the Works to be executed by 
the Concessionaire in fulfillment of its obligations under this 
Concession Agreement. 

d. Any reference to payment or cost payable by the Authority to the 
Concessionaire under this Concession Agreement, except with respect 
to Termination Payments, shall be treated as a reference to 
adjustment of the Concession Period only. 

 
5.3 Change in Law 

a. Change in law means the occurrence of any of the following events 
after the Proposal Acceptance Date: 

i)   Enactment of any new Law. 
ii) The repeal in whole or in part (unless re‐enactment with the same   

effect) or modification of any existing Law. 
iii) The commencement of any Law, which has not yet entered into 

effect. 
iv) The change in interpretation or application of any Law by a Court of 

Record. 
v)  The imposition or requirement for a new statutory or regulatory 

approval or a modification in the terms and conditions on which a 
statutory or regulatory approval has already been obtained. 

vi) A fresh imposition of a Tax or duty that was not in existence on the 
Proposal Acceptance Date. It is specially clarified that a change in 
the rate of a Tax or duty shall not be considered a change in law for 
the purpose of this Article if the Tax or duty itself was in existence on 
the Proposal Acceptance Date. 

b. If the Concessionaire suffers (or will suffer) delays or incurs (or will 
incur) additional costs, or loss in revenue resulting from such Change 
in Law, made after the Proposal Acceptance Date, the Concessionaire 
shall give notice to the Authority. After receipt of such notice 
Authority shall proceed in accordance with Article 7.3 to agree or 
determine any adjustment to the Concession Period to which the 
Concessionaire is entitled, and shall notify the Concessionaire 
accordingly. The Concession Period shall be adjusted taking into 
account any increase or decrease in the costs resulting from Changes 
in Law specifically in relation to the Project, made after the Proposal 
Acceptance Date. 
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c. The guiding principle in the operation of this Article shall be so as to 
place the Concessionaire in subsequently the same legal, commercial 
and financial position as it was prior to such Change in Law. 

 
5.4 Performance Security 

a. The Concessionaire shall ensure that for the Concession Period, it will 
maintain Performance Security of the amount of  Rs. 1, 50, 00, 000/- 
(Rupees One Crore Fifty Lacs only) as specified in the format as in 
Schedule IIII(A) and IIII(B), which shall remain valid at all times 
through the period specified. 

b. The Performance Security shall be from a scheduled bank or a 
financial institution approved by the Authority. 

c. Upon the occurrence of a Concessionaire Event of Default, the 
Authority shall, without prejudice to its other rights and remedies 
hereunder or in law, be entitled to encash and appropriate relevant 
amounts from the Performance Security as damages. Upon such 
encashment and appropriation from the Performance Security, the 
Concessionaire shall, within 30 (thirty) days replenish, in case of 
partial appropriation, to its original level the Performance Security 
and in case of appropriation of entire Performance Security to 
provide a fresh Performance Security and the Concessionaire shall, 
within the time so granted replenish or furnish to the Authority a 
fresh Performance Security as aforesaid, failing which the Authority 
shall be entitled to terminate this Agreement. 

d. 50% of the Performance Security shall be released to the 
Concessionaire on achieving the Commercial Operation Date of the 
Project. The balance 50% of the Performance Security i.e. Rs. 75, 00, 
000/- (Rupees Seventy Five Lacs only) in the form of bank guarantee 
shall remain in force and effect beyond the period of six months from 
the date of the expiry of the Concession Period (Operation & 
Maintenance/O&M Security). It shall be duly discharged and released 
to the Concessionaire after the period of six months from the date of 
the expiry of Concession Period and upon transfer of the Project 
facilities to the Authority. 

 
 

ARTICLE 6: PROJECT DEVELOPMENT AND OPERATIONS 
 
6.1 Entry to the Project Site for Work 
6.1.1 The Project shall be constructed upon the land earmarked by the 
Authority and henceforth, given the Vacant Possession to the 
Concessionaire, with licence rights in respect of the Project Site, for the 
period co‐terminus to the Concession Period. 
6.1.2 The Authority shall allow the Concessionaire unhindered access to the 
Project Site, free of all encumbrances on “as is where is basis” earmarked 
for the Project for undertaking the work relating to the Project immediately 
after the fulfillment of the Condition Precedents. In case such access to the 
Concessionaire gets delayed for force majeure reason or for reasons solely 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  27 

attributable to Authority with no contributory factor on the part of the 
Concessionaire, the Compliance Date for the purpose of calculation of 
Concession Period shall be proportionately extended. Authority shall not be 
liable to pay any damages/ cost/ claims for such extension on any account 
whatsoever. 
6.1.3 The Concessionaire is required to separately and independently 
perform due diligence, checks and verifications and the Authority is in no 
way responsible for the same. 
6.1.4 The Concessionaire shall be permitted to enter the Project Site for the 
purpose of surveys, site and geotechnical investigations as required for 
planning and designing of the Project. 
 
6.2 Use of the Project Site and Peaceful Possession 
6.2.1 The Concessionaire, subject to complying with the terms and 
conditions of this Agreement, shall have the right of use of the Project Site 
during the Concession Period in accordance with the terms of this 
Agreement and such right shall be limited for the purposes mentioned in 
Agreement. The Concessionaire shall not use the Project Site or the 
Ecotourism & Adventure Park for any other purpose not intended herein. 
6.2.2 The Concessionaire shall confine its operations to the Project Site. The 
Concessionaire shall take all necessary precautions to keep labor, persons 
and equipment within such areas and to keep and prohibit them from 
encroaching, damaging or degrading or affecting adversely the 
neighbouring/ Authority areas or otherwise cause any interference to the 
employees, representatives and agents of the Authority. Concessionaire 
shall take utmost care in ensuring that nothing is done at any time or caused 
or permitted to be done, which creates annoyance or disturbance to 
occupiers of any building etc (residential or otherwise) in the neighborhood 
or obstructs the passage in adjoining areas of the Project Site in any 
manner. 
6.2.3 The Concessionaire is required to introduce and observe at all times, 
appropriate measures for safety, security and orderliness on the Project Site 
premises granted to the Concessionaire. 
 

ARTICLE 7: OBLIGATIONS OF THE CONCESSIONING AUTHORITY 
 
7.1 General Obligations 
It shall be the Authority's obligation to ensure that the following are made 
available or executed by the Authority: 
a. Authority shall not interfere in or impede in any manner or otherwise 

limit, restrict or impose conditions in relation to the development, 
operation and maintenance of the Ecotourism & Adventure Park 
except as may be provided in this Concession Agreement. 

b. All litigation involving the Project Site, prior to the date of issue of 
Notice to Commence and wherein the actions have been filed against 
the Authority, shall be contested solely by the Authority. The 
Concessionaire shall in no way be held responsible or liable as a 
reason therefor. The Authority shall indemnify the Concessionaire and 
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shall hold it free from any claim or consequent cost that may arise as 
a result of any such litigation obligations of Authority regarding 
Project Site. 

c. Any liability arising out of in providing the Project Site free of 
Encumbrances shall be borne solely by the Authority. The Authority 
shall indemnify the Concessionaire and shall hold it harmless from any 
claim or consequential cost that may arise as a result of any such 
transfer of the Project Site. 

 
7.2 Obligations of Authority regarding Project Site 
a. The Authority shall bear and be responsible for all costs, expense or 

charges incurred in making available the Project Site in accordance 
with Article 4.1, including any compensation required to be paid for 
acquisition of such Project Site. Further, the Authority shall hold 
Concessionaire harmless from all costs, expenses or charges incurred 
in relocating, rehabilitating or resettling Persons in connection with 
making available the Vacant Possession of the Project Site free from 
all Encumbrances to the Concessionaire. 

b. The Authority shall, upon written request of the Concessionaire, 
assist the Concessionaire in getting permissions and exemptions as 
may be required under laws relating to it and regulating land use as 
applicable in the State of Madhya Pradesh so as to facilitate the 
Concessionaire in enjoying Vacant Possession and holding the area of 
land comprising of the Project Site. 

c. The Authority shall ensure that from the date of the Notice to 
Commence and till the completion of the Concession Period, the 
Concessionaire has access to the Project Site for the purpose of 
carrying out the Concessionaire's obligations under this Concession 
Agreement. 

d. If the Concessionaire suffers delay or incurs Cost as a direct result of 
failure on the part of the Authority to perform its obligation under 
Article 7.2 (c), the Concessionaire shall give notice of the same to the 
Authority. Upon receipt of such notice Authority shall proceed to take 
remedial measures and make compensatory adjustments in the 
Concession Period in accordance with Articles 7.3 and 11.3. 

e. The Authority may grant to the Concessionaire right to advertise and 
set up and display hoardings, billboards and other information panels 
at the Project Site/ Ecotourism & Adventure Park or to grant license 
to such rights against payments, provided that such rights shall be 
exercised in accordance with the Applicable Laws and orders, 
decrees, direction of courts and regulations of Municipal 
Corporation;. 

 
7.3 Concessioning Authority's Determination 
a. When Authority is required to determine value, additional cost or any 

adjustment (increase or decrease) to the Concession Period, it shall 
consult with the Concessionaire in an endeavor to reach agreement 
within 30 (thirty) days of the receipt of notice wherein the Authority 
is required to determine such value, cost or adjustment to the 
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Concession Period. The Authority‟s determination on value, cost and 
adjustment of the Concession Period shall be intimated to the 
Concessionaire within 30 (thirty) days of the date of receipt of the 
notice requesting any such adjustment. 

b. If the Concessionaire disputes Authority's determination of value, cost 
or adjustment to the Concession Period, the matter shall be referred 
to the Independent Engineer in accordance with the following 
provisions: 

i. If the Concessionaire disagrees with the value, cost or adjustment 
determined by Authority it shall give notice in writing of its intention 
to Authority, as soon as may be reasonable and in any event within 7 
(seven) days after receipt of notice of the value, cost or adjustment 
and thereafter within a further period of 7 (seven) days to notify the 
Independent Engineer of such dispute. 

ii. The Independent Engineer upon receipt of a notice under this Article 
shall require the Authority to furnish to the Independent Engineer all 
the reasons, records and documents based upon which Authority had 
determined the value, cost or adjustment. 

iii. The Concessionaire shall permit the Independent Engineer to inspect 
all records and shall supply him with copies thereof and with all such 
further information as and when the Independent Engineer shall so 
require. 

c. In the event of a dispute arising in the period beyond the tenure of 
the Independent Engineer under Article 28, the duties of the 
Independent Engineer (in respect of operation of this Article) shall be 
carried out by an Expert appointed by the Maintenance Board. 

d. Excepting Termination Payments or else as expressly provided for in 
this Concession  Agreement, any payments to the Concessionaire by 
the Authority shall be made only through the mechanism of 
adjustment to the Concession Period. 

 

ARTICLE 8: OBLIGATIONS OF THE CONCESSIONAIRE 
 
8.1 General Obligations 
a. The Concessionaire shall observe, undertake, comply with and 
perform, in addition to and not in derogation of its obligations elsewhere set 
out in this Concession, the following: 

i. Take over the possession of the Project Site from the Authority, 
provided it is being delivered in accordance with the provisions of 
Article 4.1 and safeguard and use the Project Site solely for the 
purpose of discharging its obligations under this Concession 
Agreement; 

ii. Obtain any and all permits, necessary approvals, clearances and 
sanctions from the Competent Authority, for building plans, 
infrastructure facilities including power, water supply, drainage & 
sewerage, fire fighting, telecommunications etc, as and when they 
may be required, for the Concessionaire and its employees to perform 
their obligations under this Concession Agreement; 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  30 

iii. Comply and observe at all times with all Applicable Permits, 
approvals and applicable laws, norms/ standards in the performance 
of its obligations under this Agreement including those being 
performed by any of its Contractors; 

iv. Submit, 2 (two) copies each (soft/ hard) of the detailed design, 
including Architectural Plans, Structural Drawings, all internal and 
estate services of the Project to the Authority; 

v. Make arrangements and procurement of firm commitment for 
financing the Project and achieve Financial Closure and deliver 
complete evidence to the Authority that Financial Closure has been 
accomplished, within a period of 90 days from the date of signing of 
this Concession Agreement. As and when these documents are 
approved by the Lenders, with or without modifications, true 
notarized copies of the Financing Package, Financing Documents & 
the Financial Model shall be furnished by the Concessionaire to the 
Authority forthwith. The soft copy of the Financing Package, 
Financing Documents & the Financial Model shall also be provided. 

vi. Carry out the Works strictly in accordance with the provisions of this 
Concession Agreement, the Technical Requirements, Performance 
Standards, the Project Implementation Schedule and the Schedules of 
this Concession Agreement, and all works not mentioned in this 
Concession Agreement but which may be inferred to be necessary for 
safe, reliable and efficient construction and operation of the Works; 

vii. Undertake to complete the construction within the specified 
Construction Period, provided that the Concessionaire shall not be in 
breach of this Article 8.1(a)(vii) if any non‐fulfillment or the delay in 
fulfillment of its obligation are caused by (i) the occurrence of an 
event of Force Majeure or (ii) any other act or omission of the 
Authority in contravention of its obligations under this Concession; 

viii. Furnish the Authority with the “As Built Drawings” of the Project 
within 30 (thirty) days of the completion of the Construction of the 
Project; 

ix. Ensure that the commercial area has been constructed at the Project 
Site as per conceptual plans; 

x. Ensure that the Ecotourism & Adventure Park shall be used for the 
intended purpose only as agreed between the Parties.  

xi. Shall have the right to sub‐licence the use of commercial area of the 
Project, during the subsistence of this Concession Agreement only 
with a clear stipulation that sub‐licence granted shall terminate 
simultaneously with the termination of this Concession Agreement 
including any sooner determination of the Concession Period for any 
reason whatsoever. All contracts, agreements or arrangements with 
sub‐licensees shall specifically stipulate this covenant of termination 
of the sub‐ licence rights and further that the sub‐ licencee shall not 
have any claim whatsoever against the Authority for any such 
termination. The Concessionaire shall prepare a draft standard 
format of the sublicence arrangement/ agreement which the 
Concessionaire will be required to sign with the sub‐licencee for the 
use of the commercial area of the Project. The Concessionaire shall 
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furnish the draft of such agreement/ arrangement to Authority for its 
approval. The Authority shall be entitled to incorporate such clauses 
as Authority may consider appropriate to protect Authority‟s interest. 
The Concessionaire shall enter into sub‐licence arrangements as per 
the standard format with the covenants stipulated by the Authority 
with Authority as the Confirming Party to the same and the 
Concessionaire shall not incorporate or bring change in any clause in 
the arrangement/agreement that would have adverse effect on the 
covenants incorporated by the Authority. In case of any deviation 
from the above mentioned standard draft of the agreement in any 
particular circumstances, which supersedes or adversely effects 
Authority‟s terms and covenants, the prior written consent of 
Authority shall be taken before entering into any such agreement 
with sub‐licencees. 

xii. Ensure that the sub‐licence agreement/arrangement shall be 
maximum for a period of 3 years at a time. Pursuant to the expiry of 
3 years, the sub‐licence agreement may be renewed. 

xiii. Shall ensure that the use of the Project Site is restricted to the 
Article 2 (Scope of Work). 

xiv. Carry out its obligations/duties with regard to the operation and 
maintenance of the Project in accordance with the Schedules to this 
Concession Agreement. The obligations shall include all work which is 
necessary to satisfy the Schedules, Technical Requirements and 
Performance Standards or is implied by this Concession Agreement, or 
arises from any obligation of the Concessionaire, and all duties not 
mentioned in this Concession Agreement, but which may be inferred 
to be necessary for the safe, reliable and efficient operation of the 
Project; 

xv. Operate and maintain the Project and all its components, including 
maintaining necessary records, for the periods stipulated herein 
after, as per the Technical Requirements and Performance Standards 
set out, and shall remedy any defects within the Concession Period. 
The Concessionaire shall provide all superintendence, labour, plant, 
materials, equipment, and all such other things for such operation 
(including fee collection) and maintenance (including remedying of 
defects). 

xvi. Be responsible from the date of issue of “Notice to Commence” for 
all liabilities arising out of construction, design, operation and 
maintenance of the Project.  

xvii. Take full responsibility for the adequacy, stability and safety of all 
Project Site operations, of all methods of construction, operation and 
maintenance of the Project, irrespective of any approval or consent 
by Authority. 

xviii. Submit to the Authority certified true copies of each of the Project 
Agreements and any further replacement, amendment or 
modifications within 7 (seven) days of their execution. 

xix. To be responsible for safety, soundness and durability of the Project, 
including other structures, services forming part thereof and their 
compliance with the local building byelaws. 
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xx. To ensure that no structural damage is caused to the existing 
building(s) and other permanent structures at the Project Site as a 
result of Concessionaire‟s activities or any of its agents, contractors, 
tenants etc. 

xxi. Submit “Structural Safety Certificate” of the proposed Ecotourism & 
Adventure Park from competent structural engineer before the 
commencement of commercial activities. The Concessionaire shall 
ensure that the certificate is also counter certified/ signed by the 
Independent Engineer. 

xxii. To pay at its own cost all applicable existing and future taxes/ 
charges/ fees/ levies including the property tax, services tax, stamp 
duty, registration charges and any other legal documentation 
charges, if any, in respect of the said Ecotourism & Adventure Park, 
including Project Site, as leviable. 

xxiii. To duly supervise, monitor and control the activities of Contractors, 
subcontractors, their employees and agents under their respective 
Project Agreements as may be necessary. 

xxiv. To ensure harmony and good industrial relations amongst the 
personnel employed in connection with the performance of the 
Concessionaire‟s obligations under this Agreement. 

xxv. To obtain and maintain in force all insurance in accordance with the 
provisions of this Agreement and Good Industry Practice. 

xxvi. To take all reasonable precautions for the prevention of accidents on 
or about the Ecotourism & Adventure Park/Project Site and provide 
all reasonable assistance and emergency medical aid to accident 
victims. 

xxvii. Not to permit any contractor, sub‐contractors or other person, 
claiming through or under the Concessionaire, to create or place any 
Encumbrances or security interest over all or any part of Project Site 
or the Project Assets or on any rights of the Concessionaire therein or 
under this Agreement, save and except as expressly permitted in this 
Agreement. 

xxviii. To ensure that such Project Site remains free from all encumbrances, 
encroachments and trespass during the entire Concession Period. 

xxix. To provide all assistance to the Independent Engineer/ expert/ 
independent auditor/ arbitrator as it may require for the 
performance of their duties and services. 

xxx. At all times, to afford access to the Project Site to the authorized 
representatives of Authority, Lenders, other persons duly authorized 
by any Governmental Agency having jurisdiction over the Project, to 
inspect the Ecotourism & Adventure Park and to investigate any 
matter within their authority and upon reasonable notice. 

xxxi. To remain solely and primarily responsible to Authority for 
observance of all the provisions of this Concession Agreement on 
behalf of the Concessionaire, its employees and representatives and 
further on behalf of the sub‐ licencees, their employees and agents 
and any person acting under or for and on behalf of the 
Concessionaire or the sub‐licencees, the sub‐contractor as fully as if 
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they were the acts or defaults of the Concessionaire, its agents or 
employees. 

xxxii. To remain liable for and to indemnify, protect, defend and hold 
harmless Authority, Authority‟s officers, employees and agents from 
and against any and all demands, claims, suits and causes of action 
and any and all liability, costs, expenses, settlements and judgments 
arising out of the failure of the Concessionaire to discharge its 
obligations under this Article and to comply with the provisions of 
Applicable Laws and Applicable Permits. 

xxxiii. To acknowledge and recognize that time is of the essence of this 
Agreement and that the performance of its obligations shall be 
construed accordingly. 

xxxiv. To remain at all times, responsible and liable for all its obligations 
under this Agreement notwithstanding anything contained in any 
other agreement, and no default under any agreement shall excuse 
the Concessionaire from its obligations or liability hereunder. 

xxxv. The Concessionaire may undertake development of Project by itself 
or through one or more contractors possessing requisite technical, 
financial and managerial expertise/capability; but in either case, the 
Concessionaire shall remain solely responsible to meet the scope of 
work as mentioned in this Agreement. 

xxxvi. The Concessionaire shall make timely and due payment of the ACF at 
all time during the Concession period. 

xxxvii. The Concessionaire shall timely furnish the Performance 
Security/O&M Security as per the terms of the Concession Agreement. 

xxxviii. The Concessionaire shall timely make good the shortfall in the 
Performance Security/O&M Security.  

 
8.2 Minimum Equity requirements 
a. The aggregate shareholding of the Consortium Members (in case of 
Consortium) or Associate/s (in case of Individual Bidder) in the issued and 
paid up equity share capital of the Concessionaire (here the term 
“Concessionaire” connotes the special purpose company as formed by the 
Consortium Members or the individual Bidder) shall be not less than: 
(i) 100% for a period of two years from the Commercial Operation Date of 
the Project or issuance of Construction Completion Certificate (i.e. the Lock 
in Period); 
(ii) 26% till the Transfer Date/issuance of Concession Agreement Completion 
Certificate.  
 
b. Ii is pertinent to note here that in case of Consortium, the Lead Member 
of the Consortium and the Technical and O & M member shall maintain a 
minimum equity component of 26% each in the stipulated issued and paid up 
equity share capital of the Concessionaire as specified under Article 8.2(a)(i) 
at all time during the Lock in Period while the Lead Member shall continue 
to maintain the equity shareholding of 26% in the issued and paid up capital 
of the Concessionaire at all time till the Transfer Date/issuance of 
Concession Agreement Completion Certificate. 
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This holds for the single entity bidder also and hence no Bidder who has 
100% equity in the Project can dilute it to a level below 100% at any time 
during the Lock in Period. Remaining stake can be diluted as per the 
provisions of Article 8.2(a)(ii). 
 
c. At no stage shall any change in the Equity Components/ shareholding 
patterns be made by the Consortium Members or by any of the Associates 
without obtaining prior approval from the Authority. On an application made 
for the purpose, Authority may permit the change of Equity Components/ 
shareholding patterns, provided the Authority is satisfied that the proposed 
changes shall be in the interest of the implementation of the Project in 
future and would not be detrimental to any of the rights or interests of the 
Authority. However, no such change in the Equity Components/ shareholding 
pattern shall be permitted by Authority, which would make the Consortium 
Members or Associates or the Concessionaire non‐compliant with Articles 
8.2(a) and 8.2(b) above. 
d. In case any such change in composition of Consortium has been agreed 
upon, the modified Consortium would be required to submit a revised 
Memorandum of Understanding to the Authority. 
 
8.3 Information Regarding Project Site 
a. The Concessionaire reaffirms and assumes responsibility for all the data 
and designs, including survey, soil and water test, tourist data and 
projections and other data used in formulating its Bid/ Proposal. 
b. The Concessionaire shall be deemed to have inspected and examined the 
Project Site before submitting the Proposal, as to: 
i) The form and nature of the Project Site, including the Project Site levels 
conditions, adjoining water bodies, local habitats etc.; 
ii) The extent and nature of the work and materials necessary for the 
execution and completion of the works and the remedying of any defects; 
iii) The means of access to the Project Site and the accommodation required 
for labour camps, installation of equipment, etc; 
iv) Availability of building materials, water, power etc; 
v) The requirements of operation and maintenance; 
vi) Any other existing condition, which has a bearing on the working 
conditions during construction, operation and maintenance periods. 
c. The Concessionaire shall, by submitting its Proposal/ Bid, be deemed to 
have carried out such due diligence, inspection, etc and the Concessionaire 
assumes full responsibility for the data in its Bid/ Proposal and confirms that 
its designs reflect the representative nature of the data, applied with sound 
engineering judgment, consistent with Good Industry Practices. The 
Concessionaire shall be deemed to have obtained all necessary information 
as to risks, contingencies and all other circumstances, which may influence 
or affect the Proposal. 
 
8.4 Sufficiency of Concession Period 
The Concessionaire shall be deemed to have satisfied itself as to the 
correctness and sufficiency of the Concession Period. Unless otherwise 
stated in this Concession Agreement, the Concession Period shall cover all 
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its obligations under this Concession Agreement and all things necessary for 
the execution and completion of the Works and the remedying of any 
defects during the construction and also the subsequent Operation and 
Maintenance Period of this Concession Agreement. 
 
8.5 Concessionaire's Representative. 
a. The Concessionaire's Representative shall be the person named under 
Article 34.11 (Notifications). If at some point of time the Concessionaire is 
unable to provide the services of the person named as the Concessionaire‟s 
Representative, then it shall notify the Authority its reasons for this and 
thereafter, provide a substitute person who can be the Concessionaire‟s 
Representative. 
b. The person named as the Concessionaire‟s Representative under this 
Concession Agreement shall be a qualified and competent person having 
previous experience in a similar capacity in works comparable to the 
Project. Prior to appointment of the Concessionaire‟s Representative, the 
Concessionaire shall also submit the curriculum vitae of the person it 
proposes to appoint, detailing in particular the relevant project experience 
and then obtain the written consent of the Authority to the appointment of 
the Concessionaire‟s Representative. 
c. The Concessionaire's Representative shall be exclusively employed or 
engaged by the Concessionaire to give his whole time to directing the 
preparation of the Construction Documents, the execution of the Works, and 
operation and maintenance of the Project. Except as otherwise stated in 
this Concession Agreement, the Concessionaire's Representative shall 
receive on behalf of the Concessionaire all notices, instructions, consents, 
approvals, certificates, determinations and other communications under this 
Concession Agreement. Whenever the Concessionaire's Representative is to 
remain absent from the Project Site for a continuous period in excess of 14 
(fourteen) days, a suitable replacement Person shall be appointed with the 
Authority's consent. 
d. The Concessionaire's Representative may delegate, while retaining his 
prime responsibilities, any of his powers, functions and authorities to any 
competent Person, and may at any time revoke any such delegation. Any 
such delegation or revocation shall be in writing and shall not take effect 
until the Authority has received prior notice signed by the Concessionaire's 
Representative, specifying the powers, functions and authorities being 
delegated or revoked. Concessionaire's Representative shall notify to the 
Authority the names, duties and scope of authority of such Persons. Any 
instructions given to any of them shall be deemed to have been given to the 
Concessionaire's Representative. Any such delegation shall not relieve the 
Concessionaire‟s Representative of its obligation and duties under this 
Agreement. 
 
8.6 Work Programmes 
a. The Concessionaire shall prepare in consultation with the Independent 
Engineer and submit a Project Implementation Schedule to the Authority 
before the Compliance Date. The programme shall include the following: 
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i) The order in which the Concessionaire proposes to carry out the Works, 
internal and external services (including each stage of design, procurement, 
manufacture, delivery to Project Site, construction, erection, testing and 
commissioning). 
ii) All major events and activities in the production of Construction 
Documents. 
iii) The particulars for the pre‐construction reviews and for any other 
submissions, approvals and consents specified in this Concession Agreement. 
b. Any alternation/ revision by the Concessionaire in the Project 
Implementation Schedule shall be made in accordance with Article 12.5. 
c. If the progress of the Works does not conform to the Project 
Implementation Schedule, the Independent Engineer may instruct the 
Concessionaire to revise the Project Implementation Schedule, showing the 
modifications necessary to achieve completion as per Project 
Implementation Schedule. The Independent Engineer shall record the 
reasons for such revision of Project Implementation Schedule. 
d. The Concessionaire shall, whenever required by the Authority, provide in 
writing, for information, a general description of the arrangements and 
methods, which the Concessionaire proposes to adopt for the execution of 
the Works. 
e. The Project Implementation Schedule shall be developed using PERT 
(Programme Evaluation and Review Techniques) charts showing critical 
activities and milestones for completion of all works and services within the 
stipulated time period and submitted to Independent Engineer and the 
Authority. 
 
8.7 Total Quality Management 
a. During the Construction Period, the Concessionaire shall adhere to the 
Performance Standards and Technical Requirements as mentioned in the 
Schedules to this Concession Agreement. Concessionaire shall maintain 
adherence to such Performance Standards and Technical Requirements 
throughout the Operation and Maintenance Period of the Project. 
b. The Concessionaire shall institute a quality assurance system that shall be 
followed during the Concession Period. The quality assurance system shall 
involve testing of materials, equipments and services to ensure compliance 
of laid down Performance Standards and Technical Requirements, the 
upkeep of suitable records, charts, samples, photographs, etc, as approved 
by Authority. Compliance with the quality assurance system shall not relieve 
the Concessionaire of its duties, obligations or responsibilities under this 
Agreement. The Authority reserves the right to inspect periodically or at 
random, the materials, works, records and documents, and to take 
measurements and tests. The Concessionaire shall offer full co‐operation to 
such checks and inspections. 
c. During the Construction Period, details of all periodic tests, procedures 
and compliance documents shall be submitted to Independent Engineer for 
his information before each design and execution stage is commenced. 
When any document is issued to Independent Engineer, it shall be 
accompanied by the signed quality assurance statements for such document 
in a format approved by Independent Engineer. The Independent Engineer 
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shall be entitled to audit any aspect of the system and recommend 
corrective action to be taken, if any. 
 
8.8 Progress Reports 
a. The Concessionaire shall prepare Monthly Reports on the progress of 
construction. Concessionaire shall submit one copy of the Monthly Report to 
the Authority and one copy of the same to the Independent Engineer. The 
first report shall cover the period up to the end of the calendar month in 
which the Compliance Date occurred. Reports shall be submitted monthly 
thereafter, each within 7 (seven) days of the last day of the period to which 
it relates. Reporting shall continue until the Concessionaire has completed 
all the Works and the Construction Completion Certificate is issued. Each 
report shall include:‐ 
i) An executive summary; 
ii) For the construction of each main item of the Project, the extent of 
progress as quantity and percent, the actual or expected dates of 
commencement, anticipated completion date of the activity, 
Concessionaire's inspections and tests; 
iii) Copies of quality assurance documents, test results and certificates of 
materials; 
iv) Safety statistics, including details of any hazardous incidents and 
activities relating to environmental aspects and public in general; 
v) Comparisons of actual and planned progress, with details of any aspects 
which may jeopardize the completion of construction in accordance with 
this Concession Agreement, and the measures being (or to be) adopted to 
overcome such aspects; and 
vi) Details of unresolved disputes and claims, if any. 
 
8.9 Coordination 
a. The Concessionaire shall be responsible for the co‐ordination and proper 
execution of the Works and services, including co‐ordination of any other 
Persons or Subcontractors to the extent specified in this Concession 
Agreement. The Concessionaire shall, upon reasonable request by the 
Authority, cooperate in the co‐ordination of the works with the work of any 
other persons to whose systems the Facilities are to be connected, provided 
that such co‐operation shall not unreasonably interfere with the carrying out 
of the works. The Concessionaire shall afford all reasonable opportunities 
for carrying out their work to: 
i) The workmen of the Authority; 
ii) Any other persons employed by the Authority and their workmen; and 
iii) The workmen of any legally constituted public authorities that may be 
employed in the execution on or near the Project Site of any work not 
included in this Concession Agreement, which the Authority may require. 
 
8.10 Subcontracting 
The Concessionaire is entitled to subcontract tasks relating to its obligations 
and responsibilities under this Concession Agreement, including but not 
limited to tasks relating to construction, installation of services, 
maintenance and operation of the Ecotourism & Adventure Park, the 
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Concessionaire shall be sole and primary person responsible to the Authority 
for the observance of all the provisions of this Concession Agreement. The 
Concessionaire shall be responsible for the acts or defaults of any of its 
subcontractors, its agents or employees, as if they were the acts or defaults 
of the Concessionaire, its agents or employees. Any subcontracting shall not 
relieve the Concessionaire of its obligations and liabilities under this 
Concession Agreement. 
 
8.11 Plant and Equipment 
a. The Concessionaire shall provide all machinery, plant and equipment 
necessary to complete the Works. All its Equipment shall, when brought on 
to the Project Site, be deemed to be exclusively intended for the execution 
of the works. 
b. The Concessionaire shall maintain an adequate inventory of consumable 
and spare parts, and undertake periodic and preventive maintenance as 
required for the relevant equipments. The Concessionaire shall ensure 
continuous work flow as required under the program. Breakdown of 
machinery or equipment shall not be a valid reason for any delay, extension 
in the Concession Period or addition of cost, towards the Project. 
 
8.12 Access for Supervision 
a. The Concessionaire shall, at all reasonable times and on reasonable 
notice, afford access to the Project Site following grant of Vacant Possession 
thereof to the representatives of or Persons duly authorized by the 
Competent Authority concerned with safety, security or environmental 
protection to inspect the Project Site and the facilities thereon and to 
investigate any other matter within its authority and the Concessionaire 
shall further afford such Persons reasonable access to the Ecotourism & 
Adventure Park necessary to carry out their respective duties and functions. 
b. The Persons obtaining access to the Project Site shall conduct their 
operations at their own risk, cost and expenses and in such manner so as to 
cause minimum disruption to the construction, operation and maintenance 
of the Project consistent with the purpose of the Person gaining such 
access. 
 
8.13 Materials of Construction 
a. All materials used in construction shall confirm to the Technical 
Requirements & Performance Standards mentioned in Schedules I. However, 
the Concessionaire shall have freedom to choose best quality building 
materials of the standard desired for a state of the art Ecotourism & 
Adventure Park. 
b. The Concessionaire shall at its own cost and responsibility arrange for 
construction materials such as bricks, cement, steel, aggregates, soil, 
bituminous and asphaltic materials, and any other materials and fixtures 
used in the works, as well as ancillary materials such as shuttering and 
scaffolding, bearings, joint filers and similar materials. 
 
8.14 Supply of Power, Water and Other Consumables 
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a. The Concessionaire shall be solely responsible, at its own cost, for the 
total supply of electricity, water, fuel, consumables and any other services 
required for the purposes of the Works, in the Project, for the Concession 
Period. 
b. The Authority shall if requested by the Concessionaire use all reasonable 
endeavors to assist the Concessionaire in obtaining the supply of such 
services, provided that the Concessionaire shall reimburse the Authority for 
the cost of providing the same and further provide that no such supply or 
assistance, or failure to do, by the Authority shall relieve the Concessionaire 
of its obligations under paragraph (a). The Authority shall notify the cost to 
the Concessionaire. The Concessionaire shall, at its risk and cost, provide 
any apparatus necessary for such determination and for its use of these 
services. 
 
8.15 Safety 
Within 1 month from the Proposal Acceptance Date, the Concessionaire shall 
provide to the Authority details of its safety plans and procedures for the 
Works, buildings, services and construction. The Concessionaire shall comply 
with all safety regulations applicable, in its design, access arrangements and 
operations on Project Site. Unless otherwise stated in this Concession 
Agreement, the Concessionaire shall, from the commencement of work on 
the Project Site until the expiration of this Concession Agreement or upon 
termination of this Agreement, provide fencing, lighting, guarding and 
watching of the works and facilities. The Concessionaire shall be responsible 
in the operation of machinery and equipment, use of explosives and any 
other work and to take all precautions to ensure safety of the staff, laborers 
and public. 
 
8.16 Environmental Measures 
a. The Concessionaire shall take all reasonable steps to protect the 
environment (both on and off the Project Site) and to limit damage and 
nuisance to people and property resulting from construction operations. 
b. The Concessionaire shall ensure that surface discharges and effluent from 
the Project Site during the Concession Period shall not exceed the 
permissible limits as prescribed by law. 
c. The Concessionaire shall be liable for and shall indemnify, protect, 
defend and hold harmless the Authority, it's officers, employees and agents 
from and against any and all demands, claims, suits and causes of action and 
any and all liability, costs, expenses, settlements and judgments arising out 
of the failure of the Concessionaire to discharge its obligations under this 
Article and to comply with the provisions of health, safety and 
environmental laws as applicable. 
 
8.17 Hazardous Materials 
The Concessionaire shall be responsible for the removal of hazardous 
materials from the Project Site, and the works, in accordance with 
applicable Indian laws and directives and any other materials generated or 
released by the Concessionaire during its construction activities, which are 
toxic or similarly hazardous to the health or safety of persons. 
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8.18 Treasures/Fossils 
In the event of discovery by the Concessionaire or its employees during the 
progress of the work of any treasure, fossils, minerals or any articles of 
value or interest, the Concessionaire shall give immediate intimation of such 
treasure or things to the Authority and the same shall be a property of the 
Authority. 
 
8.19 Project Site Clearance 
a. During the execution of the Works, the Concessionaire shall keep the 
Project Site free from all unnecessary obstruction and shall store its 
Equipment or surplus materials in a manner that causes least inconvenience 
or dispose of such Equipment or surplus materials. The Concessionaire shall 
clear away and remove from the Project Site any wreckage, rubbish or 
Temporary Works no longer required. 
b. Within 30 (thirty) days of issue of the Construction Completion 
Certificate, the Concessionaire shall clear away and remove, from the 
Project Site, all Concessionaire's Equipment, surplus materials, wreckage, 
rubbish, other debris and Temporary Works. The Concessionaire shall leave 
such areas and works in a clean and safe condition to the satisfaction of 
Authority. Except that the Concessionaire shall be entitled to retain on any 
part of the Project Site, until the expiry of the Concession Period, such 
Concessionaire's Equipment, materials and Temporary Works as required by 
it for the purpose of fulfilling its obligations under this Concession 
Agreement in respect of operation and maintenance of the Project. 
c. Within 30 (thirty) days of the expiry of the Concession Period, the 
Concessionaire shall clear away and remove, from the Project Site all the 
Concessionaire's Equipment, surplus material, wreckage, rubbish, other 
debris and Temporary Works. The Concessionaire shall leave the Project Site 
in a clean, functional and safe condition to the satisfaction of Authority. 
Provided that if the Concessionaire fails to remove, at the end of the 30 day 
period, any remaining Concessionaire's Equipment, surplus material, 
wreckage, rubbish and Temporary Works, the Authority may sell or 
otherwise dispose of such items at risk and cost of Concessionaire. The 
Authority shall be entitled to retain, from the proceeds of such a sale, or 
from any other amounts due to the Concessionaire, a sum sufficient to meet 
the costs incurred in connection with such sale or disposal. If the amounts 
due to the Concessionaire are insufficient to meet the Authority's costs, the 
outstanding balance shall be recoverable from the Concessionaire by the 
Authority. 
 
8.20 Project Site Security 
The Concessionaire shall be responsible at its cost, for procurement, 
transport, receiving, unloading and safe keeping of all Plant and Machinery, 
Materials, Concessionaire's Equipment and other things required for the 
completion of the Works, services and operation and maintenance of the 
Ecotourism & Adventure Park. 
Unless otherwise stated in this Concession Agreement: 
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i) The Concessionaire shall be responsible for keeping unauthorized persons 
off the Project Site and prevent encroachment on the Project Site during 
the Construction Period. 
ii) Authorized persons during the Construction Period shall be limited to the 
employees of the Concessionaire, employees of its Subcontractors and 
employees and persons authorized by the Concessioning Authority. 
 
8.21 Limitations 
a. The Concessionaire shall not be authorized to incur any expenditure on 
behalf of the Authority, or to enter into any commitment as agent of the 
Authority, unless specifically and explicitly authorized by the Authority 
under the terms of this Concession Agreement. 
b. The Concessionaire shall not amend, terminate, modify or supplement 
any agreement on behalf of or in the name of the Authority. 
 
8.22: Mutual Obligations of Parties 
Each Party shall: 
a. Comply with and perform its respective obligations under this Concession 
and shall work and cooperate in good faith with the other Party with respect 
to all the obligations and rights hereunder of the other Party. 
b. Agree to novation and modification of the Concession Agreement upon 
appointment of the Substitute Entity by Lender in accordance with the 
Substitution Agreement that will be executed between the Lenders, the 
Concessionaire and the Authority. 
c. Carry out their respective obligations during the Construction Period and 
Operation & Maintenance Period. 
d. The Parties understand that the title to and ownership of the Project Site 
shall at all times vest in the Authority and shall not under any circumstance 
whatsoever pass over or be deemed to pass over to the Concessionaire or 
Persons or any other Third Party claiming by, under or through the 
Concessionaire. The Project Assets, buildings, Works, services, utilities 
created by the Concessionaire shall be owned by the Concessionaire during 
the Concession Period and shall be transferred to the Authority upon the 
expiry or prior termination of the Concession Agreement. 
e. The Parties understand that the Concession granted hereunder shall 
terminate automatically and forthwith, without the need for any action to 
be taken by the Authority to terminate the Concession, upon the 
termination of this Concession Agreement for any reason whatsoever. 
 

ARTICLE 9: DRAWINGS AND SPECIFICATIONS 
 
9.1 Design Obligations 
a. The Concessionaire shall have the complete responsibility at its own cost 
to plan and design the Project, subject to approval of detailed design of the 
Concept Plan and drawings as per Building Bye Laws by the Design Approval 
Committee. The selection or appointment of Architect, Consulting Engineer 
if any, Structural Engineers for internal and estate services and other 
specialists and constructing agencies etc. shall be the permitted domain of 
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the Concessionaire. Nevertheless, the Concessionaire undertakes to submit 
to the Authority the names of Architects, Consulting Engineers etc and other 
specialists as and when required by the Authority and Independent Engineer. 
b. The Concessionaire holds itself, its designers and design Sub‐consultants, 
specialists as having the requisite experience and capability necessary for 
the preparation of the detailed structural design and planning and design of 
services. The Concessionaire undertakes that the designers/ engineers/ 
specialist shall be available to attend discussions with the Authority, the 
Independent Engineer or with members of the Maintenance Board at all 
reasonable times during the Concession Period. 
c. The Concessionaire shall submit a “Structural Safety Certificate” of the 
proposed Ecotourism & Adventure Park from competent structural engineer 
before commencement of the Commercial Operations. However, the 
certificate shall also be counter certified/ signed by the Independent 
Engineer. 
 
9.2 Construction Documents 
a. The Concessionaire shall prepare Construction Documents in sufficient 
detail to satisfy all regulatory approvals, to provide suppliers and 
construction contractor and subcontractors sufficient instruction to execute 
the Works, and to describe the operation of the completed Works. The 
Independent Engineer and the Authority shall have the right to review and 
inspect the Construction Documents. 
b. Each of the Construction Documents shall, when considered ready for 
use, be submitted to the Independent Engineer and the Authority for 
preconstruction review. In this Article, "Review Period", means the period 
required by Independent Engineer and the Authority, which unless otherwise 
stated shall not exceed 21 (twenty one) days, calculated from the date on 
which the Independent Engineer receives the Construction Documents and 
the Concessionaire's notice that it is considered ready, both for a 
pre‐construction review in accordance with this Article, and for use. If the 
Independent Engineer, within such Review Period, notifies the 
Concessionaire that a Construction Document fails (to the extent stated) to 
comply with some Technical Requirements, it shall henceforth be rectified, 
resubmitted and reviewed in accordance with this Article, at the 
Concessionaire‟s cost. 
c. For each part of the Works, and except to the extent that the prior 
consent of Independent Engineer shall have been obtained: 
(i) Construction shall not commence prior to the expiry of Review Period for 
the Construction Documents, which are relevant to the design, and 
construction of such part; 
(ii) Construction of Works, providing installation and laying of services shall 
be in accordance with such Construction Documents; and  
(iii) If the Concessionaire wishes to modify any design or document, which 
has previously been submitted for such pre‐construction review, the 
Concessionaire shall immediately notify Independent Engineer and shall 
subsequently submit revised documents to the Independent Engineer for 
pre‐construction review. 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  43 

d. If Independent Engineer instructs that further Construction Documents 
are necessary for carrying out the Works, the Concessionaire shall, upon 
receiving Independent Engineer's instructions, prepare such Construction 
Documents. 
e. Errors, omissions, ambiguities, inconsistencies, inadequacies and other 
defects in the Construction Documents and the Works that have been 
implemented following the defective Construction Documents shall be 
rectified by the Concessionaire at its own cost. 
f. No comment made by Independent Engineer in relation to or any failure 
to comment on the Construction Documents within the Review Period shall 
constitute approval of such documents. 
g. Review of the Construction Documents by Independent Engineer shall 
neither relieve the Concessionaire of its obligations, responsibilities and 
liabilities under this Agreement in any manner nor shall the Independent 
Engineer or the Authority be liable for the same in any manner whatsoever. 
 
9.3 Design Warranty 
The Concessionaire warrants to the Authority that the Works, services, 
facilities, infrastructure will be designed, constructed, tested and 
commissioned as per Performance Standards and that it will otherwise 
perform its obligations under this Concession Agreement:‐ 
i) Using all due skill, care and diligence expected of a Concessionaire in 
executing a work of this nature and magnitude; 
ii) In a proper workmanlike and careful manner with properly equipped 
facilities and non‐hazardous materials and in accordance with Good Industry 
Practices; 
iii) So that the Works when completed shall be in accordance with 
Performance Standards and all relevant requirements of this Concession 
Agreement unless agreed otherwise in writing by the Authority; 
iv) So that the Works when completed shall be capable of being used, 
operated and maintained in accordance with the requirements of the 
Project and Good Industry Practices; 
v) So that the Works when completed shall comply with the provisions of any 
Applicable Laws in effect during the Concession Period; and 
vi) There shall be no design defects in the structure and serviceability of the 
Project for the duration of the Concession Period. 
 
9.4 Technical Requirements/ Performance Standards 
a. The structural design of buildings, design of internal and estate services/ 
utilities/ infrastructure, the Construction Documents, the execution, the 
completed Works and services, the operation and maintenance shall comply 
with technical standards and specifications, building bye laws, construction 
and environmental regulations, regulations applicable to the Project or its 
components, Good Industry Practices and the minimum Performance 
Standards specified in the Schedules and the Technical Requirements or as 
defined by law. References in this Concession Agreement to Technical 
Requirements, building bye laws, construction and environmental 
regulations, regulations applicable to the Project or its components and 
Good Industry Practices shall be understood to be references to the edition 
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applicable on the Proposal Acceptance Date, unless stated otherwise. If 
substantially changed or new applicable Technical Requirements or 
regulations come into force after the Proposal Acceptance Date, the 
Concessionaire shall submit amended proposals for compliance with such 
new standards/ requirements to the Independent Engineer. In the event 
that the Independent Engineer determines that such proposals are found 
necessary, expedient and warranted, it shall treat this as a Variation, and 
then intimate the Authority within 42 (forty two) days of receipt of the 
amended proposals to initiate a Variation in accordance with Article 18. 
b. The Concessionaire shall be liable for and shall indemnify, protect and 
hold harmless at all times, the Authority, the Authority's officers, employees 
and agents from and against any and all demands, claims, suits and causes 
of action and any and all liability, costs, expenses, settlements and 
judgments arising out of the Concessionaire's failure to comply with the 
applicable laws in relation to execution of Works and construction, 
operation and maintenance of the Ecotourism & Adventure Park. 
 
9.5 Test Certificates and Samples 
The Concessionaire shall submit the following samples and relevant 
information to Independent Engineer and Authority before its use in the 
Construction or Maintenance of the Project:‐ 
i) Manufacturer's standard samples of Materials; 
ii) Samples (if any) specified in the Authority's and Independent Engineer‟s 
requirements; 
iii) Samples (if any) specified by the Concessionaire, to be of best quality; 
iv) Additional samples instructed by the Authority or the Independent 
Engineer; 
v) Each sample shall be labeled as to origin, make and manufacturer and its 
intended use; and 
vi) Test certificate or samples for building materials such as cement, steel, 
bituminous materials, or any other materials proposed to be used. 
 
9.6 Execution Drawings 
The Concessionaire shall prepare and keep up‐to‐date, a complete set of 
"Execution" records of the execution of each section of the Works, showing 
the exact locations, sizes and details of the Works, internal and estate 
services/ utilities/ infrastructure as executed with cross references to all 
relevant requirements and data sheets. These records shall be kept on the 
Project Site and shall be used exclusively for the purposes of this Article. 
The Concessionaire shall prepare and submit to the Authority and the 
Independent Engineer one copy each of the Execution drawings for 
inspection. The Concessionaire shall obtain the consent of Independent 
Engineer as to their size, the referencing system, and other pertinent 
details. However, it shall neither relieve the Concessionaire of its 
obligations and liabilities under this Agreement nor shall the Independent 
Engineer or the Authority be liable for the same, in any manner whatsoever. 
 
9.7 Final Drawings 
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a. The Concessionaire shall submit to the Authority and the Independent 
Engineer one detailed and legible copy each of “Final” records and drawings 
of the execution of each section of the Works, showing the exact final 
locations, sizes and details of the Work as executed and completed with 
cross references to all relevant requirements and data sheets. 
b. The Concessionaire shall ensure that the Authority has the right to use 
and protect the design from infringement and to further enforce such right 
against any person, in accordance with the terms of this Concession 
Agreement. 
c. This Article shall also be applicable if any new Works, strengthening, 
rehabilitation of any part of the Ecotourism & Adventure Park are carried 
out during the Operation and Maintenance Period. The Concessionaire shall 
keep one set of Final Drawings at Project Site for the entire Concession 
Period. 
 
9.8 Patents/ Copy Right 
If the Concessionaire desires to use any designated device, materials or any 
process covered by letters of “Patents” or “Copyrights”, the right for such 
use shall be secured by the Concessionaire by suitable legal arrangements 
and agreements with the Patents‟ owner. A copy of the agreement shall be 
filed with the Authority. 
 
9.9 Levies 
Except where otherwise stated in this Concession Agreement, the 
Concessionaire shall pay all tonnage, levies, cess, royalties, rent and other 
payments or compensation, if any, for Plant and Machinery or other 
materials required for the Works. 
 
ARTICLE 10: LABOUR 
The Concessionaire shall be solely responsible for the liability, cost and 
responsibility for all the laws relating to labour employed by Concessionaire 
and for their conditions under this Article. 
 
10.1 Engagement 
The Concessionaire shall make its own arrangements for the engagement of 
all its staff and labour, local or otherwise and for their payment, housing, 
feeding and transport. 
 
10.2 Information on Labour and Equipment 
The Concessionaire shall furnish, if required by the Authority or the 
Independent Engineer, a detailed return in such form and at such intervals 
as may be prescribed, showing the details of the labour, plant and 
equipment deployed on the Project Site by the Concessionaire. 
 
10.3 Labour Laws 
The Concessionaire shall ensure that all labour laws, rules and regulations 
will be followed and the Concessionaire shall be the primary employer of 
labour employed by it for the Project. The Authority or any of its officers, 
employees, representative shall in no way be responsible for any of the 
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obligations, whether statutory or otherwise, towards any of the employees 
hired by the Concessionaire in relation with the Project. 
 
 

ARTICLE 11: MATERIALS AND WORKMANSHIP 
 
11.1 Execution 
All Works shall be executed in the manner set out in this Concession 
Agreement. Where the manner of execution is not set out in this Concession 
Agreement, the Works shall be executed under the instructions of the 
Independent Engineer during the Construction Period and the Authority 
during the Operation and Maintenance Period, in a proper, workmanlike and 
careful manner and as per Good Industry Practice, with properly equipped 
facilities and non‐hazardous materials. 
 
11.2 Inspection 
a. The Authority and Independent Engineer shall be entitled, during 
fabrication, construction or preparation at any places where Works are 
being carried out, to inspect, examine and test the materials and 
workmanship, and to check the progress thereof of all Works under this 
Concession Agreement. The Concessionaire shall give the Authority and 
Independent Engineer full opportunity to inspect, examine, measure and 
test any Works on Project Site or wherever being carried out. 
b. The Concessionaire shall give due notice to Authority and Independent 
Engineer whenever such Work is ready. The Independent Engineer and the 
Authority shall then respond to the Concessionaire with its intention to 
either carry out the inspection, examination, measurement or testing within 
14 (fourteen) days, or notify that it is considered unnecessary. If the 
Concessionaire fails to give such notice, it shall, when required by the 
Independent Engineer, uncover such work and thereafter reinstate and 
make good at Concessionaire‟s own cost. 
c. If the Independent Engineer or the Authority fails to respond to the 
Concessionaire‟s notice within 14 (fourteen) days of receiving the notice, it 
shall be deemed to imply that they do not consider it necessary to inspect 
the Works mentioned in the notice. 
 
11.3 Testing during Construction Period 
a. If the Authority or the Independent Engineer requires Tests at any time 
during the Construction Period, the Concessionaire shall provide all 
documents and other information necessary for testing and other such 
assistance, labour, materials, electricity, fuel, stores, apparatus and 
instruments as are necessary to carry out such tests efficiently. The 
Concessionaire shall provide engineering support and technical know‐how as 
the Authority or the Independent Engineer shall reasonably request for the 
purpose of the Tests. 
b. The Concessionaire shall provide sufficient and suitably qualified and 
experienced staff to carry out such Tests. The Independent Engineer and the 
Authority shall attend all such Tests. 
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c. If Independent Engineer and Authority do not attend at the time and 
place agreed the Concessionaire may proceed with the Tests, unless the 
Independent Engineer or Authority instructs the Concessionaire otherwise. In 
such a situation, such Tests shall be deemed to have been made in the 
presence of the Authority and the Independent Engineer. 
d. The Concessionaire shall promptly forward to the Independent Engineer 
and the Authority duly certified reports of the Tests. If the Independent 
Engineer has not attended the Tests, he shall accept the readings as 
accurate. When the specified Tests have been passed, Independent Engineer 
shall endorse the Concessionaire's Test certificate, or issue a confirmation 
to it to that effect and intimate Authority forthwith. 
e. The Authority is entitled to insist for the Concessionaire to carry out any 
Tests of any type, as it deems fit. If such Tests are not in accordance with 
general Good Industry Practices, then the Authority may carry out the tests 
and the Cost of which shall be borne by the Concessionaire. 
 
11.4 Rejection 
a. If, as a result of inspection, examination or testing under Article 11.3, 
the Independent Engineer decides that any plant, materials, design or 
workmanship is defective or otherwise not in accordance with this 
Concession Agreement, the Independent Engineer may reject such plant, 
materials, design or workmanship and shall notify the Concessionaire within 
7 days recording clearly his reasons thereof. 
b. The Concessionaire shall then, within the time permitted by the 
Independent Engineer, make good the defect and ensure that the rejected 
item or work complies with this Concession Agreement. If Independent 
Engineer requires such plant, materials, design or workmanship to be 
re‐tested, all such Tests shall be repeated under Articles 13.3 at the cost of 
the Concessionaire. 
 
11.5 Ownership 
Each item of Plant and Machinery and the Materials shall be the property of 
Concessionaire till the expiry of the Concession Period or upon the 
premature termination of this Concession Agreement. The Concessionaire 
shall assume full responsibility for the Plant and Machinery, Materials and 
Works at the Project Site. 
 

ARTICLE 12: COMMENCEMENT TIME AND DELAYS 
 
12.1 Commencement 
a. The rights and obligations of the Parties under this Concession Agreement 
shall commence from the Proposal Acceptance Date. Any Works of whatever 
nature, which the Concessionaire elects to carry out prior to the Proposal 
Acceptance Date including investigations, surveys, design, etc shall be 
entirely at the risk and Cost of the Concessionaire. 
b. The Concessionaire shall not be permitted to commence work on any part 
of the Project Site prior to the issuance of the "Notice to Commence" under 
Article 4 of this Concession Agreement. 
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c. Any delay on the part of the Authority (unless such delay is contributed 
by the Concessionaire) in the completion of the Conditions Precedent shall 
be deemed to be a delay in commencement of the Project. 
12.2 Time for Completion 
The development of the Ecotourism & Adventure Park shall be in accordance 
with the “Time for Completion of Construction”, provided that this period, 
as stated, may be extended in accordance with Articles 12.4 and 12.5. 
 
12.3 Delays Caused by Competent Authorities 
If the following conditions apply:‐ 
(i) The Concessionaire has diligently followed the procedures laid down by 
the Competent Authorities and under Applicable Laws, and 
(ii) The Competent Authorities delay, impede or prevent the Concessionaire 
from complying with the Time of Completion of Construction or any revision 
thereof;  
then any such delay will be considered as a cause of delay giving an 
entitlement to extension of time under Article 12.4. 
 
12.4 Extension of Time 
a. The Concessionaire may apply for an extension of the Time for 
Completion of Construction if it is or will be delayed either before or after 
the Time for Completion of Construction, by any of the following causes:‐ 
i) A Variation; 
ii) A Force Majeure event; 
iii) A cause of delay giving an explicit and express entitlement to extension 
of time under any Articles in this Concession Agreement, unless the 
Concessionaire has not complied with such Article; 
iv) Any delay, impediment or prevention by the Authority; 
v) Any delay caused by Competent Authorities under Article 12.3 above. 
Provided that the Concessionaire shall at all times use its best endeavors to 
minimize any delay in the performance of its obligations under this 
Concession Agreement, whatever may be the cause of such delay. 
b. If the Concessionaire intends to apply for an extension of the Time for 
Completion of Construction, the Concessionaire shall give notice to 
Independent Engineer and Authority of such intention as soon as possible 
and in any case within 28 (twenty eight) days of the start of the event giving 
rise to any such delay, together with any other notice required by this 
Concession Agreement and relevant to such cause. Any such notice shall 
state the extent of the actual and anticipated delay and its anticipated 
effect on the Time for Completion of Construction, and shall specify the 
steps the Concessionaire proposes to take to minimize such delay. The 
Concessionaire shall keep such records as may be necessary to substantiate 
any application, either on the relevant Project Site or at another location 
acceptable to Independent Engineer and Authority, and such other records 
as may reasonably be requested by Authority and Independent Engineer. The 
Concessionaire shall provide and permit Authority and the Independent 
Engineer to inspect all such records. 
c. Within 28 (twenty‐eight) days of the first day of such delay (or such other 
period as may be agreed by Authority), the Concessionaire shall submit full 
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supporting details of its application. Except that, if the Concessionaire 
cannot submit all relevant details within such period because the cause of 
delay continued for a period exceeding 7 (seven) days, the Concessionaire 
shall submit interim details at intervals of not more than 28 (twenty‐eight) 
days (from the first day of such delay) and full and final supporting details 
of its application within 21 (twenty‐one) days of the last day of delay. 
d. Provided that the Concessionaire has complied with this Article, the 
Authority shall proceed in accordance with Article 7.3 to determine either 
prospectively or retrospectively such adjustment as may be due, taking into 
account all relevant circumstances. Authority shall notify the Concessionaire 
accordingly. When determining each extension of time, Authority shall 
review its previous determinations and may revise, but shall not decrease, 
the extension, and provided that the extension of time is not a consequence 
of any negligence, default or breach of Concession Agreement by the 
Concessionaire or those for whom it is responsible. 
e. The Concessionaire shall not be entitled to an extension of the Time for 
Completion of Construction, to the extent that the delay in respect of which 
the extension of time is requested is attributable to any negligence, default 
or breach of this Concession Agreement by the Concessionaire or those for 
whom it is responsible, as determined by the Independent Engineer. 
 
12.5 Progress 
a. If at any time, the Concessionaire's actual progress falls behind the 
Project Implementation Schedule referred to in Article 8.6, or it becomes 
apparent that it will so fall behind, the Concessionaire shall submit to 
Authority and Independent Engineer a revised Project Implementation 
Schedule taking into account the prevailing circumstances. The 
Concessionaire shall, at the same time, notify Authority and Independent 
Engineer of the steps being taken to expedite progress so as to achieve 
completion within the Time for Completion of Construction as specified 
under Article12.2. 
b. If the revision of the Project Implementation Schedule is necessitated 
due to any default, negligence or oversight of the Concessionaire, the 
Concessionaire shall be responsible, to take all further steps for the 
rectification and revision of the programme and the underlying Works at its 
cost. 
c. Notwithstanding anything to the contrary in this Article, a revision in the 
Project Implementation Schedule that results in the extension of the Time 
for Completion of Construction will become effective only after it has been 
approved in writing by the Authority. 
 
12.6 Delay in Completion 
a. If the Concessionaire delays Completion of Construction beyond the Time 
for Completion of Construction and if in the opinion of the Independent 
Engineer, such delay is caused by any negligence, default, or failure of the 
Concessionaire, no extension of Time for Completion of Construction shall 
be given by the Authority. In such a case the duration of the Concession 
Period shall also not be adjusted and the Concessionaire shall be solely 
responsible for the corresponding reduction of the period for which the 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  50 

Ecotourism & Adventure Park is used and any reduction in revenue as a 
consequence thereof. 
b. In case the Concessionaire fails to complete the Works within the Time 
for Completion of Construction, the Authority shall issue a notice to the 
Concessionaire to complete the construction within such reasonable time as 
will be specified in the notice and shall also be asked to pay damages, as 
specified in Article 3.4. If the Concessionaire fails to complete construction 
of the Works within the time specified in the notice the Authority may 
proceed to terminate the Concession Agreement in accordance with Articles 
22 and 23. 
 

ARTICLE 13: COMPLETION TESTS 
 
13.1 Notice to Test 
a. As soon as construction of the Works is, in the opinion of the 
Concessionaire, substantially complete, the Concessionaire shall so notify 
the Authority and the Independent Engineer that the Concessionaire is ready 
to conduct Tests to demonstrate that the Works have been completed in 
accordance with the specifications and standards and provisions of this 
Concession Agreement. 
 
13.2 Tests on Completion 
a. Before commencement of the Tests, the Concessionaire shall ensure that 
it has provided the Authority with all required documents under Articles 8.6, 
8.7  and 8.8. The provisions of Article 11.3 shall be applicable mutatis 
mutandis to the carrying out of the Tests under this Article. The 
Concessionaire shall give to Authority and the Independent Engineer not less 
than 28 (twenty eight) days ' notice of its intent to carry out the Tests. 
Unless otherwise agreed, such Tests shall be carried out within 14 (fourteen) 
days after this date, or on such day or days as the Independent Engineer 
shall instruct. 
b. The Tests shall include checking of construction records, documents and 
drawings, trial runs, checks of profiles and levels, or any other Tests that 
may be reasonably necessary to confirm that the Works meet the Technical 
Requirements/ standards. The Independent Engineer after consultation with 
the Authority, shall draw up a detailed list of Tests, along with the 
acceptable standards to be carried out by the Concessionaire and shall 
furnish the same to the Concessionaire within 14 (fourteen) days of the 
receipt of the Concessionaire‟s intention to carry out the Tests. 
c. The Independent Engineer and the Authority shall monitor the results of 
the Tests to determine the compliance of the Project with the standards 
and Technical Requirements. The Concessionaire shall provide the 
Independent Engineer and the Authority with the copies of all Test data and 
Test results. 
d. The results of the Tests on Completion shall be compiled and evaluated 
by the Independent Engineer. Upon the Independent Engineer determining 
the Tests to be successful, the Independent Engineer shall issue the 
Construction Completion Certificate in accordance with Article 14.1.  
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e. The Independent Engineer may, at the request of the Concessionaire, 
issue a provisionsl certificate of completion (“Provisional Certificate”), 
subject to the express approval of the Authority, if the Tests are successful 
and all parts of Project can be legally, safely and reliably opened for 
commercial operation and the commercial operations of the Ecotourism & 
Adventure Park may commence though certain minor and finishing works or 
things forming part thereof, which in the opinion of the Independent 
Engineer do not, in any manner whatsoever affect the safety of the Works, 
Ecotourism & Adventure Park or, in any material respect, the commercial 
operations thereof, are not yet complete. In such an event, such Provisional 
Certificate shall have appended thereto a list of outstanding Works items to 
be completed along with the duration for the completion of each activity 
(Check List), signed jointly by the Independent Engineer and the 
Concessionaire. All Check List items shall be completed by the 
Concessionaire within 120 (One Hundred Twenty) days of the date of issue 
of such Provisional Certificate. Upon completion of all Check List items to 
the satisfaction of the Independent Engineer, the Independent Engineer 
shall issue the Completion Certificate to the Concessionaire. In the event of 
the Concessionaire‟s failure to complete the Check List items within the said 
period of 120 days, the Authority may, without prejudice to any other rights 
or remedy available to it under this Agreement, have such items completed 
at the risk and costs of the Concessionaire. The Concessionaire shall 
reimburse to the Authority on demand the entire costs incurred by the 
Authority in completing the Check List items within a period of Seven (7) 
days from the estimate of such costs being furnished to the Concessionaire 
by the Authority. In case of failure by the Concessionaire to reimburse this 
amount, the Authority shall be within its rights to curtail the Concession 
Period proportionate to the amount liable to be paid by the Concessionaire. 
Upon completion of all the Check List items to the satisfaction of the 
Independent Engineer, the Independent Engineer shall issue the 
Construction Completion Certificate in accordance with Article 14.1. 
f. If the Independent Engineer certifies that it is unable to issue the 
Completion Certificate or Provisional Certificate because of events or 
circumstances which excuse the performance of the Concessionaire's 
obligations in accordance with this Agreement and as a consequence thereof 
the Tests could not be held or had to be suspended, the Concessionaire shall 
re-schedule the Tests and hold the same as soon as reasonably practicable. 
g. The Concessionaire shall bear all the expenses relating to Tests under this 
Agreement. 
 
13.3 Re Testing 
If the Independent Engineer or the Authority is not satisfied with the results 
of any Tests, it shall within 7 (seven) days thereof notify the Concessionaire 
of such conclusion stating the reasons for such dissatisfaction. In such an 
event Article 11.4 shall apply and the Authority or the Independent Engineer 
may require such failed Tests and the Tests on Completion of any related 
work, to be repeated under the same terms and conditions. 
 
13.4 Failure to Pass Tests 
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a. If the Works or parts thereof, fail to pass the Tests on completion 
repeated under Article 13.3, the Independent Engineer shall be entitled to: 
i) Order further repetition of Tests on completion under Article 13.3, in 
which case the Concessionaire shall be obliged to carry out such 
adjustments, repairs, replacements and/or modifications as may be 
required to ensure that the Works or part achieve the requirements; or 
ii) Reject the Works or part (as the case may be), if the Construction 
Completion Certificate or the Provisional Certificate could not be issued 
within 90 (Ninety) days from the date the Concessionaire had notified the 
Independent Engineer about the actual date of the first Test pursuant 
hereto for reasons attributable to the Concessionaire, in which event, the 
Authority shall have the same remedies against the Concessionaire as are 
provided under Article 22.1. 
 

ARTICLE 14: COMPLETION OF CONSTRUCTION 
 
14.1 Construction Completion Certificate 
a. The construction work in this Concession Agreement shall not be 
considered to be completed until the Construction Completion Certificate 
has been signed by the Independent Engineer and delivered to the Authority 
and the Concessionaire, stating that the Concessionaire has completed its 
construction obligations under the Concession Agreement to the 
Independent Engineer's satisfaction. 
b. The Construction Completion Certificate shall be given by the 
Independent Engineer within 28 (twenty‐eight) days after: 
(i) The Concessionaire has provided all the Construction Documents 
(including completion drawings) for the Works; 
(ii) The Concessionaire has remedied any defects in the Works; 
(i) The Concessionaire has completed and tested all the Works, as specified 
by the Independent Engineer; 
(ii) The Works as an integrated structure is in conformity with the Technical 
Requirements; and 
(iii) The Concessionaire has submitted “Structural Safety Certificate”. 
c. The Independent Engineer would be required to issue the “Construction 
Completion Certificate” after the construction of the Ecotourism & 
Adventure Park has been completed in all respect and is ready to use. 
However, the required documents as stated in Article 14.1 (b) shall be 
submitted by the Concessionaire and also, comply with all the obligations, 
wherein mentioned in the Concession Agreement, required to be met before 
and after the issuance of the Construction Completion Certificate. 
 
14.2 Construction Completion Certificate not a Cessation of Liability 
The issuance of the Construction Completion Certificate under this Article 
shall not in any way but it shall be a milestone for reckoning the 
commencement of Commercial Operations and permit the Concessionaire to 
commence Commercial Operations of the Ecotourism & Adventure Park: 
i) Reduce or alter the liabilities of the Concessionaire; 
ii) Constitute a waiver of unfulfilled obligations; 
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iii) Bar remedy and rectification of defects; 
iv) Constitute an acceptance of the Works; and 
 
 
14.3 Rectification 
If the Concessionaire is obliged to carry out adjustments, repairs, 
replacements or modifications after completion of construction to maintain 
the Works etc the Authority shall permit the Concessionaire to carry out all 
such adjustments, repairs, replacements or modifications as may be 
necessary. If the adjustment, repair, replacement or modification cannot be 
made without stopping the operations of the Ecotourism & Adventure Park, 
then such request shall only be granted if the Concessionaire's request is 
reasonable under all the circumstances, having regard to the 
Concessionaire's obligations to keep the Ecotourism & Adventure Park 
operation open during all permitted hours of the day. 
 

ARTICLE 15: OPERATIONS AND MAINTENANCE PERIOD 
 
15.1 Commencement and Duration 
The Operation and Maintenance Period of the Project shall commence from 
the date of issue of Construction Completion Certificate (Commercial 
Operations Date/COD) and in its absence, from the date of Provisional 
Certificate issued in terms of Article 13.2(e) above and terminate at the 
Transfer Date. 
 
15.2 Obligations of the Concessionaire during Operations and 
Maintenance Period 
a. During the Operations and Maintenance Period (“Operations and 
Maintenance Phase”), the Concessionaire shall be responsible for 
performing all the obligations and complying with the Performance 
Standards laid down in Schedule I of this Concession Agreement. 
b. In the event of failure to perform the obligations or comply with the 
Performance Standards laid down in Schedule I, the Concessionaire shall be 
liable to a penalty which shall not exceed the Operation & Maintenance 
Performance Security and for the enforcement of which the Performance 
Security may be used. The amount of penalty payable by the Concessionaire 
for a default under this provision shall be determined by the Maintenance 
Board. 
c. The Concessionaire recognizes and acknowledges the fact that the 
Project is intended to provide a public facility, and the Concessionaire shall 
have no right to prevent, impede or obstruct any bona fide visitor from 
using the Ecotourism & Adventure Park, save and except for regulating such 
usage under the terms of this Concession Agreement. Under exceptional 
circumstances, if the Concessionaire apprehends any detriment to the 
Ecotourism & Adventure Park it shall seek instructions from the Authority, 
whose decision in this regard shall be final. 
 
15.3 Scope of Work during Operations and Maintenance Period 
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In addition to what is provided elsewhere in this Concession Agreement, the 
Concessionaire shall have the following obligations and responsibilities 
during the Operations and Maintenance Period:‐ 
a. The Concessionaire shall be responsible, at its own cost, for all the 
maintenance and repairs of the Ecotourism & Adventure Park and all its 
components, including roads, buildings, structures, all services and allied 
works. The Concessionaire shall also carry out rectification of any defects in 
the design or construction of any component of the Works. 
b. The Concessionaire shall, put appropriate danger sign boards in English, 
Hindi and the local language, notices and barriers as necessary in order to 
avoid any accidents and/or emergencies on the Project Site. 
c. The Concessionaire shall deploy adequate trained staff to manage 
complete operations of the Ecotourism & Adventure Park as per 
Performance Standards detailed in Schedules to this Agreement. The 
Concessionaire shall bear the entire responsibility and liability for operation 
of the Project. 
d. The Concessionaire shall be entitled to levy, demand, collect, retain and 
appropriate the Project Revenues as per the terms of this Concession 
Agreement. 
d. The Concessionaire shall at its cost, carry out such periodic inspections, 
as well as assist Authority or its nominee to carry out any (reasonable) 
random or periodic inspections or checks of any part or component of the 
Works, the cost of any Test shall be borne by the Concessionaire. 
e. The Concessionaire shall carry out all checks and maintenance or repair 
works with adequate advance notice in such a planned manner that there 
shall be minimal disruption of the operations of the Ecotourism & Adventure 
Park. 
f. The Concessionaire shall ensure general upkeep of the Project Area in 
accordance with the development envisaged. 
 
15.4 Reporting 
a. The Concessionaire shall in consultation with the Independent Engineer 
prepare and evolve, not later than 28 days prior to the Scheduled 
Construction Completion Date, a draft Operation and Maintenance Manual 
(“O&M Manual”) providing the detailed plan for regular and preventive 
maintenance of the Ecotourism & Adventure Park. The Concessionaire shall 
at its cost, provide within 21 (twenty‐one) days of its finalization, submit 
the draft of the O&M Manual to the Authority and Independent Engineer for 
its review. The O&M Manual will become final only after it has received the 
final approval of the Authority. Within a period of 30 (thirty) days from the 
date of receipt of the O&M Manual, the Authority shall revert to the 
Concessionaire with its comments and suggestions (if any) on the O&M 
Manual, which shall be implemented and the O&M Manual shall be 
re‐submitted for approval of the Authority. 
b. Not later than 28 (twenty‐eight) days prior to the start of each Financial 
Year, the Concessionaire shall provide to the Authority its proposed 
programme for maintenance (“Maintenance Programme”) for the said 
Financial Year. 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  55 

c. The Concessionaire shall undertake inspection of the Ecotourism & 
Adventure Park, at least once every month, to determine its condition 
including its compliance with the standards as set out in the Schedules to 
this Concession Agreement and the O&M Manual. On the basis of this 
inspection and the activities carried out during the month, the 
Concessionaire shall, at its cost, prepare and submit to the Authority and 
Independent Engineer, 2 (two) copies of the “Monthly Project Report” for 
any calendar month within 7 (seven) days of the next calendar month. The 
“Monthly Project Report” shall include the following: 
i) The contract value of the works executed during the month; 
ii) Any cost variations occurring due to Change in Law; 
iii) Any other variation which may have become due in accordance with this 
Concession Agreement; 
iv) Any claims of the Concessionaire; 
v) A list of items requiring repair or maintenance and a maintenance plan 
for the next calendar month. 
d. The Concessionaire shall also provide the Authority with such reports, 
which are required to comply with the instructions of Competent Authority 
or the standing procedures for any clearance, etc. The Concessionaire shall 
also submit to the Authority the following: 
(i) Upon obtaining knowledge thereof, any of; 
(a) Litigation, claims, disputes or actions, threatened or pending concerning 
the Project; 
(b) Refusal to grant, renew or extend, or any action threatened or pending 
that might affect any Clearance; 
(c) All penalties or notices of violation issued by any Competent Authority. 
ii) Information concerning new or significant aspects of the Project, 
including any material complaint about the Facilities from any person; 
iii) If the Authority, acting reasonably, requests a report or document about 
any information regarding the Facilities, the Concessionaire shall prepare a 
draft of such document within any reasonable time limit prescribed. 
f. The Authority may from time to time specify any changes in the formats 
or periodicity for any reports. 
g. The Concessionaire shall be liable for and shall indemnify, protect, 
defend and hold harmless, the Authority, the Authority's officers, employees 
and agents from any liability, costs, expenses, settlements and judgments 
arising out of any failure to prepare and submit reports in accordance with 
the requirements of law, directive or clearance. 
 
15.5 Books and Records 
The Concessionaire shall, at its cost:‐ 
i) Prepare and maintain, in a format approved by the Authority, and on 
generally accepted Indian accounting principles, proper, accurate and 
complete books, records and accounts of all transactions related to the 
Project. 
ii) Provide to the Authority or persons notified by it, access to such records 
and accounts; 
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iii) Deliver to the Authority annual audited accounts of the Concessionaire 
for the Project within 180 (one hundred and eighty) days of close of each 
Financial Year. 
iv) Retain and store on the Project Site for a period of ten years all records 
relating to the Project, which shall be the property of the Authority. 
v) Provide support to the Authority to meet all the data requirements of all 
competent authorities. 
 
15.6 Cost of Remedying Defects 
a. If any defect appears or damage occurs to the Project or any part 
thereof, the Authority shall promptly notify the Concessionaire in writing 
and the Concessionaire shall execute all work of amendment, reconstruction 
and remedying defects, imperfections or other faults or damages, as may be 
instructed by the Authority. 
b. If in the reasoned decision of the Authority, the defects are due to:‐ 
(a) The design of the Works, 
i. Plant and Machinery, Materials or workmanship not being in accordance 
with this Concession Agreement; or 
ii. Failure by the Concessionaire to comply with any of its other obligations,  
All works shall be executed by the Concessionaire at its own cost. 
c. If such necessity is due to any other cause, Authority shall notify the 
Concessionaire accordingly and seek agreement to an adjustment and 
Article 18 shall apply to such work. In the event that Concessionaire 
requires an extension of time to carry out the rectification of such defects 
the provisions of Article 12.4 shall apply. 
 
15.7 Subsequent Tests 
If the remedying of any defect or damage is such that it may affect the 
efficiency or performance of the Works, the Authority may require the 
Concessionaire to carry out at the Concessionaire‟s cost such Tests as 
necessary. The requirement for such Tests shall be notified within 28 
(twenty‐eight) days after the defect or damage is remedied. 
 
15.8 Failure to Remedy Defects 
a. If the Concessionaire fails to remedy any defect or damage within a 
reasonable time, the Authority may fix a date on or by which to remedy the 
defect or damage, and give the Concessionaire reasonable notice of such 
date. If the Concessionaire fails to remedy the defect or damage by such 
date, the Authority may (at its sole discretion):‐ 
i) Carry out the work itself or by others, in a reasonable manner and at the 
Concessionaire's cost, but the Concessionaire shall have no responsibility for 
such work. All  costs  incurred  by  the  Authority hereunder  shall  be  
reimbursed  by  the  Concessionaire  to  the  Authority  within 60 (sixty)  days  
of  receipt  of demand thereof, and in the event of default in reimbursing 
such costs, the Authority shall be entitled to recover the same  from  the  
Escrow  Account  including  recovery  from  the Performance Guarantees; or 
ii) If the defect or damage is such that the Authority has been deprived of 
substantially the whole of the benefit of the Works, it may terminate this 
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Concession Agreement but without relieving the Concessionaire of liability 
for breach of this Concession Agreement. 
 
15.9 Accidents 
a. In the event of an accident, the Concessionaire shall, by most expeditious 
means, inform the concerned Civil and Police Authorities and also the 
Authority. The Concessionaire's responsibilities with regard to the operation 
of the Project shall in no way be diminished by informing the above 
officials, as it shall be required to take expeditious action for the medical 
and legal aspects notwithstanding any delay on the part of these officials to 
give any instructions. The Concessionaire shall preserve the Project Site of 
such accident intact, until completion of all legal formalities. The 
Concessionaire shall then arrange for the expeditious removal of the 
wreckage or debris and for cleaning the Project Site. If any portion of the 
Ecotourism & Adventure Park suffers any damage, the Concessionaire shall, 
with the consent of Authority, arrange for the repair and rectification 
thereof. 
b. The Concessionaire shall, in the event of any accident, incur any 
expenditure or take any other action as necessary (in accordance with Good 
Industry Practices). Except when the cause of the accident is attributed to 
any act or negligence of the Authority, any expenditure in connection with 
an accident shall be compensated to the Concessionaire in accordance with 
Article 7.3. 
c. Any communication to the news media made by the Concessionaire shall 
provide only enough information to satisfy public concern and the 
Concessionaire shall neither make any admissions nor accept any liability in 
any such communications. 
 

ARTICLE 16: CONCESSION AGREEMENT COMPLETION 
CERTIFICATE 
 
16.1 Concession Agreement Completion Certificate 
(a) Within 90 (ninety) days of the end of the Concession Period, Authority 
shall issue the “Concession Agreement Completion Certificate”, which 
concludes the Concessionaire's liability under this Concession Agreement. 
This certificate shall be issued after the Concessionaire submits to 
Authority, a request for issue of such certificate. The form shall be as 
approved by Authority, and shall include a detailed condition survey of the 
Ecotourism & Adventure Park. 
(b) Within 15 days of the expiry of the Concession Period, the 
Concessionaire shall prepare a detailed inventory of all movable and 
immovable properties forming part of the Ecotourism & Adventure Park and 
submit the same to the Authority. 
(c) The remaining Performance Security furnished by the Concessionaire 
shall be released only after the issuance of the Concession Agreement 
Completion Certificate. 
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ARTICLE 17: REPRESENTATIONS AND WARRANTIES 
 
17.1 Representations and Warranties of the Concessioning Authority 
The Authority represents and warrants to the Concessionaire that: 
(i) The Authority has full power and authority to execute, deliver and 
perform its obligations under this Concession Agreement and to carry out 
the transactions contemplated hereby; 
(ii) The Authority has taken all necessary actions to authorize the execution, 
delivery and performance of this Concession Agreement; 
(iii) This Concession Agreement constitutes a legal, valid and binding 
obligation enforceable against the Authority in accordance with the terms 
hereof; 
(iv) The Authority is subject to civil and commercial laws of India with 
respect to this Concession and it hereby expressly and irrevocably waives 
any sovereign immunity in any jurisdiction in regard to matters set forth in 
this Concession Agreement; 
(v) The Authority has good and valid right to the Project Site, and has power 
and authority to grant a license in respect thereto to the Concessionaire; 
(vi) The Concessionaire shall have complete, lawful and uninterrupted 
Vacant Possession of the Project Site in accordance with this Concession 
Agreement; 
(vii) There is no litigation, claim, demand or any proceeding pending before 
any authority in respect of the Authority‟s title to or possession of the land 
constituting the Project Site; 
(viii) All information provided by the Authority in the Bid Documents in 
connection with the Project is to the best of its knowledge and true and 
accurate in all material respects; and 
(ix) The Authority has the financial standing and capacity to perform its 
obligations under the Concession Agreement. 
 
17.2 Representations and Warranties of the Concessionaire 
The Concessionaire represents and warrants to the Authority that: 
i) It is duly organized, validly existing and in good standing under the laws of 
the jurisdiction of its incorporation; 
ii) It has full power and authority to execute, deliver and perform its 
obligations under this Concession and to carry out the transactions 
contemplated hereby; 
iii) It has taken all necessary corporate and other action under Applicable 
Laws and its constitutional documents to authorize the execution, delivery 
and performance of this Concession Agreement; 
iv) It has the financial standing and capacity to undertake the Project; 
v) This Concession constitutes its legal, valid and binding obligation 
enforceable against it in accordance with the terms hereof; 
vi) It is subject to civil and commercial laws of India with respect to this 
Concession and it hereby expressly and irrevocably waives any immunity in 
any jurisdiction in respect thereof; 
vii) All the information furnished in the Concessionaire‟s Proposal is, and 
shall be, true and correct as on the Proposal Acceptance Date and the 
Balance Sheet and Profit and Loss Account of the Concessionaire for each of 
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the Financial Years after the Proposal Acceptance Date furnished to the 
Authority shall give true and fair view of the affairs of the Concessionaire; 
viii) It shall furnish a copy of the audited accounts of the Concessionaire 
within 180 (one hundred and eighty) days of the close of each Financial Year 
after the Proposal Acceptance Date and any material change subsequent to 
the date of such accounts shall be notified to the Authority by the 
Concessionaire within 30 (thirty) days of its occurrence and warrants that 
the accounts and the information furnished as aforesaid shall be true and 
correct; 
ix) The execution, delivery and performance of this Concession Agreement 
will not conflict with, result in the breach of, constitute a default under or 
accelerate performance required by any of the terms of the 
Concessionaire‟s Memorandum and Articles of Association or any Applicable 
Laws or any covenant, agreement, understanding, decree or order to which 
it is a party or by which it or any of its properties or assets is bound or 
affected; 
x) There are no actions, suits, proceedings, or investigations pending or, to 
the Concessionaire‟s knowledge, threatened against it at law or in equity 
before any court or before any other judicial, quasi judicial or other 
authority, the outcome of which may result in the breach of or constitute a 
default of the Concessionaire under this Concession or which individually or 
in the aggregate may result in any Material Adverse Effect on its business, 
properties or assets or its condition, financial or otherwise, or in any 
impairment of its ability to perform its obligations and duties under this 
Concession Agreement; 
xi) The Concessionaire has no knowledge of any violation or default with 
respect to any order, writ, injunction or any decree of any court or any 
legally binding order of any Competent Authority which may result in any 
Material Adverse Effect or impairment of the Concessionaire‟s ability to 
perform its obligations and duties under this Concession Agreement; 
xii) The Concessionaire has complied with all Applicable Laws and has not 
been subject to any fines, penalties, injunctive relief or any other civil or 
criminal liabilities which in the aggregate have or may have Material 
Adverse Effect on its financial condition or its ability to perform its 
obligations and duties under this Concession Agreement; 
xiii) The aggregate equity share holding of the Consortium Members and 
their Associates (in case of a Consortium) or equity share holding of the 
Associates (in case of individual bidder) in the issued and paid up equity 
share capital of the Concessionaire are and shall remain in accordance with 
the requirements stipulated in Article 8.2; 
xiv) Each Consortium Member was and is duly organized and existing under 
the laws of the jurisdiction of its incorporation and has full power and 
authority to consent to and has consented to the Concessionaire entering 
into this Concession and has agreed to and unconditionally accepted the 
terms and conditions set forth in this Concession Agreement; 
xv) All rights and interests of the Concessionaire in the Project shall pass to 
and vest in the Authority on the Transfer Date free and clear of all liens, 
claims, and encumbrances without any further act or deed on the part of 
the Concessionaire or the Authority and that none of Project Assets 
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including materials, supplies or equipments forming part thereof shall be 
acquired by the Concessionaire subject to any agreement under which a 
security interest or other lien or encumbrance is retained by any person 
save and except as expressly provided in this Concession Agreement; 
xvi) No representation or warranty by the Concessionaire contained herein 
or in any other document furnished by it to the Authority, or to any 
Competent Authority in relation to clearances contains or will contain any 
untrue statement of material fact or omits or will omit to state a material 
fact necessary to make such representation or warranty not misleading; and  
xvii) The Concessionaire warrants that no sums, in cash or kind, have been 
paid or will be paid by or on behalf of the Concessionaire, to any person by 
way of commission or otherwise for securing the Concession or entering into 
of this Concession Agreement or for influencing or attempting to influence 
any officer or employee of the Authority. 
 
17.3 Obligation to Notify Change 
In the event that any of the representations or warranties made/ given by 
the Concessionaire ceases to be true or stands changed, it shall promptly 
notify Authority of the same. 
 

ARTICLE 18: VARIATIONS 
 
18.1 Initiated by the Concessioning Authority 
a. Variations may be initiated by the Authority at any time during the 
Concession Period, either by instruction or by a request for the 
Concessionaire to submit a proposal. The Concessionaire shall not make any 
alteration or modification of the Works, unless and until Authority instructs 
or approves a Variation. If the Construction Documents, Works or Operation 
and Maintenance Procedures are not in accordance with this Concession 
Agreement, the rectification, repair or remedy thereof shall not constitute a 
Variation. 
b. If Authority requests a proposal, prior to instructing a Variation, the 
Concessionaire shall submit as soon as practicable: 
i) A description of the proposed design or work to be performed and a 
programme for its execution. 
ii) The Concessionaire's proposal for any necessary modifications to the 
Project Implementation Schedule according to Article 8.6 and, 
iii) The Concessionaire's proposal for adjustment to the Concession Period, 
Time for Completion of Construction and/ or modifications to this 
Concession Agreement. 
c. Authority shall, as soon as practicable after receipt of such proposals, 
respond with approval, rejection or comments. If Authority instructs or 
approves a Variation, it shall proceed in accordance with Article 7.3 to 
agree or determine adjustments to the Concession Period. 
 
18.2 Initiated by Concessionaire 
a. The Concessionaire may, at any time during the Concession Period, 
initiate a Variation, by submitting to Authority a written proposal which in 
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the Concessionaire‟s opinion will reduce the cost of construction, 
maintaining or operating the Works, or improve the efficiency or value to 
the Authority of the completed Works, or otherwise be of benefit to the 
Authority or to rectify a divergence between any law or directive and the 
Technical Requirements. Any such proposal shall be prepared at the cost of 
the Concessionaire and shall include the items listed in Article 18.1 b. 
b. Authority shall, as soon as practicable after receipts of such proposals 
respond with approval, rejection or comments. If Authority approves a 
Variation, it shall proceed in accordance with Article 7.3 to agree or 
determine adjustments of the Concession Period. 
 

ARTICLE 19: FINANCIAL CLOSE 
 
19.1 Financial Close 
19.1.1 The Concessionaire hereby agrees and undertakes that it shall 
achieve the Financial Close within 90 (Ninety) days from the Proposal 
Acceptance Date and in the event of delay, it shall be entitled to a further 
period not exceeding 30 (Thirty) days, subject to payment of damages to 
the Authority in a sum calculated at the rate of 0.1% (zero point one per 
cent) of the Construction Performance Security for each day of delay; 
provided that the damages specified herein shall be payable every week in 
advance and the period beyond the said 90 days shall be granted only to the 
extent of Damages so paid; provided further that no Damages shall be 
payable if such delay in Financial Close has occurred solely as a result of any 
default or delay by the Authority in procuring satisfaction of the Conditions 
Precedent specified in Article 4 or due to Force Majeure. 
19.1.2 The Concessionaire shall, upon occurrence of Financial Close, notify 
the Authority forthwith, and shall have provided to the Authority, at least 2 
(two) days prior to Financial Close, 3 (three) true copies of the Financial 
Package and the Financial Model, duly attested by a Director or authorized 
representative of the Concessionaire, along with 3 (three) soft copies of the 
Financial Model in MS Excel version or any substitute thereof, which is 
acceptable to the Lenders. 
 
19.2 Termination due to failure to achieve Financial Close 
19.2.1 Notwithstanding anything to the contrary contained in this 
Agreement, but subject to Article 26, in the event that Financial Close does 
not occur, for any reason whatsoever, within the period set forth in Article 
19.1.1, all rights, privileges, claims and entitlements of the Concessionaire 
under or arising out of this Agreement shall be deemed to have been waived 
by, and to have ceased with concurrence of the Concessionaire, and the 
Concession Agreement shall be deemed to have been terminated by mutual 
Agreement of the Parties. For the avoidance of doubt, it is agreed that in 
the event that the Parties hereto have, by mutual consent, determined the 
Financial Close, the provisions of this Article 19.2.1 shall not apply. 
19.2.2 Upon termination under Article 19.2.1, the Authority shall be entitled 
to encash the Construction Performance Security and appropriate the 
Proceeds thereof as Damages. 
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ARTICLE 20: ACCOUNTS AND AUDIT 
 
Concessionaire after due consultation with the Authority and Lenders shall 
appoint a firm of chartered accountants out of a mutually agreed list of 10 
(ten) Independent and reputable firms of Chartered Accountants in India/ 
Madhya Pradesh as the Statutory Auditor to audit the accounts of the 
Concessionaire for the Project on a yearly basis. All fees and expenses of 
the Statutory Auditors will be borne by Concessionaire. The Parties agree 
that the Statutory Auditor so appointed shall have the status of an expert 
whose reports and decisions shall be final and binding on the Parties, save in 
the case of manifest error or fraud. The Concessionaire shall maintain books 
of accounts recording all its receipts (including all revenues derived/collected 
by it from or on account of the Project and/or its use), income, expenditure, 
payments (including payments from  the  Escrow  Account),  assets  and  
liabilities,  in  accordance  with  this Concession Agreement, Good Industry 
Practice, Applicable Laws and Applicable Permits. The Concessionaire shall 
extend full co‐operation to the Statutory Auditor. All contracts, books, 
records, documents and vouchers relating to the construction, operation 
and maintenance of the Ecotourism & Adventure Park shall be open to 
inspection by such Statutory Auditor, who may make such copies thereof or 
extracts there from as it may deem appropriate. Any information secured as 
a consequence of such examination shall be kept confidential by all 
concerned. The Concessionaire may terminate the appointment of its 
statutory auditor after a notice of 45 (forty five) days to the Authority, 
subject to the replacement of statutory auditor being appointed from the 
panel of Chartered Accounts. 
 

ARTICLE 21: SUSPENSION 
 
21.1 Suspension 
a. Authority may at any time instruct the Concessionaire in writing to 
suspend progress of part or all of the Works, duly recording detailed reasons 
for ordering such Suspension. During Suspension, the Concessionaire shall: 
i) Protect, store and secure such part or the Works against any deterioration 
loss or damage; 
ii) Place no further sub‐contracts for Plant and Machinery, Materials, works 
or services in relation to such part or the Works; and 
iii) Use all reasonable endeavors to suspend, on favorable terms available to 
the Concessionaire, all subcontracts and agreements for hire to the extent 
affected by the suspension and otherwise to minimize the Cost associated 
with the suspension, provided that unless instructed otherwise by Authority, 
the Concessionaire shall during suspension period maintain its staff and 
Concessionaire's Equipment on or near the relevant Project Site, ready to 
proceed with the Works in accordance with or upon the receipt of 
permission or instruction to do so. 
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21.2 Consequences of Suspension 
a. If the Concessionaire suffers delay or incurs Cost in following Authority's 
instructions under Article 21.1a, in order to resume the Works, the 
Concessionaire shall give notice to the Authority. After receipt of such 
notice, Authority shall proceed in accordance with Article 7.3 to agree or 
determine any extension of Construction Period and Concession Period to 
which the Concessionaire is entitled under Article 12.4. 
b. The Concessionaire shall not be entitled to any extension of time, or in 
Concession Period, if the suspension is due to a cause attributable to the 
Concessionaire. 
c. During the period of suspension, the Authority shall, on behalf of the 
Concessionaire, collect all fees and revenues including sub-license fee under 
and in accordance with this Concession Agreement and deposit the same in 
the Escrow Account. The Authority shall  be  entitled  to  make  withdrawals  
from  the  Escrow  Account  for meeting the costs incurred by it for 
remedying and rectifying the cause of Suspension, and thereafter for 
defraying the expenses specified in Clause 26A. 
 
21.3 Suspension for over 30 (thirty) days 
Subject to Article 21, if Suspension under Article 21.1a has continued for 
more than 30 (thirty) days, and the Suspension is not due to a cause 
attributable to the Concessionaire, the Concessionaire may by notice to 
Authority require permission to proceed within 30 (thirty) days. If 
permission is not granted within that time, and if such suspension affects 
substantially the whole of the Works, the Concessionaire may proceed to 
terminate the Concession.  
 
21.4 Resumption after Suspension 
After receipt of permission or of an instruction to proceed, the 
Concessionaire shall, after notice to the Authority, and together with the 
Independent Engineer, examine the Works and the Plant and Machinery and 
Materials affected by the Suspension. The Concessionaire shall make good 
any deterioration or defect in or loss of the Works of Plant and Machinery or 
materials, which has occurred during the period of Suspension. The 
Concessionaire shall then resume work with reasonable expediency. 
 

ARTICLE 22: TERMINATION FOR DEFAULT 
 
22.1 Concessionaire Event of Default 
Each of the following events or circumstances, to the extent not caused by a 
default of the Authority or Force Majeure and if not cured within the “Cure 
Period” which shall be 60 (sixty) days from the date of notice of default (the 
“Default Notice”) from the Authority, shall be considered for the purpose of 
this Agreement as Event of Default of the Concessionaire (“Concessionaire 
Events of Default”): 
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i) The Concessionaire is in breach of its obligations under this Concession 
Agreement, which has a Material Adverse Effect upon the Authority or the 
Project. 
ii) The Concessionaire is in breach of any representation or warranty made 
under this Agreement or it repudiates this Concession Agreement. 
iii) The Concessionaire fails to meet the progressive milestones set forth in 
the Project Implementation Schedule or amendments thereto as provided 
for in this Concession Agreement. 
iv) The Concessionaire abandons the Project or any of its material 
obligations as provided under this Agreement. 
v) The Concessionaire not issuing, renewing, replacing or providing the 
Performance Security in accordance with the terms of this Agreement 
vi) The Concessionaire fails to pay Annual Concession Fee, as applicable. 
vii) The Concessionaire does not comply with its Minimum Equity 
Requirements under Article 8.2. 
viii) The Concessionaire fails to undertake the Minimum Development 
Obligations as mentioned in this Agreement; 
ix) The Concessionaire fails to achieve Financial Close within the stipulated 
time period of 90 days from the Proposal Acceptance Date, unless expressly 
extended by the Authority. 
x) A Lender recalls its loan under the Financing Documents on the ground 
that the Concessionaire has defaulted on its obligations to the Lender under 
the Financing Documents. 
xi) The Concessionaire creates any Encumbrances, charges or lien in respect 
of Project/Project Site or ant part thereof in favour of any Person, save and 
except as otherwise expressly permitted in this Concession Agreement. 
xii) Any transfer pursuant to law of either (a) the rights and/or obligations 
of the Concessionaire under this Concession Agreements and/ or (b) all or 
material part of the assets or undertaking of the Concessionaire; except (i) 
to the extent permitted by this Concession Agreement or (ii) where any such 
transfer, in the reasonable opinion of the Authority, does not affect the 
ability of the Concessionaire to perform its obligations under this Concession 
Agreement. 
xiii) A resolution is passed by the shareholders of the Concessionaire for the 
voluntary winding up of the Concessionaire; 
xiv) The Concessionaire is adjudged bankrupt or insolvent or if a trustee or 
receiver is appointed for the Concessionaire or for any of its property that 
has a material bearing on the Project; 
xvi) The Concessionaire fails to comply with the provisions laid down in 
Article 8.1(xi) to 8.1(xviii). 
xv) Any petition for winding up of the Concessionaire is admitted by a court 
of competent jurisdiction or the Concessionaire is ordered to be wound up 
by court, except if such petition is for the purpose of amalgamation or 
reconstruction, provided that as part of such amalgamation and 
reconstruction, the property, assets and undertaking of the Concessionaire 
are transferred to the amalgamated or reconstructed entity and that the 
amalgamated or reconstructed entity has unconditionally assumed the 
obligations of the Concessionaire under this Agreement and Project 
Agreements, and provided that: 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  65 

(a) The amalgamated entity or reconstructed entity has the technical 
capability and the operating experience necessary for the performance of 
its obligations under this Agreement and Project Agreements; 
(b) The amalgamated entity or restructured entity has the financial standing 
to perform its obligations under this Agreement and Project Agreements and 
has a credit worthiness at least as that good as that of the Concessionaire as 
on the Compliance Date and 
(c) All the Project Agreements remain in full force and effect. 
xvi) The Concessionaire assigns this Concession Agreement or any of its 
rights or obligations under the Concession Agreement, where such 
assignment is not in accordance with the terms and conditions of the 
Concession Agreement. 
xvii) An Escrow Default has occurred and the Concessionaire fails to cure the 
default within a Cure Period of 60 (sixty) days. 
 
22.2 Termination Procedure 
Without prejudice to any other right or remedies which the Authority may 
have under this Agreement, upon occurrence of a Concessionaire Event of 
Default, the Authority shall be entitled to terminate this Agreement by 
following the procedure set forth hereinafter: 
a. The Authority shall be entitled to issue a Termination Notice to the 
Concessionaire. The Termination Notice shall grant the Concessionaire 30 
(thirty) days (the “Termination Period”) to make a representation and if 
during the Termination Period the Concessionaire takes suitable steps to 
remedy the default/ situation, the Authority shall be entitled to withdraw 
the Termination Notice. 
b. If the Termination Notice is not withdrawn within the Termination 
Period, the Authority shall send a copy of the Termination Notice to the 
Lender, thereby granting the Lender a 30 (thirty) day “Suspension Period” in 
accordance with the terms of the Substitution Agreement. During the 
Suspension Period, the Lender may exercise its Step‐In Rights in accordance 
the Substitution Agreement such that the Lender may nominate an 
„Additional Obligor‟. In the Step‐In Period, the Lender may procure that the 
default stated in the Termination Notice is cured, and upon the curing of 
the default, the Authority shall withdraw its Termination Notice and grant 
permission to the Concessionaire to resume its work under the Concession 
Agreement. 
c. The Suspension Period may be extended up to a maximum of 180 (One 
hundred and eighty) days at the request of the Lender. 
d. During the Suspension Period the Lender may request the Authority to 
replace the Concessionaire with a “Substitute” named by the Lender, who 
shall be a Person capable of discharging the roles and responsibilities of the 
Concessionaire under the Concession Agreement. Upon receipt of such a 
request the rights and obligations of the Concessionaire under the 
Concession Agreement shall be assigned to the Substitute, who shall step 
into the shoes of the Concessionaire from the date of the assignment. 
e. If, upon receipt of a copy of the Termination Notice, the Lender fails to 
exercise its rights under this Article 22.2 and procures that either:‐ 
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(i) The Concessionaire Event of Default is cured within the Suspension 
Period, or (ii) The Concession is assigned under Article 22.2 (d) to a 
Substitute Entity capable of discharging the roles and responsibilities of the 
Concessionaire, the Authority shall be entitled to terminate this Concession 
Agreement with no liability of the Concessionaire or the Lender, save and 
except as provided in Article 23 hereof. 
 
22.3 Concessioning Authority Event of Default 

 
Each of the following events or circumstances, to the extent not caused by a 
default of the Concessionaire or Force Majeure, and if not cured within the 
Cure Period, which shall be 60 (sixty) days (unless provided otherwise in this 
Concession Agreement), from the date of notice of default (the “Default 
Notice”) from the Concessionaire, shall be considered for the purpose of this 
Agreement as events of default of the Concessioning Authority 
(“Concessioning Authority Event of Default”): 

 
a. Any defect in the title, ownership and possession of the Concessioning 

Authority with respect to the Project Site; 
 
b. GoMP or any Competent Authority have by an act of commission or 

omission created circumstance that has a Material Adverse Effect on the 
Concessionaire, and the Concessioning Authority has failed to compensate 
the Concessionaire for the same through an adjustment to the Concession 
Period. 

 
c. The Concessioning Authority is in breach of its obligations under this 

Concession Agreement, which has a Material Adverse Effect upon the 
Concessionaire or the Project and this breach is not cured within a cure 
period of 90 days from the date of Default Notice. 

 
d. The Concessioning Authority is in breach of any representation or 

warranty made under this Agreement, or it repudiates this Concession 
Agreement.  

 
 
22.4 Termination Procedure 

 
Without prejudice to any right or remedy, which the Concessionaire may 
have under this Agreement, upon occurrence of a Concessioning Authority 
Event of Default, the Concessionaire shall be entitled to issue a 
Termination Notice to the Concessioning Authority. The Termination 
Notice shall grant the Concessioning Authority a further period of 30 
(thirty) days (the “Termination Period”) to make a representation, and if, 
during the Termination Period the Concessioning Authority takes suitable 
steps to remedy the situation, the Concessionaire shall be entitled to 
withdraw the Termination Notice. If the Termination Notice is not 
withdrawn within the Termination Period, this Concession Agreement will 
automatically terminate on the expiry of the Termination Period. 
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ARTICLE 23: CONSEQUENCES OF TERMINATION 
 
23.1 No Termination Payment in case of Termination by the 
Concessioning Authority 
Upon Termination by the Concessioning Authority as described above, the 
Concessionaire hereby acknowledges that no Termination payment shall be 
due or payable by the Authority. In addition to this, the Concessioning 
Authority shall forfeit the entire amount of the Performance Security. 
Concessionaire acknowledges that within 10 days of termination, the 
Concessionaire shall vacate the Project Site. Concessionaire acknowledges 
that once the Agreement is terminated the land allocated shall be returned 
back to the Authority. In such case, the licence in respect of the Project 
Land will stand cancelled ipso facto and Project Land is returned to the 
Authority automatically. The entire construction made by the 
Concessionaire till that date on the Project Site as part of the scope of work 
shall get transferred to the Authority without any consideration.  
 
23.2 Other rights and obligations upon Termination 
a. Upon Termination of this Agreement, the Authority shall:‐ 
(i) Take possession and control of the Ecotourism & Adventure Park 
forthwith; 
(ii) Take possession and control of all Plant and Machinery, Materials, stores, 
implements, construction and equipment on or about the Project Site; 
(iii) Restrain the Concessionaire and any person claiming through the 
Concessionaire from entering upon the Project Site or any part of the 
Ecotourism & Adventure Park; 
(iv) Require the Concessionaire to comply with the provisions relating to 
Article 33 and 
(v) Succeed upon election by the Authority, without necessity of any further 
action by the Concessionaire, to the interests of the Concessionaire under 
such of the Project Agreements as the Authority may in its discretion deem 
appropriate, and shall upon such election be liable to the Third Party 
contractors under the Project Agreements only for compensation accruing 
and becoming due and payable to them under the terms of their respective 
Project Agreements from and after the date the Authority elects to succeed 
to the interests of the Concessionaire. For the avoidance of doubt, it is 
hereby agreed and the Concessionaire hereby acknowledges that all sums 
claimed by such contractors as being due and owing for Works and services 
performed or accruing on account of any act, omission or event prior to such 
date shall constitute debt between the Concessionaire and such 
Contractors, and the Authority shall not in any manner be liable for such 
sums. 
b. Upon Termination of this Agreement it shall be the responsibility of the 
Concessionaire to:‐ 
(i) Hand over the Project Site, Works and Facility to the Authority in 
accordance to Article 33. 
(ii) Provide all relevant data, design and drawings, records and information 
access to all reasonable requests from the Authority in connection with 
taking over the Project Site/ Ecotourism & Adventure Park. 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  68 

(iii) Cease all further Works, except for such essential Works as may be 
necessary and as instructed by Authority, for the purpose of making safe, 
protecting or continuing operations on the Project. 
(iv) Hand over all the Construction Documents, Plant and Machinery and 
Materials to the Authority. 
(v) Remove all Concessionaire's Equipment, which is on the Project Site, and 
repatriate all its staff and labour from the Project Site, except for such 
essential equipment, staff and labour as may be necessary and as instructed 
by Authority, for the purpose of making safe, protecting or continuing 
operations on the Project, and  
(vi) Co‐operate with the Authority and the Substitute Entity nominated by 
the Lenders and comply with all reasonable requests thereof, including the 
execution of any documents and other actions, provided the Authority bears 
any reasonable Costs incurred by the Concessionaire relating thereto. 
 

23.3 Termination Payment in case of Termination by 
Concessionaire 
 
a. Upon Termination by the Concessionaire on account of the Concessioning 
Authority Event of Default, the Concessionaire shall be entitled to receive 
from the Concessioning Authority by the way of Termination Payment a sum 
equal to the lowest of the following (i) or (ii): 

i. 100% of Book Value of Project Assets based on historic investment 
(net of depreciation) created by the Concessionaire less Intangible 
Assets. It is specially clarified here that the cost of project assets 
would not include the cost of original project facility which was 
provided to the Concessionaire. 

 
ii. 100% of debt due less pending insurance claims 

 
In addition to this, the Performance Security shall be released by the 
Concessioning Authority. 
 
b. All payments due to the Concessionaire as calculated under Article 23.3a 
shall be made within 30 (thirty) days of termination of the Concession 
Agreement. 
 
 

ARTICLE 24: LIABILITY AND INDEMNITY 
 
24.1 General indemnity  
The Concessionaire will indemnify, defend, save and hold harmless the 
Concessioning Authority and its officers, employees, agents and consultants 
against any and all suits, proceedings, actions, demands and third party 
claims for any loss, damage, cost and expense of whatever kind and nature 
arising out of any breach by the Concessionaire of any of its obligations 
under this Agreement or any related Agreement, except to the extent that 
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any such suits, proceedings, actions, demands and claims have arisen due to 
any negligent act or omission, or breach of this Agreement on the part of 
the Concessioning Authority indemnified persons. 
 
24.2 Liability of Concessioning Authority 

The Concessioning Authority will indemnify, defend, save and hold harmless 
the Concessionaire against any and all suits, proceedings, actions, demands 
and third party claims for any loss, damage, cost and expense of whatever 
kind and nature arising out of; 
(a) defect in title and/or the rights of the Concessioning Authority in the 
Project Land given on Concession to the Concessionaire 
(b) breach by the Concessioning Authority of any of its obligations under this 
Agreement or any related Agreement, which materially and adversely affect 
the performance by the Concessionaire of its obligations under this 
Agreement, save and except that where any such claim, suit, proceeding, 
action, and/or demand has arisen due to a negligent act or omission, or 
breach of any of its obligations under any provision of this Agreement or any 
related Agreement and/or breach of its statutory duty on the part of the 
Concessionaire, its subsidiaries, affiliates, contractors, employees or agents, 
the same shall be the liability of the Concessionaire. 
  
24.3 Indemnity by the Concessionaire 
Without limiting the generality of Clause 14.2, the Concessionaire shall fully 
indemnify, hold harmless and defend the Concessioning Authority from and 
against any and all loss and/or damages arising out of or with respect to: 
(a) failure of the Concessionaire to comply with Applicable Laws and 
Applicable Permits; 
(b) payment of taxes required to be made by the Concessionaire in respect 
of the income or other taxes of the Concessionaire‟s contractors, suppliers 
and representatives; or 
(c) non-payment of amounts due as a result of materials or services 
furnished to the Concessionaire or any of its contractors which are payable 
by the Concessionaire or any of its contractors. 
(d) Breach by the Concessionaire of any of the obligations under this 
Agreement. 
 
24.4 Limitation of Liabilities 
Notwithstanding anything to the contrary contained in this Article 24, the 
indemnities herein provided shall not include any claim or recovery in 
respect of any cost, expense, loss or damage of an indirect, incidental or 
consequential nature, including loss of profit, except as expressly provided 
in this Agreement. 
 
24.5. Survival on Termination 
The provisions of this Article 24 shall survive Termination. 
 

ARTICLE 24A. ESCROW ACCOUNT 
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Escrow Account 

24A.1 The Concessionaire shall, prior to the Compliance Date, open and 
establish an Escrow Account with a Bank (the “Escrow Bank”) in 
accordance with this Agreement read with the Escrow Agreement. 

24A.2 The  nature  and  scope  of  the  Escrow  Account  are  fully  described  

in  the agreement (the “Escrow  Agreement”)  to  be  entered  into  

amongst  the Concessionaire, the Concessioning Authority, the Escrow 

Bank and the Lenders through the Lenders‟ Representative, which 

shall be substantially in the form set forth in Schedule-VIII. 

24A.3  Deposits into Escrow Account 

 The Concessionaire shall deposit or cause to be deposited the following 

inflows and receipts into the Escrow Account: 

 (a) all funds constituting the Financial Package; 

(b) all fees and other revenues from or in respect of the Project   
including all annual sub-license fees received from sub-licensees 
under the sub-license agreements and the proceeds of insurance 
claims; and 

(c)    Termination Payments, if any, by the Concessioning Authority, 
after deduction of any outstanding Annual Concession Fee: 

 

24A.3  Withdrawals during Concession Period 

 

24A.3.1 The Concessionaire shall, at the time of opening the Escrow 
Account, give irrevocable instructions, by way of an Escrow 
Agreement, to the Escrow Bank instructing,  inter  alia,  that  
deposits  in  the  Escrow  Account  shall  be appropriated in the 
following order every month, or at shorter intervals as necessary, 
and if not due in a month then appropriated proportionately in such 
month and retained in the Escrow Account and paid out there 
from in the month when due: 

 (a) all taxes due and payable by the Concessionaire; 

(b) all payments relating to construction of the Project, subject to 
and in accordance  with  the  conditions,  if  any,  set  forth  in  
the  Financing Documents; 

(c) O&M Expenses, subject to the ceiling, if any, set forth in the 
Financing Documents; 

(d)   O&M  Expenses  and  other  costs  and  expenses  incurred  
by  the Concessioning  Authority  in  accordance  with  the  
provisions  of  this Agreement, and certified by the 
Concessioning Authority as due and payable to it; 

(e) Annual Concession Fee due and payable to the Concessioning 
Authority; 

(f) Monthly proportionate provision of debt service due in an 
Accounting Year; 
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(g) Debt service in respect of Subordinated Debt; 

(h) Any reserve requirements set forth in the Financing Documents; 
and 

(i) Balance, if any, in accordance with the instructions of the 
Concessionaire. 

 

24A.3.2 The Concessionaire shall not in any manner modify the 
order of payment specified  in  Clause  24A.3.1,  except  with  the prior  
written  approval  of the Concessioning Authority. 

 

24A.4       Withdrawals upon Termination 

 

24A.4.1 Notwithstanding anything to the contrary contained in this 
Agreement, all amounts standing to the credit of the Escrow Account  
shall, upon Termination, be appropriated in the following order: 

  

 (a) all taxes due and payable by the Concessionaire; 

 (b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt; 

 (c)  outstanding Annual Concession Fee; 

(d)    all payments and damages certified by the Concessioning 
Authority as due and payable to it by the Concessionaire; 

(e)   retention and payments relating to the cost for defects and 
deficiencies set  forth in Article 15.6; 

(f)    outstanding Debt Service including the balance of Debt Due; 

(g) outstanding Subordinated Debt; 

(h) incurred or accrued O&M expenses; 

(i)      any other payments required to be made under this Concession 
Agreement; and 

(j) balance, if any, in accordance with the instructions of the 
Concessionaire: 

 

24A.4.2 The provisions of this Article 24A and the instructions contained 
in the Escrow Agreement shall remain in full force and effect until the 
obligations set forth in Clause 24A.4.1 have been discharged. 

ARTICLE 25: INSURANCE REQUIREMENTS 
 
25.1 Insurance during the Construction Period 
For the Construction Period, the Concessionaire shall effect and maintain, 
or cause to be effected and maintained, at its own expense, insurance 
policies as may be required to be maintained by the Lenders, under 
Applicable Laws and/ or such insurances that are necessary or desirable in 
accordance with Good Industry Practice. 
 
25.2 Insurance during O&M Period 
Not later than 3 months prior to the anticipated Completion of the 
Construction of Project, the Concessionaire shall obtain and maintain, at its 
own expense, insurance policies as may be required to be maintained by the 
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Lenders, under Applicable Laws and such insurances that are necessary or 
desirable to cover the Operations and Maintenance Period. 
 
25.3 Evidence of Insurance Cover 
All Insurance obtained in accordance with this Article shall be maintained 
with insurer(s). Within 30 (thirty) days of obtaining any Insurance Cover, the 
Concessionaire shall furnish to the Authority, certified copies of certificate 
of Insurance and certified copies of the premia payment receipts in respect 
of such Insurances. Concessionaire shall, from time to time, furnish the 
evidence to the Authority that all premiums have been paid and that the 
relevant policies remain in existence. Such Insurance may not be cancelled 
or materially changed without 30 (thirty) days‟ prior written notice to the 
Authority. 
 
25.4 Remedy or Failure to Insure 
If the Concessionaire fails to effect and keep in force any of the Insurances 
required under this Concession Agreement or fails to provide satisfactory 
evidence, policies and receipts in accordance with this Article, the Authority 
may, without prejudice to any other right or remedy, effect Insurance for 
the coverage relevant to such default and pay the premiums due. Such 
payments shall be recoverable from the Concessionaire by the Authority and 
may be deducted by the Authority from any monies due, or to become due, 
to the Concessionaire or from the Performance Security. 
 
25.5 Waiver of Subrogation 
All policies of Insurance required to be maintained by Concessionaire shall 
provide for waivers of subrogation (or the equivalent thereof) in favour of 
the Authority and its respective officers and employees, and in favour of 
such other Persons as may be reasonably required by the Authority. 
 
25.6 Concessionaire’s Waiver 
The Concessionaire hereby further releases, assigns and waives any and all 
rights of subrogation or recovery against, inter‐alia, the Authority and its 
employees, successors, permitted assignees, insurers and underwriters, 
which the Concessionaire may otherwise have acquired or in any way 
connected with any loss, liability or obligation covered by policies of 
Insurance maintained or required to be maintained by the Concessionaire 
pursuant to this Concession Agreement (other than Third Party liability 
Insurance Policies) or because of deductible Article or due to inadequacy of 
the limits of any such policies of insurance. 
 
25.7 Application of Insurance Proceeds 
The proceeds from all insurance claims, except life and injury, shall be paid 
to the Concessionaire by  credit  to  the  Escrow  Account and  it  shall, 
notwithstanding anything to the contrary contained in Clause 24A, apply such  
proceeds  for  any  necessary  repair,  reconstruction,  reinstatement, 
replacement, improvement, delivery or installation of the Project, and the 
balance  remaining,  if  any,  shall  be  applied  in  accordance  with  the 
provisions contained in this behalf in the Financing Documents.  
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ARTICLE 26: FORCE MAJEURE 
 
26.1 Force Majeure Event 
In this Concession Agreement, "Force Majeure" means an event occurrence 
in India of any or all of the Non‐Political Force Majeure Event, Indirect 
Political Force Majeure Event and Political Force Majeure Event described in 
Articles 26.2, 26.3 and 26.4 respectively hereinafter which prevents the 
Party claiming Force Majeure (the “Affected Party”) from performing its 
obligations under this Concession Agreement and which act or event:‐ 
(i) Is beyond the reasonable control of and not arising out of the fault or 
negligence of the Affected Party or the failure of such Party to perform its 
obligations hereunder; 
(ii) The Affected Party has been unable to prevent by the exercise of due 
diligence and reasonable efforts, skill and care and 
(iii) Has a Materially Adverse Effect on the Project 
 
26.2 Non Political 
Force Majeure Events 
For the purposes of Article 26.1, Non‐Political Force Majeure Events shall 
mean one or more of the following acts or events: 
i) Acts of God or events beyond the reasonable control of the Affected Party 
which could not reasonably have been expected to occur, extreme adverse 
weather or environmental conditions, lightning, earthquakes, heavy rains, 
cyclones, tempest, whirlwind, landslides, storms, floods, volcanic eruptions 
or fire (to the extent originating from a source external to the Project Site 
or not designed for in construction Works); 
ii) Radioactive contamination or ionising radiation; 
iii) Strikes or boycotts (other than those involving the Concessionaire, 
Contractors, or their respective employees/ representatives or attributable 
to any act or omission of any of them) interrupting supplies and services to 
the Project for a continuous period exceeding 7 (seven) days in an 
Accounting Year, and not being an Indirect Political Event set forth in 
Article 26.3; 
iv) Any failure or delay of a Contractor but only to the extent caused by 
another Non‐Political Event and which does not result in any offsetting 
compensation being payable to the Concessionaire by or on behalf of such 
Contractor; 
v) Any judgment or order of any court of competent jurisdiction or statutory 
authority in India made against the Concessionaire in any proceedings for 
the reason other than failure of the Concessionaire to comply with any 
Applicable Law or Clearances or on account of breach thereof, or of any 
contract, or enforcement of this Concession Agreement or exercise of any of 
its rights under this Concession Agreement by the Authority; or 
vi) Any other event or circumstance of a nature analogous to the foregoing, 
to the extent that insurance is available at a reasonable cost to cover the 
occurrence of any of the natural events. The Concessionaire will ensure that 
it has insured itself against such risks. 
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26.3 Indirect Political Force Majeure Event 
For the purposes of Article 26.1, Indirect Political Force Majeure Events 
shall mean one or more of the following acts or events by or on account of 
the Authority, GoMP, GoI or any other Competent Authority: 
i. An act of war (whether declared or undeclared), invasion, armed conflict 
or act of foreign enemy, unexpected call up of armed forces, blockade, 
embargo, rebellion, riot, religious strife, bombs or civil commotion, 
sabotage, terrorism which prevents collection of User Charges by the 
Concessionaire for a period exceeding a continuous period of 7 (seven) days 
in an Accounting Year; 
ii. Industry wide or state wide or India wide strikes or industrial action 
which prevents collection of User Charges by the Concessionaire for a period 
exceeding a continuous period of 7(seven) days in an Accounting Year; or 
iii. Any public agitation which prevents collection of User Charges by the 
Concessionaire for a period exceeding a continuous of 7 (seven) days in an 
Accounting Year. 
 
26.4 Political Force Majeure Event 
For the purposes of Article 26.1, Political Force Majeure Events shall mean 
one or more of the following acts or events by or on account of the 
Authority, GoMP, GoI or any other Competent Authority: 
i) Expropriation or compulsory confiscation, by any Competent Authority of 
any Project Assets or rights of the Concessionaire or of the Contractors; or  
ii) Any unlawful or unauthorized or without jurisdiction, revocation of, or 
refusal to renew or grant without valid cause any consent or approval 
required by the Concessionaire or any of the Contractors to perform their 
respective obligations under the Project Agreements (other than a consent, 
the obtaining of which is a condition precedent) provided that such delay, 
modification, denial, refusal or revocation did not result from the 
Concessionaire‟s or any contractor‟s inability or failure to comply with any 
condition relating to the grant, maintenance or renewal of such consents or 
permits. 
 
26.5 Exceptions Applicable to the Concessionaire 
The Concessionaire shall not have the right to consider any of the following 
circumstances to be an event of Force Majeure that would suspend the 
performance or excuse the non‐performance of its obligations under this 
Concession Agreement other than the circumstances resulting from an event 
of Force Majeure:‐ 
(a) Delay in performance by the Concessionaire, Subcontractor(s), 
sub‐licencees, agents and employees of the Concessionaire; or 
(b) Breakdown or ordinary wear and tear of materials, equipment machinery 
or parts relating to the Ecotourism & Adventure Park. 
 
26.6 Exceptions Applicable to the Concessioning Authority 
The Authority shall not have the right to consider any of the following 
circumstances to be an event of Force Majeure that would suspend the 
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performance or excuse the non‐performance of its obligations under this 
Concession Agreement: 
a) the expropriation, confiscation, nationalization or requisition of the 
Project, Project Assets or the Ecotourism & Adventure Park by GoMP or the 
Authority; 
b) the imposition of any blockade, embargo, import restrictions, rationing or 
allocation by the Authority or any Competent Authority; or 
c) any delay or difficulty in handing over Vacant Possession of the Project 
Site as a result of any intervention or directive of GoMP or Authority or any 
Competent Authority. 
 
26.7 Effect of Force Majeure before the issue of Notice to Commence 
Upon occurrence of any Force Majeure Event prior to the issuance of the 
Notice to Commence, the following shall apply: 
i) There shall be no Termination except as provided in Article 26.10. 
ii) The Compliance Date shall be extended by the period of which such Force 
Majeure event shall subsist and 
iii) The Parties shall bear their respective costs arising out of such Force 
Majeure Event. 
 
26.8 Effect of Force Majeure after Compliance Date 
Upon occurrence of any Force Majeure Event after the Compliance Date, the 
following shall apply: 
i) There shall be no Termination of this Concession Agreement except as 
provided in Article 26.10. 
ii) Where the Force Majeure Event occurs before the issue of Construction 
Completion Certificate or Provisional Certificate, the dates set forth in the 
Project Implementation Schedule and the Concession Period shall be 
extended by the period for which such Force Majeure Event shall subsist; 
iii) Where the Force Majeure Event occurs after the issuance of Construction 
Completion Certificate or Provisional Certificate, the Concessionaire shall 
make all reasonable efforts to collect Project Revenues, but if he is unable 
to collect Project Revenues during the subsistence of such Force Majeure 
Event, the Concession Period shall be extended by the period for which 
collection of Project Revenues remains suspended on account thereof and 
iv) All costs arising out of or concerning such Force Majeure Event shall be 
borne in accordance with provisions of Article 26.9. 
 
26.9 Allocation of costs during the subsistence of Force Majeure 
Upon occurrence of any Force Majeure Event, the Parties shall bear their 
respective costs and no Party shall be required to pay to the other Party any 
costs thereof. Neither Party shall be liable in any manner whatsoever to the 
other Party in respect of any loss, damage, cost, expense, claims, demands 
and proceedings relating to or arising out of occurrence or existence of any 
Force Majeure Event or exercise of any right pursuant hereto. 
 
26.10 Termination Notice 
If the Force Majeure Event subsists for a period of 270 (two hundred 
seventy) days or more within a continuous period of 365 (three hundred 
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sixty five) days, either Party may in its sole discretion terminate this 
Concession Agreement by giving 30 (thirty) days Termination Notice in 
writing to the other Party without being liable in any manner whatsoever. 
 
26.11 Dispute Resolution 
In the event that the Parties are unable to agree in good faith about the 
occurrence or existence of a Force Majeure Event, such dispute shall be 
finally settled in accordance with the Dispute Resolution procedure as under 
Article 27, provided however that the burden of proof as to the occurrence 
or existence of such Force Majeure event shall be upon Party claiming relief 
and/or excuse on account of such Force Majeure Event. 
 
26.12 Liability for other losses, damages etc. 
Save and except as expressly provided in this Article neither Party hereto 
shall be liable in any manner whatsoever to other Party in respect of any 
loss, damage, cost, expense, claims, demand and proceedings relating to or 
arising out of occurrence or existence of any Force Majeure Event or 
exercise of any right pursuant to this Article. 
 
26.13 Duty to Report 
The Affected Party shall discharge the following obligations in relation to 
reporting the occurrence of a Force Majeure Event to the other Party: 
i) The Affected Party shall not claim any relief for or in respect of a Force 
Majeure Event unless it shall have notified the other party in writing of the 
occurrence of the Force Majeure Event as soon as reasonably practicable, 
and in any event within 7 (seven) days after the Affected Party knew or 
ought reasonably to have known of its occurrence and the probable Material 
Adverse Affect that the Force Majeure Event is likely to have occurred on 
the performance of its obligations under this Concession Agreement. 
ii) Any notice pursuant to this Article 26.13 shall include full particulars of: 
(a) The nature and extent of each Force Majeure Event which is the subject 
of any claim for relief under this Article 26 with evidence in support 
thereof; 
(b) The estimated duration and effect or probable effects which such Force 
Majeure Event is having or will have on the Affected Party‟s performance of 
its obligations under this Concession Agreement; 
(c) The measure which the Affected Party is taking or proposes to take to 
alleviate the impact of such Force Majeure Event; and 
(d) Any other information relevant to the Affected Party‟s Claim. 
iii) For so long as the Affected Party continues to claim to be affected by 
such Force Majeure Event, it shall provide the other Party with regular (and 
not less than weekly) written reports containing information as required by 
this Article 26.13, and such other information as the other Party may 
reasonably request the Affected Party to provide. 
 
26.14 Excuse from performance of obligations 
If the Affected Party is wholly or partially unable to perform its obligations 
under this Concession Agreement because of Force Majeure Event, it shall 
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be excused from the performance of such of its obligations to the extent it 
is unable to perform on account of such Force Majeure Event provided that: 
i) The suspension of performance shall be no greater scope and of no longer 
duration than is reasonably required by the Force Majeure Event; 
ii) The Affected Party shall make all reasonable efforts to mitigate or limit 
damage to the other Party arising out of or as a result of the existence or 
occurrence of such Force Majeure Event and to cure the same with due 
diligence; and  
iii) When the Affected Party is able to resume performance of its obligations 
under this Concession, it shall give to the other Party written notice to that 
effect and shall promptly resume performance of its obligations hereunder. 
 

ARTICLE 27: DISPUTE RESOLUTION 
 
27.1 Dispute Resolution 
Any dispute, difference or controversy of whatever nature regarding the 
validity, interpretation, implementation or the rights and obligations arising 
out of, or in relation to, or howsoever arising under or in relation to this 
Concession Agreement between the Parties, and so notified by either Party 
to the other Party (the “Dispute”) shall be subject to the dispute resolution 
procedure set out in this Article 27. It is specially clarified here that in case 
of any ambiguity regarding the Works, the practices existing at the time of 
submission of the proposal as per Good Industry Practice would prevail. 
 
27.2 Direct discussion between Parties 
The Parties agree that any Dispute that may arise between them shall be 
first submitted for direct discussion between the Parties. For this purpose, 
the notice of Dispute (the “Notice of Dispute”) sent by one Party to the 
other Party under Article 27.1 shall be considered an invitation for direct 
discussion, and it should specify a reasonable time and venue for the 
conducting of negotiation proceedings. In addition, the Notice of Dispute 
shall specify the basis of the Dispute and the amount claimed. In the direct 
discussion proceedings, each Party shall be represented by their 
representatives/officials or employees with sufficient knowledge and 
authority over the subject matter of the Dispute in order for the discussion 
to be meaningful. At the discussion proceedings, the Party that has given 
the Notice of Dispute shall present an offer of a settlement, which may form 
the starting point of discussions between the two Parties during the 
discussion proceedings. 
 
27.3 Arbitration or Adjudication 
a. In the event that the Parties are unable to resolve the Dispute through 
Direct Discussion under Article 27.2, the Parties shall submit the Dispute for 
arbitration in accordance with the Arbitration and Conciliation Act, 1996. 
The arbitration proceedings shall be conducted by the “Secretary, Law, 
GoMP” as the Sole Arbitrator (“the Sole Arbitrator”). 
b. The arbitration proceedings shall be conducted in the English language 
and in Bhopal only. 
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c. The cost incurred on the process of arbitration including inter alia the 
fees of the arbitral tribunal and the cost of the proceedings shall be borne 
by the Parties in equal proportions. Each Party shall bear its own legal fees 
incurred as a result of any Dispute under this Article 27. 
 
27.4 Performance during Dispute 
Performance of this Concession Agreement shall continue during the 
settlement of any Dispute under this Article 27. The provisions for dispute 
settlement shall be binding upon the successors, assigns and any trustee or 
receiver of either the Authority or the Concessionaire. 
 

ARTICLE 28: INDEPENDENT ENGINEER 
 
28.1 Appointment 
a. The Independent Engineer shall either be a panel of engineers nominated 
by GoMP supported by independent quality control & monitoring experts or 
a reputed firm of engineers having adequate experience in similar projects, 
who shall monitor the Project for the purposes of determining and ensuring 
compliance with Technical Requirements, the Performance Standards and 
Costs of the Ecotourism & Adventure Park. 
b. The procedure for the selection and appointment of the Independent 
Engineer shall be finalized by the Authority in consultation with the 
Concessionaire. 
c. The cost for the Independent Engineer will be shared equally between the 
Authority & the Concessionaire. The Concessionaire shall submit its share of 
payment to the Authority and thereafter, the entire payment for the 
Independent Engineer shall be made by the Authority. 
d. The Authority shall ensure that the Person appointed as Independent 
Engineer signs a deed of adherence to this Concession Agreement, thereby 
binding itself mutatis mutandis to the terms of this Concession Agreement. 
 
28.2 Inspection 
a. During the Construction Period, the Independent Engineer shall, at all 
reasonable times and upon reasonable notice, have access to the Project 
Site for the purpose of discharging its duties under this Concession 
Agreement. 
b. The Independent Engineer shall undertake inspections of the Project Site, 
regularly and at such times as it deems appropriate, to determine the 
progress in the construction of the Ecotourism & Adventure Park and the 
extent of compliance with Technical Requirements/ Performance Standards 
stipulated for the construction of Ecotourism & Adventure Park and notify 
the Authority and the Concessionaire of any deviations there from within 7 
(seven) days of such inspections. 
 
28.3 Certificates 
The Independent Engineer shall decide upon, issue and sign all certificates 
required at various stages in this Concession Agreement in accordance with 
the provisions of this Concession Agreement. 
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28.4 Cost of Construction 
The Independent Engineer shall undertake to determine the cost incurred by 
the Concessionaire on the Completion of the Construction of Ecotourism & 
Adventure Park and also, at any other stage of the Project, if desired by any 
of the Parties. 
 
28.5 Role as Expert 
a. The Independent Engineer shall function in the capacity of an expert (and 
not as an Arbitrator). If the Authority disputes the Concessionaire‟s 
statement in connection with, or arising out of, this Concession Agreement 
or the execution of the Works, including any dispute as to any opinion, 
instruction, determination, certification or valuation of Authority, Authority 
shall refer such matter to the Independent Engineer. The Parties have 
agreed that the findings of the Independent Engineer under this Article shall 
be final and binding upon the Parties for all matters relating to: 
i) Measurements; 
ii) Technical Requirements and the interpretation thereof; 
iii) Performance Standards and interpretation thereof and 
iv) Drawings and their interpretation. 
 
28.6 Tenure 
The tenure of the Independent Engineer, under this Concession Agreement, 
shall be from the Compliance Date to the date of issue of the Construction 
Completion Certificate. 
 

ARTICLE 29 : MAINTENANCE BOARD 
 
29.1 Appointment 
a. On the Commercial Operations Date, the Authority shall appoint a 
Maintenance Board. The Maintenance Board shall consist of representatives 
of the following and any other member duly nominated by the Authority: 
(i) Two representatives of Authority, 
(iii) Two representatives of Concessionaire 
b. The representative of the Authority shall act as the Chairman of the 
Maintenance Board and one of the representatives of the Authority shall be 
the Convenor. Wherever possible, the Maintenance Board shall act by 
consensus. If consensus is not reached, it shall take vote, and if there is a 
tie in such vote, the representative of the Authority shall have the casting 
vote. 
 
29.2 Powers and Duties 
a. The Maintenance Board shall have the powers and duties set out in this 
Concession Agreement or any other powers required for the proper 
development, operation and maintenance of the Project, including, 
(without limitation): 
i) Compliance to the O & M Manual 
ii) Review the Concessionaire‟s periodic reports; 
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iii) Review and verify the implementation of Variations; 
iv) Approve any improvements or modifications (that are not Variations) 
proposed by any of the members of the Maintenance Board; 
v) Review Performance Security requirements; 
vi) Any other matter which it deems necessary for the development, 
operation or maintenance of the Project Site/ Ecotourism & Adventure Park; 
vii) Impose penalties on the Concessionaire as stipulated in Article 15.2 (b). 
b. The Maintenance Board shall have the power to appoint Expert or 
Specialist Person in any area required, for a review of the operation, 
maintenance and planning of the Project. Such persons shall act as an 
"Expert", whose expert professional opinion, once confirmed by the 
Maintenance Board, shall be binding on the Parties and the Maintenance 
Board. 
c. The Maintenance Board shall, either through in‐house capability or by 
appointing any Expert/ Specialist, carry out structural safety audit after 
every 10 (ten) years, through out the Concession Period. 
d. Without limitation to the generality of the foregoing Articles, the 
Maintenance Board shall have the power to appoint a valuer as an Expert to 
undertake and determine the cost of repairs required as well as for the 
valuation of any other Works. 
e. The Concessionaire and the Authority shall extend full co‐operation to 
the Maintenance Board and to any Expert appointed by the Maintenance 
Board. All the expenses of the Maintenance Board shall be borne equally 
between the Parties. 
f. The Maintenance Board shall meet at least once every quarter of the 
calendar year at such time & venue as may be indicated by the Convenor 
and notified to all the members of the Maintenance Board at least 14 
(fourteen) days before the date of the meeting. 
 

ARTICLE 30: FINANCING AND LENDER’S RIGHTS 
 
a. The Authority hereby agrees that it shall enter into a Substitution 
Agreement as given Schedule V with the Lender and the Concessionaire 
thereby shall grant the Lender certain rights in the event of „Termination by 
the Authority‟ as set out in Article 22.1. The Authority further confirms to 
the Concessionaire that it can represent to the Lenders that the Authority 
has agreed to be bound by the terms and conditions specified therein. 
 

ARTICLE 31: TAXATION AND CONFIDENTIALITY 
 
31.1 Local Taxation 
a. The Concession Agreement shall include all charges towards import 
license, customs duties, import duties, business taxes, etc., that may be 
levied in accordance with the Applicable Laws as on the Proposal 
Acceptance Date in India on the Concessionaire's Equipment, Plant and 
Machinery and Materials (whether permanent, temporary or consumable) 
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acquired for the purpose of this Concession Agreement and on the services 
to be performed under this Concession Agreement. Nothing in this 
Concession Agreement shall relieve the Concessionaire from its 
responsibility to pay any tax that may be levied in India on profits made by 
it in respect of this Concession Agreement. 
b. Under the provisions of the Indian Income Tax Act, the Authority is 
required to deduct tax at source at the rates prevailing in case any 
payments are envisaged under this Concession Agreement. 
 
31.2 Income Taxes on Staff 
The Concessionaire's staff, Person and labour will be liable to pay personal 
income taxes in India in respect of their salaries and wages as chargeable 
under the laws and regulations for the time being in force and the 
Concessionaire shall make such deductions in respect of such taxes as 
required by law. 
 
31.3 Confidentiality 
Neither of the Parties shall, at any time, before the expiry or termination of 
this Concession Agreement, without the consent of the other Party, divulge 
or suffer or permit its officers, employees, or agents to divulge to any 
person (other than to any of its or their respective officers or employees 
who require the same to enable them to properly carry out their duties), 
any information relating to the negotiations concerning the operations, 
contracts, commercial or financial arrangements or affairs of the other 
Party or any proprietary information of the other Party. 
 
31.4 Exceptions to Confidentiality 
The restrictions imposed by Article 31.3 shall not apply to the disclosure of 
any information: 
i) which now or hereafter comes into the public domain otherwise than as a 
result of a breach of an undertaking of confidentiality or which is obtained 
with no more than reasonable diligence from sources other than the Parties; 
ii) which is required by law to be disclosed to any Person who is authorized 
by law to receive the same; 
iii) which is required to be disclosed by the regulations of any recognized 
exchange upon which the share capital of the Party making the disclosure is 
or is proposed to be from time to time listed or dealt in; 
iv) to a court, arbitrator or administrative tribunal in the course of 
proceedings before it to which the disclosing Party is a Party; 
v) to any consultants, banks, financiers or advisers to the disclosing Party or  
vi) in accordance with this Concession Agreement. 
 
31.5 Public Announcements 
No public announcement or statement regarding the signing of this 
Concession Agreement shall be issued or made unless, prior thereto, both 
Parties have been furnished with a copy thereof and have approved the 
same, provided such approval shall not be unreasonably withheld or 
delayed. 
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ARTICLE 32: USER CHARGES 
 
32.1 Levy and Appropriation of User Charges/Fees/Project Revenues 
(a) On and from the COD, the Concessionaire shall have the sole and 
exclusive right to demand, collect and appropriate fee as per the market 
driven rates for the facilities provided by the Concessionaire in accordance 
with the provisions of this Agreement. 
(b) The Authority expressly recognizes that the right of the Concessionaire 
or its Subcontractors to levy, demand, collect, retain, and to appropriate 
fee/charges in accordance (i) with the terms of this Concession Agreement 
and (ii) to exercise all rights and remedies available under Law and under 
this Concession Agreement for the recovery of such fee/charges. 
 
ARTICLE 33: TRANSFER OF ECOTOURISM & ADVENTURE PARK/ PROJECT 
(a) On the Transfer Date, the Concessionaire shall transfer and assign to the 
Authority or its nominated agency, as the case may be, free and clear of any 
charges, liens and Encumbrances created or suffered by the Concessionaire 
after the Compliance Date of all the Concessionaire‟s right, title and 
interest in and to the Works/ Project Assets and the Ecotourism & 
Adventure Park / Project/Project Land. The Concessionaire shall also 
deliver to the Authority or its nominated agency on such date such operating 
manuals, plans, design drawings, reports, accounts and other information as 
may reasonably be required by the Authority or its nominated agency to 
enable it to continue the operation of the Ecotourism & Adventure Park 
either directly or by its nominated agency. The personnel of the 
Concessionaire shall continue to be the employees of the Concessionaire and 
the transfer of the Project Assets and the Ecotourism & Adventure Park shall 
not in any manner affect their status as employees of the Concessionaire 
and they shall have no claim to any type of employment or compensation 
from the Authority or its nominated agency. 
(b) The Concessionaire shall to the extent possible assign to the Authority or 
its nominated agency at the time of transfer all unexpired guarantees and 
warranties by Subcontractors and suppliers and all insurance policies. The 
Concessionaire shall ensure that any rights, which are to be so assigned, are 
capable of assignment and the counterpart to the Concessionaire has 
approved such assignment under the terms and conditions of the relevant 
contract. 
(c) The Concessionaire shall, to the extent possible at the time of transfer, 
assign to the Authority or its nominated agency all contracts, equipment 
contracts, supply contracts and all other contracts relating to the Project 
entered into by the Concessionaire and subsisting at the time of transfer 
except any contracts with employees. 
(d) The transfer of Ecotourism & Adventure Park shall be treated as a 
transfer on a going concern basis. The transfer of immovable property 
comprising the Project shall be deemed to be a termination of all 
sub‐license agreement/arrangements in relation to the Project Site and the 
Ecotourism & Adventure Park and the title to all such immovable property 
shall automatically revert to the Authority or its nominated agency. The 
movable property comprising Project Assets shall be deemed to be 
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transferred to the Authority or its nominated agency by constructive 
delivery and possession. 
(e) At the time of transfer, the Ecotourism & Adventure Park shall be in such 
condition as is reasonable under all the circumstances taking into account 
their age, the design, materials used and maintenance carried out. 
(f) Six months prior to the Transfer Date, the Authority shall be entitled to 
appoint any consulting engineer to assess the condition of the Ecotourism & 
Adventure Park. Such consulting engineer shall be entitled to have free 
access to the Project Site to inspect the Ecotourism & Adventure Park, 
provided that such inspection is reasonable and is carried out with minimum 
disruption to normal operation of the Ecotourism & Adventure Park. 
(g) Until the Transfer Date, all risks shall lie with the Concessionaire for loss 
of or damage to the whole or any part of the Ecotourism & Adventure Park, 
unless such loss or damage is due to an act or omission of the Authority in 
contravention of its obligations under this Concession Agreement. 
(h) The Concessionaire shall provide fair and just compensation to its 
employees as required under the Laws or under this Concession Agreement, 
and shall indemnify the Authority against any claims from any such 
employees for their loss of office, redundancy, loss of employment or 
otherwise. The Authority shall accept absolutely no liability on account of 
any matter pertaining to the Concessionaire's employees, staff, labour etc. 
(i) The Authority shall be responsible for the costs and expenses, including 
stamp duties, taxes, legal fees and expenses, incurred in connection with 
the Transfer of the Project Site/ Ecotourism & Adventure Park to it by the 
Concessionaire. 
(j) On the Transfer Date, all the sub‐license agreements/arrangements shall 
be terminated. The Concessionaire shall hand over the Project Site/ 
Ecotourism & Adventure Park and Project Assets to the Authority or its 
nominated agency at zero cost and the Concessionaire, its Subcontractors, 
agents, employees and sublicensees shall vacate the Project Site/ 
Ecotourism & Adventure Park and Project Assets. 
(k) From the Transfer Date, the obligations and the rights of the 
Concessionaire under this Concession Agreement shall terminate vis‐à‐vis 
the Authority and the Authority or its nominated agency shall take over the 
Ecotourism & Adventure Park and the Project Assets and their operation and 
maintenance and any other rights or obligations arising out of this 
Concession Agreement which either expressly or implicitly survive 
termination of this Concession Agreement; provided, however, that the 
Concessionaire may continue with any other business operations arising 
other than in connection with this Concession Agreement and provided 
further that the Concessionaire shall no longer act in its capacity as 
Concessionaire in relation or pursuant to this Concession Agreement. 
(l) On completion of the transfer by the Concessionaire to the Authority of 
all rights, titles and interests in the Project Site, Project Assets and 
Ecotourism & Adventure Park, the Authority shall issue a „Concession 
Agreement Completion Certificate‟ to the Concessionaire. The Concession 
Agreement Completion Certificate will have the effect of constituting 
evidence of transfer of all rights, titles and interests in the Project Site/ 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  84 

Ecotourism & Adventure Park / Project Assets by the Concessionaire and 
their vesting in the Authority hereto. 
(m) After taking over the Project/Ecotourism & Adventure Park from the 
Concessionaire, the Authority may auction the Project as running concern 
for its operation and maintenance through an open and competitive bidding 
process by giving the Concessionaire a first right of refusal on such terms 
and conditions as specified by the Authority and which are mutually agreed 
between the Parties.  
 

ARTICLE 34: MISCELLANEOUS PROVISIONS 
 
34.1 Governing Law and Jurisdiction 
This Concession Agreement shall be construed and interpreted in 
accordance with and governed by the laws of India, and the Courts of 
Madhya Pradesh shall have jurisdiction over all matters arising out of or 
relating to this Concession Agreement. 
 
34.2 Waiver 
Waiver by either Party of any default by the other Party in the observance 
and performance of any provisions of or obligations under this Concession 
Agreement: 
(a) Shall not operate or be construed as a waiver of any other or subsequent 
default hereof or of other provisions of or obligations under this Concession 
Agreement; 
(b) Shall not be effective unless it is in writing and executed by a duly 
authorized representative of the Party; and 
(c) Shall not affect the validity or enforceability of this Concession 
Agreement in any manner. Neither the failure by either Party to insist on 
any occasion upon the performance of the terms, conditions and provisions 
of this Concession Agreement or any obligation thereunder nor time or other 
indulgence granted by a Party to the other Party shall be treated or deemed 
as waiver of such breach or acceptance of any variation or the 
relinquishment of any such right hereunder. 
 
34.3 Exclusion of implied warranties 
This Concession Agreement expressly excludes any warranty, condition or 
any other undertaking implied at law or by custom or otherwise arising out 
of any other agreement between the Parties or any representation by either 
Party not contained in a binding legal agreement executed by both Parties. 
 
34.4 Severability 
If for any reason whatsoever any provision of this Concession Agreement is 
or becomes invalid, illegal or unenforceable or is declared by any court of 
competent jurisdiction or any other legal and valid instrumentality to be 
invalid, illegal or unenforceable, the validity, legality or enforceability of 
the remaining provisions shall not be affected in any manner, and the 
Parties will negotiate in good faith with a view to agreeing upon one or 
more provisions, which may be substituted for such invalid, unenforceable 
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or illegal provisions, as nearly as is practicable. Provided, failure to agree 
upon any such provisions shall not be a subject matter to dispute resolution 
under this Concession or otherwise. 
 
34.5 Entire Agreement 
This Concession Agreement and the Schedules together constitute a 
complete and exclusive statement of the terms and conditions of the 
agreement between the Parties on the subject hereof and no amendment or 
modification hereto shall be valid and effective unless such modification or 
amendment is agreed to in writing by the Parties and duly executed by 
persons especially empowered in this behalf by the respective Parties. 
 
34.6 Custody of Documents 
The Construction Documents shall be in the custody and care of the 
Concessionaire. Unless stated otherwise in this Concession Agreement, the 
Concessionaire shall provide two copies for the use of the Authority. 
 
34.7 Copyright 
The Concessionaire, as beneficial owner, hereby transfers to the Authority 
copyright and registered design and all other intellectual property rights 
subsisting in or accruing to the Concessionaire, in relation to the 
Construction Documents made or to be made by or on behalf of the 
Concessionaire, during the Concession Period for which such copyright 
subsists in such works. The Authority hereby grants to the Concessionaire 
non‐exclusive royalty‐free licence to use such documents and drawings 
solely for the purpose of complying with its obligations under this 
Concession Agreement. 
 
34.8 Use of the Concessioning Authority's Documents 
Copyright in the Technical Requirements and other documents issued by the 
Authority to the Concessionaire shall (as between the Parties) remain the 
property of the Authority. The Concessionaire may, at its cost, copy, use 
and communicate any such documents for the purposes of this Concession 
Agreement. They shall not, without the Authority's consent, be used, copied 
or communicated to a Third Party by the Concessionaire, except as 
necessary for the purposes of this Concession Agreement. 
 
34.9 Compliance with Laws and Directives 
a. The Concessionaire shall, in all matters arising in the performance of this 
Concession Agreement, comply with, give all notices under, and pay all 
taxes, levies and other similar charges required by the provisions of any 
Central or State law or directive or any regulation of any legally constituted 
public authority having jurisdiction over the Works. The Concessionaire shall 
obtain all permits, licences or approvals required for any part of the Works 
in reasonable time, taking into account the delivery time for the Plant and 
Machinery and Materials and required for completion of the Works. The 
Authority and the Concessionaire shall comply with all the laws as 
applicable. 
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b. In the performance of this Concession Agreement, the Concessionaire 
shall ascertain and comply with all relevant laws and directives. The 
Authority will provide such reasonable assistance as may be requested by 
the Concessionaire in ascertaining the nature and extent of such relevant 
Indian laws and directives. 
c. The Concessionaire shall indemnify the Authority, the Authority's officers, 
employees and agents against all governmental penalties and fines payable 
to a Competent Authority, together with any reasonable legal expenses 
incurred in connection therewith, to the extent arising out of any failure of 
the Concessionaire, any Subcontractor or their respective agents or 
employees to comply with any law or directive applicable to the 
construction, start‐up, operation and maintenance activities conducted at 
the Project Site, during the performance of the Works. 
d. If the Concessionaire or the Authority finds any divergence between any 
law or directive and the Technical Requirements, it shall give to the other 
Party a written notice specifying the divergence and proceed in accordance 
with Article 14. 
 
34.10 Joint and Several Liability 
If the Concessionaire is a consortium of two or more Persons, all such 
Persons shall be jointly and severally liable to the Authority for the 
fulfillment of the terms of this Concession Agreement. Such Persons shall 
designate one of them to act as "Lead Member" with authority to bind the 
consortium and each of its members. The composition or the constitution of 
the consortium shall not be altered without prior approval of the Authority 
and as per the specific provisions in this regard provided in this Concession 
Agreement. 
 
34.11 Notifications 
a. Wherever provision is made for the giving or issuance of any notice, 
instruction, consent, approval, certificate or determination by any Person, 
unless otherwise specified, such communication shall be in writing and shall 
not be unreasonably withheld or delayed. Wherever provision is made for a 
communication to be "written" or "in writing", this means any hand‐written, 
typewritten or printed communication, including the agreed systems of 
electronic transmission. 
b. All certificates, notices or written orders between the Parties shall either 
be delivered by hand against written acknowledgement of receipt, or be 
sent by registered acknowledgement due pre‐paid post or courier or one of 
the agreed systems of electronic transmission. In the event of any dispute, 
unless such acknowledgement of receipt is provided, the communication 
shall be treated as not given. 
c. In the case of the Concessionaire, all communication shall be marked for 
the attention of the person and to the address provided below, or to such 
other person or address as may be intimated to the Authority by the 
Concessionaire from time to time. 
 
Name of Concessionaire‟s Representative : 
Address for communication : 
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d. In the case of the Authority, all communication shall be addressed to the 
__________________________. 
 
34.12 Language 
The language of this Concession Agreement is the English language. All 
correspondence, drawings, designs, design data, Tests reports, certificates, 
specifications and information shall be in the English language. All other 
written and printed matter required for construction, operation and 
maintenance shall be executed in the English language. Instructions and 
notices to the public and staff and all other signs and information notices 
shall be in English and Hindi. 
 
34.13 Counterparts 
This Concession may be executed in 2 (two) counterparts, each of which 
when executed and delivered shall constitute an original of this Concession 
Agreement. 
 
 
IN WITNESS whereof the Parties have executed and delivered this 
Concession Agreement as of the date first above written. 
 
 
 
SIGNED SEALED AND DELIVERED 
For and on behalf of 
The Authority by: 
____________________ (Signature) 
_____________________ (Name) 
____________________ (Designation) 
 
 
 
 
SIGNED SEALED AND DELIVERED 
For and on behalf of 
Concessionaire by: 
_____________________ (Signature) 
_____________________ (Name) 
_____________________ (Designation) 
 
 
In the presence of 
1. ____________________ (Signature) 
____________________ (Name) 
___________________ (Designation) 
 
 
2. ____________________ (Signature) 
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____________________ (Name) 
____________________ (Designation) 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

SCHEDULE- I 
 

SCOPE OF WORK, TECHNICAL REQUIREMENTS & PERFORMANCE 
STANDARDS 
 
1. Broad Scope of Work 
The scope of work includes but not limited to 

i. Taking over of the site on “as is where is “ basis and Plan, Design, 
Finance and establish the facility, including Construction, Marketing, 
provision of relevant assets, equipment, faculty, 
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Clearances/approvals, ancillary services and amenities related to the 
Ecotourism & Adventure Park conforming to Building Bye-Laws and 
regulations and as per terms of the Agreement and Schedules hereof. 

ii. Site clearance and cordoning off the site; providing and deputing of 
Security including Dismantling of existing structures, removal of 
debris (shall be property of Concessionaire) etc. 

iii. Construction of Ecotourism & Adventure Park as per the design 
approved by the Design Approval Committee and in conformity to the 
standards set forth in this schedule including, providing installation of 
all internal and external services. 

iv. Meet the requirements laid down by the Competent Authorities.  
v. Provide rest room, public conveniences etc. 
vi. Entry and exits for the Ecotourism & Adventure Park shall be provided 

and developed considering proper overall traffic circulation within 
and on roads the Project Site. 

vii. Performance and fulfillment of all obligations of the Concessionaire in 
accordance with the provisions of the Agreement and Schedules 
thereof and matters incidental thereto or necessary for the 
performance of any or all of the obligations of the Concessionaire 
under the Agreement. 

viii. All the open spaces in and around the Ecotourism & Adventure Park 
shall be landscaped. 

 
2. SPECIFICATIONS FOR DESIGN, ENGINEERING AND CONSTRUCTION 
2.1 MINIMUM BULDING SPECIFICATIONS 

i. Adequate surface drainage arrangement shall be made so that surface 
water does not enter into the Ecotourism & Adventure Park. 

ii. The construction of building shall be governed by the building rules 
provided in the Madhya Pradesh Town and Country Planning Rules, 
19…. and local building bye laws of Rewa. On the points where such 
rules are silent and stipulate no conditions or norms, National 
Building Code of India published by the Bureau of Indian Standards 
shall be followed. 

 
2.2 MINIMUM COSNTRUCTION SPECIFICATIONS: AS APPLICABLE 

i. Only quality concrete shall be used. 
ii. The construction of building shall be governed by the building rules 

provided in the Madhya Pradesh Town and Country Planning Rules, 
19…. and local building bye laws of Rewa. On the points where such 
rules are silent and stipulate no conditions or norms, National 
Building Code of India published by the Bureau of Indian Standards 
shall be followed. All construction shall be strictly as per the 
provisions made in IS Specifications and standards, CPWD/PWD 
specifications etc. 

 
2.3 MINIMUM AMENTIES REQUIREMENT 

i. Concessionaire shall make provision for separate public convenience 
for men and women and drinking water fountains in the facility at 
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appropriate location easily accessible to users including disable 
persons. 

ii. The Concessionaire shall make a provision of administrative office for 
his use during Concession Period. 

 
2.4 LIGHTING 
Lighting shall be designed to provide adequate vision, comfort and safety. It 
shall be designed to provide for uniform lighting throughout the facility with 
no dark patches or pockets. 
 
2.5 UTILITES 
i. Standby DG Set of adequate capacity shall be provided to meet the 

emergency load requirements or for backup during power outages 
along with the secondary backup for the minimum operation. 

ii. Adequate underground/overhead water storage shall be provided to 
cater for a day requirement of domestic flushing and firefighting 
purpose. 

iii. The Concessionaire shall ensure the provision of proper fire safety 
measure conforming to the provisions of National Building Code to the 
satisfaction of the Chief Fire Officer, Rewa/competent authority. 

 
2.6 PRE COMMISSIONING PHASE 

i. During the design, construction & erection phase, the Concessionaire 
shall prepare the detailed engineering including detailed design, 
drawings, and architectural plan and obtain requisite approvals from 
Competent Authorities.  

ii. Overall designs, material specifications and workmanship shall be the 
Concessionaire‟s responsibility. 

 
 
3. PERFORMACNE SPECIFICATIONS FOR OPERATION, MAINTENACNE AND 
MANAGEMENT PHASE. 
The Concessionaire shall be committed to continuous improvement and shall 
implement systems to facilitate this objective. 
 
3.1 OPERATION AND MAINTENANCE MANUAL 
i. The Concessionaire shall in consultation with “Authority” and/or 

Independent Engineer evolve an Operation and Maintenance Manual. 
ii. The Concessionaire shall maintain the Project Facility in good and 

usable condition through out the Concession Period or any extension 
thereof through regular and preventive maintenance of the Project 
Facility. 

iii. The Operation and Maintenance Manual shall include all the activities 
required for regular and periodic maintenance of the facility during 
the Operations Period, so that facility is maintained in a manner that 
at all times it complies with the specifications and standards and at 
the time of divestment of rights and interest by the Concessionaire in 
terms of the Concession Agreement in sound, durable and functional 
condition. 
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3.2 EQUIPMENT MAINTENACE 
Concessionaire shall undertake planned and reactive maintenance of 
equipments to ensure that equipment is safe, accurate and working to 
optimum performance and to achieve maximum availability and continuity 
of services by maintaining standards set by equipment manufacturer. 
 
3.3 STAFFING AND PERSONNEL TRAINING 

i. Concessionaire shall make provision of adequate staff required for 
construction, operation, maintenance and management of facility as 
prescribed in the staffing plan. 

ii. Concessionaire shall ensure that all staff engaged in the delivery of 
the Services is all times properly adequately notified, trained, and 
instructed and information records are maintained accordingly. 

iii. Concessionaire shall ensure that all staff are properly and presentably 
dressed in appropriate uniforms and work wears and wear 
identification badges at all times while working in the facility. 

 
3.4 SECURITY 

i. Concessionaire shall take all reasonable precautions to minimize 
theft, injury to visitors or their property within confines of the 
Ecotourism & Adventure Park. 

ii. Concessionaire shall make a provision of adequate security to prevent 
any theft and provide a 24-hour surveillance system which 
continuously monitors and controls entry into and exit from the 
facility. A closed circuit television (CCTV) network may be provided 
for security and surveillance as well as for central monitoring 
purposes. 

 
3.5 PREPAREDNESS AND PREVENTION 
i. The preparedness and prevention standards are intended to minimize 

and prevent emergency situations at the Ecotourism & Adventure 
Park. Concessionaire shall ensure that facility is operated and 
maintained in a manner that minimizes the possibility of a fire, 
explosion, and theft. Concessionaire shall provide and maintain 
requisite equipment including fire fighting and adequate water 
supply, internal communication system and alarms and provisions for 
contacting local authorities. 

ii. Concessionaire shall prepare and maintain emergency preparedness 
plan for facility and train all the personnel working in the facility in 
order to respond appropriately in such situation and carry out these 
plans in the event of an actual emergency. 
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SCHEDULE- II 
DEVELOPMENT CONTROL NORMS 

 
Applicable Development Controls 
 
The total ground coverage allowed in the region is 40% and the height 
allowed for buildings is G+3. 
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SCHEDULE IIIA 
FORMAT OF CONSTRUCTION PERFORMANCE SECURITY 
PERFORMANCE BANK GUARANTEE OF CONCESSIONAIRE 

Bank Guarantee No.: Dated: 
_____________ 
Issuer of Bank Guarantee: 
__________________(Name of the Bank) 
_________________________________ 
__________________________________ 
(hereinafter referred to as the “Bank”) 
Beneficiary of Bank Guarantee: 
MPEDB, Rewa 
Nature of Bank Guarantee: 
Unconditional and irrevocable Bank Guarantee. 
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Context of Bank Guarantee 
Performance during Construction Period in respect of Concession Agreement 
(hereinafter referred to as the “Agreement”) to be executed between 
Madhya Pradesh Ecotourism Development Board, Rewa (“hereinafter 
referred to as the “MPEDB”) and________________(hereinafter referred to 
as the “Concessionaire”) for the Development of Ecotourism & Adventure 
Park (hereinafter referred to as the “Project”), provided however, such 
context of the Bank Guarantee or reference to the Agreement in this Bank 
Guarantee shall in no manner to relied upon at any stage to adversely affect 
or dilute the unconditional and irrevocable nature of this Bank Guarantee. 
The title of this Guarantee i.e. “Performance Security” shall in no manner 
and at no stage be relied upon to adversely affect or dilute the 
unconditional and irrevocable nature of this Bank Guarantee. The Contract 
of Bank Guarantee is an independent Contract between the Bank and MPEDB 
and is not dependent upon execution or performance of any Agreement 
between MPEDB and __________ (name of the Concessionaire). 
 
Operative part of the Bank Guarantee: 
1. At the request of the Concessionaire, we ________________________, 
___________________ (name and address of the bank), hereinafter referred 
to as the “Bank”), do hereby unconditionally and irrevocably affirm and 
undertake that we are the Guarantor and are responsible to MPEDB i.e. the 
beneficiary on behalf of the Concessionaire, upto a total sum of Rs. ____  
(Rupees _____  Only), such sum being payable by us to MPEDB immediately 
upon receipt of first written demand from MPEDB. 
2. We unconditionally and irrevocably undertake to pay to MPEDB on an 
immediate basis, upon receipt of first written demand from MPEDB and 
without any cavil or argument or delaying tactics or reference by us to 
Concessionaire and without any need for MPEDB to convey to us any reasons 
for invocation of the Guarantee or to prove the failure to perform on the 
part of the Concessionaire or to show grounds or reasons for the demand or 
the sum specified therein, the entire sum or sums within the limits of 
Rs.____  (Rupees _____  Only). 
3. We hereby waive the necessity of MPEDB demanding the said amount 
from Concessionaire prior to serving the Demand Notice upon us. 
4. We further agree and affirm that no change or addition to or other 
modification to the terms of the Agreement, shall in any way release us 
from any liability under this unconditional and irrevocable Guarantee and 
we hereby waive notice of any such change, addition or modification. We 
further agree with MPEDB that MPEDB shall be the sole and the exclusive 
judge to determine that whether or not any sum or sums are due and 
payable to it by Concessionaire, which are recoverable by MPEDB by 
invocation of this Guarantee. 
5. This Guarantee will not be discharged due to the change in constitution 
of the Bank or the Concessionaire. We undertake not to withdraw or revoke 
this Guarantee during its currency/ validity period, except with the previous 
written consent of MPEDB. 
6. We unconditionally and irrevocably undertake to pay to MPEDB, any 
amount so demanded not exceeding Rs. _____ (Rupees _____  Only) 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  95 

notwithstanding any dispute or disputes raised by Concessionaire or anyone 
else in any suit or proceedings before any dispute review expert, arbitrator, 
court, tribunal or other authority, our liability under this Guarantee being 
absolute, unconditional and unequivocal. The payment so made by us under 
this Guarantee to MPEDB, shall be a valid discharge of our liability for 
payment under this Guarantee and the Concessionaire shall have no claim 
against us for making such payment. 
7. This unconditional and irrevocable Guarantee shall remain in full force 
and effect and shall remain valid until ______________ 
Notwithstanding anything contained herein: 
1. Our liability under this Bank Guarantee shall not exceed Indian Rs. ____ 
(Rupees _____ Only). 
2. This unconditional and irrevocable Bank Guarantee shall be valid w.e.f. 
__________to ____________. 
3. We are liable to pay the guaranteed amount or any part thereof under 
this unconditional and irrevocable Bank Guarantee only and only if MPEDB 
serves upon us a written claim or demand on or before __________. 
________________ 
Authorized Signatory, for Bank 
 
 
 
 
 
 
 
 

 
 

SCHEDULE-IIIB 
FORMAT OF OPERATION & MAINTENANCE PERFORMANCE SECURITY 

PERFORMANCE BANK GUARANTEE OF CONCESSIONAIRE 
 
Bank Guarantee No.: Dated: _____________ 
Issuer of Bank Guarantee: 
__________________(Name of the Bank) 
__________________________________ 
__________________________________ 
(hereinafter referred to as the “Bank”) 
Beneficiary of Bank Guarantee: 
MPEDB, Rewa 
Nature of Bank Guarantee: 
Unconditional and irrevocable Bank Guarantee. 
Context of Bank Guarantee 
Performance during Operation & Maintenance Period in respect of 
Concession Agreement dated…… (hereinafter referred to as the 
“Agreement”) between the Madhya Pradesh Ecotourism Development Board, 
Rewa (“hereinafter referred to as “MPEDB”) 
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and________________(hereinafter referred to as the “Concessionaire”) for 
the Development of Ecotourism & Adventure Park (hereinafter referred to as 
the “Project”), provided however, such context of the Bank Guarantee or 
reference to the Agreement in this Bank Guarantee shall in no manner be 
relied upon at any stage to adversely affect or dilute the unconditional and 
irrevocable nature of this Bank Guarantee. The title of this Guarantee i.e. 
“Performance Security” shall in no manner and at no stage be relied upon to 
adversely affect or dilute the unconditional and irrevocable nature of this 
Bank Guarantee. The Contract of Bank Guarantee is an independent 
Contract between the Bank and MPEDB and is not dependent upon execution 
or performance of any Agreement between MPEDB and __________(name of 
the Concessionaire). 
 
Operative part of the Bank Guarantee: 
 
1. At the request of the Concessionaire, we ________________________, 
___________________ (name and address of the bank), hereinafter referred 
to as the “Bank”), do hereby unconditionally and irrevocably affirm and 
undertake that we are the Guarantor and are responsible to MPEDB i.e. the 
beneficiary on behalf of the Concessionaire, upto a total sum of Rs. ____  
(Rupees _____  Only), such sum being payable by us to MPEDB immediately 
upon receipt of first written demand from MPEDB. 
2. We unconditionally and irrevocably undertake to pay to MPEDB on an 
immediate basis, upon receipt of first written demand from MPEDB and 
without any cavil or argument or delaying tactics or reference by us to 
Concessionaire and without any need for MPEDB to convey to us any reasons 
for invocation of the Guarantee or to prove the failure to perform on the 
part of the Concessionaire or to show grounds or reasons for the demand or 
the sum specified therein, the entire sum or sums within the limits of 
Rs.____  (Rupees _____  Only). 
3. We hereby waive the necessity of MPEDB demanding the said amount 
from Concessionaire prior to serving the Demand Notice upon us. 
4. We further agree and affirm that no change or addition to or other 
modification to the terms of the Agreement, shall in any way release us 
from any liability under this unconditional and irrevocable Guarantee and 
we hereby waive notice of any such change, addition or modification. We 
further agree with MPEDB that MPEDB shall be the sole and the exclusive 
judge to determine that whether or not any sum or sums are due and 
payable to it by Concessionaire, which are recoverable by MPEDB by 
invocation of this Guarantee. 
5. This Guarantee will not be discharged due to the change in constitution 
of the Bank or the Concessionaire. We undertake not to withdraw or revoke 
this Guarantee during its currency/ validity period, except with the previous 
written consent of MPEDB. 
6. We unconditionally and irrevocably undertake to pay to MPEDB, any 
amount so demanded not exceeding Rs. _____ (Rupees _____ Only) 
notwithstanding any dispute or disputes raised by Concessionaire or anyone 
else in any suit or proceedings before any dispute review expert, arbitrator, 
court, tribunal or other authority, our liability under this Guarantee being 
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absolute, unconditional and unequivocal. The payment so made by us under 
this Guarantee to MPEDB, shall be a valid discharge of our liability for 
payment under this Guarantee and the Concessionaire shall have no claim 
against us for making such payment. 
7. This unconditional and irrevocable Guarantee shall remain in full force 
and effect and shall remain valid until ______________. Notwithstanding 
anything contained herein: 
1. Our liability under this Bank Guarantee shall not exceed Indian Rs. ____ 
(Rupees _____  Only). 
2. This unconditional and irrevocable Bank Guarantee shall be valid w.e.f. 
__________to ____________. 
3. We are liable to pay the guaranteed amount or any part thereof under 
this unconditional and irrevocable Bank Guarantee only and only if MPEDB 
serves upon us a written claim or demand on or before __________. 
__________________ 
Authorized Signatory 
For Bank 
 
 
 
 
 
 
 

SCHEDULE- IV 
DESIGN APPROVAL COMMITTEE 

 
For the approval of the design of the “Ecotourism & Adventure Park”, the 
Authority shall constitute a Committee with following members: 
1. Chief Town Planner, Madhya Pradesh or his representative. 
3. Chief Architect, Madhya Pradesh or his representative. 
4. Representative of MPEDB 
5. Any other members as nominated by MPEDB 
The members of the Committee shall be responsible for approving the 
design submitted by the Concessionaire and give suggestions, if there, for 
improving the design of the Ecotourism & Adventure Park. 
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SCHEDULE– V 
SUBSTITUTION AGREEMENT 

 
THIS SUBSTITUTION AGREEMENT is entered into on this the ***day of ***20**. 
AMONGST 
1. Madhya Pradesh Ecotourism Development Board, Rewa, having its office 
at _____________ (hereinafter referred to as the Authority which expression 
shall, unless the context otherwise requires, include its successors and 
assigns); and 
 
2. [*******Limited], a company incorporated under the provisions of the 
Companies Act, 1956 and having its registered office at ****, (hereinafter 
referred to as the “Concessionaire” which expression shall unless repugnant 
to the context or meaning thereof include its successors and permitted 
assigns and substitutes); and 
 
3. ****[NAME AND PARTICULARS of Lenders‟ Representative] and having its 
registered office at ****, acting for and on behalf of the Lenders as their duly 
authorized agent with regard to matters arising out of or in relation to this 
Agreement (hereinafter referred to as the “Lenders‟ Representative”, which 
expression shall unless repugnant to the context or meaning thereof include 
its successors and substitutes); 
 
WHEREAS: 
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(A) The Authority has entered into a Concession Agreement dated ***with 
the Concessionaire (the “Concession Agreement”) on design, build, finance, 
operate and transfer basis (DBFOT) the development of Ecotourism & 
Adventure Park in the City of Rewa, Madhya Pradesh (Project), and a copy 
of which is annexed hereto and marked as Annex-A to form part of this 
Agreement. 
(B) Lenders have agreed to finance the Project in accordance with the terms 
and conditions set forth in the Financing Agreements. 
(C) Lenders have requested the Authority to enter into this Substitution 
Agreement for securing their interests through assignment, transfer and 
substitution of the Concession to a Nominated Company in accordance with 
the provisions of this Agreement and the Concession Agreement. 
(D) In order to enable implementation of the Project including its planning, 
designing, engineering financing, construction, operation and maintenance, 
the Authority has agreed and undertaken to transfer and assign the 
Concession to a Nominated Company in accordance with the terms and 
conditions set forth in this Agreement and the Concession Agreement. 
 
NOW IT IS HEREBY AGREED as follows: 
1 DEFINITIONS AND INTERPRETATION 
1.1 Definitions 
In this Substitution Agreement, the following words and expressions shall, 
unless repugnant to the context or meaning thereof, have the meaning 
hereinafter respectively assigned to them: 
 
“Agreement” means this Substitution agreement and any amendment 
thereto made in accordance with the provisions contained in this 
Agreement; 
 
“Financial Default” means occurrence of a material breach of the terms 
and conditions of the Financing Agreements or a continuous default in Debt 
Service by the Concessionaire for a minimum period of 3 (three) months; 
 
“Lenders’ Representative” means the person referred to as the Lenders‟ 
Representative in the foregoing Recitals; 
 
“Nominated Company” means a company, incorporated under the 
provisions of the Companies Act, 1956, selected by the Lenders‟ 
Representative, on behalf of Lenders, and proposed to the Authority for 
assignment/transfer of the Concession as provided in this Agreement; 
 
“Notice of Financial Default” shall have the meaning ascribed thereto in 
Clause 3.2.1; and 
 
“Parties” Means the parties to this agreement collectively and “Party” shall 
mean any of the Parties to this Agreement individually. 
 
1.2 Interpretation 
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1.2.1 References to Lenders' Representative shall, unless repugnant to the 
context or meaning thereof, mean references to the Lenders' 
Representative, acting for and on behalf of Lenders. 
1.2.2 References to Clauses are, unless stated otherwise, references to 
Clauses of this Agreement. 
1.2.3 The words and expressions beginning with capital letters and defined 
in this Agreement shall have the meaning ascribed thereto herein, and the 
words and expressions used in this Agreement and not defined herein but 
defined in the Concession Agreement shall, unless repugnant to the context, 
have the meaning ascribed thereto in the Concession Agreement. 
1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the 
Concession Agreement shall apply, mutatis mutandis, to this Agreement. 
 
2 ASSIGNMENT 
2.1 Assignment of rights and title 
The Concessionaire hereby assigns the rights, title and interest in the 
Concession to, and in favour of, the Lenders' Representative pursuant to and 
in accordance with the provisions of this Agreement and the Concession 
Agreement by way of security in respect of financing by the Lenders under 
the Financing Agreements. 
 
3 SUBSTITUTION OF THE CONCESSIONAIRE 
3.1 Rights of substitution 
3.1.1 Pursuant to the rights, title and interest assigned under Clause 2.1, 
the Lenders' Representative shall be entitled to substitute the 
Concessionaire by a Nominated Company under and in accordance with the 
provisions of this Agreement and the Concession Agreement. 
3.1.2 The Authority hereby agrees to substitute the Concessionaire by 
endorsement on the Concession Agreement in favour of the Nominated 
Company selected by the Lenders' Representative in accordance with this 
Agreement. (For the avoidance of doubt, the Lenders or the Lenders' 
Representative shall not be entitled to operate and maintain the Project as 
Concessionaire either individually or collectively). 
 
3.2 Substitution upon occurrence of Financial Default 
3.2.1 Upon occurrence of a Financial Default, the Lenders' Representative 
may issue a notice to the Concessionaire (the "Notice of Financial Default") 
along with particulars thereof, and send a copy to the Authority for its 
information and record. A Notice of Financial Default under this Clause 3 
shall be conclusive evidence of such Financial Default and it shall be final 
and binding upon the Concessionaire for the purposes of this Agreement. 
3.2.2 Upon issuance of a Notice of Financial Default hereunder, the Lenders' 
Representative may, without prejudice to any of its rights or remedies 
under this Agreement or the Financing Agreements, substitute the 
Concessionaire by a Nominated Company in accordance with the provisions 
of this Agreement. 
3.2.3 At any time after the Lenders' Representative has issued a Notice of 
Financial Default, it may by notice require the Authority to suspend all the 
rights of the Concessionaire and undertake the operation and maintenance 
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of the Project in accordance with the provisions of the Concession 
Agreement, and upon receipt of such notice, the Authority shall undertake 
Suspension under and in accordance with the provisions of the Concession 
Agreement. The aforesaid Suspension shall be revoked upon substitution of 
the Concessionaire by a Nominated Company, and in the event such 
substitution is not completed within 180 (one hundred and eighty) days from 
the date of such Suspension, the Authority may terminate the Concession 
Agreement forthwith by issuing a Termination Notice in accordance with the 
provisions of the Concession Agreement; provided that upon written request 
from the Lenders' Representative and the Concessionaire, the Authority may 
extend the aforesaid period of 180 (one hundred and eighty) days by a 
period not exceeding 90 (ninety) days. 
 
3.3 Substitution upon occurrence of Concessionaire Default 
3.3.1 Upon occurrence of a Concessionaire Default, the Authority shall by a 
notice inform the Lenders' Representative of its intention to issue a 
Termination Notice and grant 15 (fifteen) days time to the Lenders' 
Representative to make a representation, stating the intention to substitute 
the Concessionaire by a Nominated Company. 
3.3.2 In the event that the Lenders' Representative makes a representation 
to the Authority within the period of 15 (fifteen) days specified in Clause 
3.3.1, stating that it intends to substitute the Concessionaire by a 
Nominated Company, the Lenders' Representative shall be entitled to 
undertake and complete the substitution of the Concessionaire by a 
Nominated Company in accordance with the provisions of this Agreement 
within a period of 180 (one hundred and eighty) days from the date of such 
representation, and the Authority shall either withhold Termination or 
undertake Suspension for the aforesaid period of 180 (one hundred and 
eighty) days; provided that upon written request from the Lenders' 
Representative and the Concessionaire, the Authority shall extend the 
aforesaid period of 180 (one hundred and eighty) days by a period not 
exceeding 90 (ninety) days. 
 
3.4 Procedure for substitution 
3.4.1 The Authority and the Concessionaire hereby agree that on or after 
the date of Notice of Financial Default or the date of representation to the 
Authority under Clause 3.3.2, as the case may be, the Lenders' 
Representative may, without prejudice to any of the other rights or 
remedies of the Lenders, invite, negotiate and procure offers, either by 
private negotiations or public auction or tenders for the take over and 
transfer of the Project including the Concession to the Nominated Company 
upon such Nominated Company's assumption of the liabilities and obligations 
of the Concessionaire towards the Authority under the Concession 
Agreement and towards the Lenders under the Financing Agreements. 
3.4.2 To be eligible for substitution in place of the Concessionaire, the 
Nominated Company shall be required to fulfill the eligibility criteria that 
were laid down by the Authority for short listing the bidders for award of 
the Concession; provided that the Lenders' Representative may represent to 
the Authority that all or any of such criteria may be waived in the interest 
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of the Project, and if the Authority determines that such waiver shall not 
have any Material Adverse Effect on the Project, it may waive all or any of 
such eligibility criteria. 
3.4.3 Upon selection of a Nominated Company, the Lenders' Representative 
shall request the Authority to: 
(a) accede to transfer to the Nominated Company the right to construct, 
operate and maintain the Project in accordance with the provisions of the 
Concession Agreement; 
(b) endorse and transfer the Concession to the Nominated Company, on the 
same terms and conditions, for the residual Concession Period; and  
(c) enter into a Substitution Agreement with the Lenders' Representative 
and the Nominated Company on the same terms as are contained in this 
Agreement. 
3.4.4 If the Authority has any objection to the transfer of Concession in 
favour of the Nominated Company in accordance with this Agreement, it 
shall within 15 (fifteen) days from the date of proposal made by the Lenders' 
Representative, give a reasoned order after hearing the Lenders' 
Representative. If no such objection is raised by the Concessioning 
Authority, the Nominated Company shall be deemed to have been accepted. 
The Authority thereupon shall transfer and endorse the Concession within 7 
(seven) days of its acceptance/deemed acceptance of the Nominated 
Company; provided that in the event of such objection by the Concessioning 
Authority, the Lenders' Representative may propose another Nominated 
Company whereupon the procedure set forth in this Clause 3.4 shall be 
followed for substitution of such Nominated Company in place of the 
Concessionaire. 
 
3.5 Selection to be binding 
The decision of the Lenders' Representative and the Authority in selection of 
the Nominated Company shall be final and binding on the Concessionaire. 
The Concessionaire irrevocably agrees and waives any right to challenge the 
actions of the Lenders' Representative or the Lenders or the Authority taken 
pursuant to this Agreement including the transfer/assignment of the 
Concession in favour of the Nominated Company. The Concessionaire agrees 
and confirms that it shall not have any right to seek revaluation of assets of 
the Project or the Concessionaire's shares. It is hereby acknowledged by the 
Parties that the rights of the Lenders' Representative are irrevocable and 
shall not be contested in any proceedings before any court or Authority and 
the Concessionaire shall have no right or remedy to prevent, obstruct or 
restrain the Authority or the Lenders' Representative from effecting or 
causing the transfer by substitution and endorsement of the Concession as 
requested by the Lenders' Representative. 
 
4 PROJECT AGREEMENTS 
4.1 Substitution of Nominated Company in Project Agreements 
The Concessionaire shall ensure and procure that each Project Agreement 
contains provisions that entitle the Nominated Company to step into such 
Project Agreement, in its discretion, in place and substitution of the 
Concessionaire in the event of such Nominated Company's assumption of the 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  103 

liabilities and obligations of the Concessionaire under the Concession 
Agreement. 
 
5 TERMINATION OF CONCESSION AGREEMENT 
5.1 Termination upon occurrence of Financial Default 
At any time after issue of a Notice of Financial Default, the Lenders' 
Representative may by a notice in writing require the Authority to terminate 
the Concession Agreement forthwith, and upon receipt of such notice, the 
Authority shall undertake Termination under and in accordance with the 
provisions of Article 22 and 23 of the Concession Agreement. 
 
5.2 Termination when no Nominated Company is selected 
In the event that no Nominated Company acceptable to the Authority is 
selected and recommended by the Lenders' Representative within the period 
of 180 (one hundred and eighty) days or any extension thereof as set forth in 
Clause 3.3.2, the Authority may terminate the Concession Agreement 
forthwith in accordance with the provisions thereof. 
 
5.3 Realization of Debt Due 
The Authority and the Concessionaire hereby acknowledge and agree that, 
without prejudice to their any other right or remedy, the Lenders' 
Representative is entitled to receive from the Concessionaire, without any 
further reference to or consent of the Concessionaire, the Debt Due upon 
Termination of the Concession Agreement. 
 
6 DURATION OF THE AGREEMENT 
6.1 Duration of the Agreement 
This Agreement shall come into force from the date hereof and shall expire 
at the earliest to occur of the following events: 
(a) Termination of the Agreement; or 
(b) No sum remains to be advanced, or is outstanding to the Lenders, under 
the Financing Agreements. 
 
7 INDEMNITY 
7.1 General indemnity 
7.1.1 The Concessionaire will indemnify, defend and hold the Authority and 
the Lenders' Representative harmless against any and all proceedings, 
actions and third party claims for any loss, damage, cost and expense of 
whatever kind and nature arising out of any breach by the Concessionaire of 
any of its obligations under this Agreement or on account of failure of the 
Concessionaire to comply with Applicable Laws and Applicable Permits. 
7.1.2 The Authority will indemnify, defend and hold the Concessionaire 
harmless against any and all proceedings, actions and third party claims for 
any loss, damage, cost and expense arising out of failure of the Authority to 
fulfill any of its obligations under this Agreement, materially and adversely 
affecting the performance of the Concessionaire's obligations under the 
Concession Agreement or this Agreement, other than any loss, damage, cost 
and expense, arising out of acts done in discharge of their lawful functions 
by the Concessioning Authority, its officers, servants and agents. 
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7.1.3 The Lenders' Representative will indemnify, defend and hold the 
Concessionaire harmless against any and all proceedings, actions and third 
party claims for any loss, damage, cost and expense arising out of failure of 
the Lenders' Representative to fulfill its obligations under this Agreement, 
materially and adversely affecting the performance of the Concessionaire's 
obligations under the Concession Agreement, other than any loss, damage, 
cost and expense, arising out of acts done in discharge of their lawful 
functions by the Lenders' Representative, its officers, servants and agents. 
 
7.2 Notice and contest of claims 
In the event that any Party hereto receives a claim from a third party in 
respect of which it is entitled to the benefit of an indemnity under Clause 
7.1 or in respect of which it is entitled to reimbursement (the "Indemnified 
Party"), it shall notify the other Party responsible for indemnifying such 
claim hereunder (the "Indemnifying Party") within 15 (fifteen) days of 
receipt of the claim and shall not settle or pay the claim without the prior 
approval of the Indemnifying Party, such approval not to be unreasonably 
withheld or delayed. In the event that the Indemnifying Party wishes to 
contest or dispute the claim, it may conduct the proceedings in the name of 
the Indemnified Party and shall bear all costs involved in contesting the 
same. The Indemnified Party shall provide all cooperation and assistance in 
contesting any claim and shall sign all such writings and documents as the 
Indemnifying Party may reasonably require. 
 
8 DISPUTE RESOLUTION 
8.1 Dispute resolution 
8.1.1 Any dispute, difference or claim arising out of or in connection with 
this Agreement which is not resolved amicably shall be decided by reference 
to arbitration to a Board of Arbitrators comprising one nominee each of the 
Concessioning Authority, Concessionaire and the Lenders' Representative. 
Such arbitration shall be held in accordance with the Rules of Arbitration of 
the International Centre for Alternate Dispute Resolution, New Delhi (the 
"Rules") or such other rules as may be mutually agreed by the Parties, and 
shall be subject to provisions of the Arbitration and Conciliation Act, 1996. 
8.1.2 The Arbitrators shall issue a reasoned award and such award shall be 
final and binding on the Parties. The venue of arbitration shall be Bhopal 
and the language of arbitration shall be English. 
 
9 MISCELLANEOUS PROVISIONS 
9.1 Governing law and jurisdiction 
This Agreement shall be construed and interpreted in accordance with and 
governed by the laws of India, and the Courts at Madhya Pradesh shall have 
jurisdiction over all matters arising out of or relating to this Agreement. 
 
9.2 Waiver of sovereign immunity 
The Authority unconditionally and irrevocably: 
(a) agrees that the execution, delivery and performance by it of this 
Agreement constitute commercial acts done and performed for commercial 
purpose; 
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(b) agrees that, should any proceedings be brought against it or its assets, 
property or revenues in any jurisdiction in relation to this Agreement or any 
transaction contemplated by this Agreement, no immunity (whether by 
reason of sovereignty or otherwise) from such proceedings shall be claimed 
by or on behalf of the Authority with respect to its assets; 
(c) waives any right of immunity which it or its assets, property or revenues 
now has, may acquire in the future or which may be attributed to it in any 
jurisdiction; and 
(d) consents generally in respect of the enforcement of any judgment or 
award against it in any such proceedings to the giving of any relief or the 
issue of any process in any jurisdiction in connection with such proceedings 
(including the making, enforcement or execution against it or in respect of 
any assets, property or revenues whatsoever irrespective of their use or 
intended use of any order or judgment that may be made or given in 
connection therewith). 
 
9.3 Priority of agreements 
In the event of any conflict between the Concession Agreement and this 
Agreement, the provisions contained in the Concession Agreement shall 
prevail over this Agreement. 
 
9.4 Alteration of terms 
All additions, amendments, modifications and variations to this Agreement 
shall be effectual and binding only if in writing and signed by the duly 
authorized representatives of the Parties. 
 
9.5 Waiver 
9.5.1 Waiver by any Party of a default by another Party in the observance 
and performance of any provision of or obligations under this Agreement: 
(a) shall not operate or be construed as a waiver of any other or subsequent 
default hereof or of other provisions of or obligations under this Agreement; 
(b) shall not be effective unless it is in writing and executed by a duly 
authorized representative of the Party; and 
(c) shall not affect the validity or enforceability of this Agreement in any 
manner. 
9.5.2 Neither the failure by either Party to insist on any occasion upon the 
performance of the terms, conditions and provisions of this Agreement or 
any obligation thereunder nor time or other indulgence granted by a Party 
to another Party shall be treated or deemed as waiver of such breach or 
acceptance of any variation or the relinquishment of any such right 
hereunder. 
 
9.6 No third party beneficiaries 
This Agreement is solely for the benefit of the Parties and no other person 
or entity shall have any rights hereunder. 
 
9.7 Survival 
9.7.1 Termination of this Agreement: 
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(a) shall not relieve the Parties of any obligations hereunder which expressly 
or by implication survive termination hereof; and 
(b) except as otherwise provided in any provision of this Agreement 
expressly limiting the liability of either Party, shall not relieve either Party 
of any obligations or liabilities for loss or damage to the other Party arising 
out of or caused by acts or omissions of such Party prior to the effectiveness 
of such termination or arising out of such termination. 
9.7.2 All obligations surviving the cancellation, expiration or termination of 
this Agreement shall only survive for a period of 3 (three) years following 
the date of such termination or expiry of this Agreement. 
 
9.8 Severability 
If for any reason whatever any provision of this Agreement is or becomes 
invalid, illegal or unenforceable or is declared by any court of competent 
jurisdiction or any other instrumentality to be invalid, illegal or 
unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties will 
negotiate in good faith with a view to agreeing to one or more provisions 
which may be substituted for such invalid, unenforceable or illegal 
provisions, as nearly as is practicable to such invalid, illegal or 
unenforceable provision. Failure to agree upon any such provisions shall not 
be subject to dispute resolution under Clause 8 of this Agreement or 
otherwise. 
 
9.9 Successors and assigns 
This Agreement shall be binding on and shall inure to the benefit of the 
Parties and their respective successors and permitted assigns. 
 
9.10 Notices 
All notices or other communications to be given or made under this 
Agreement shall be in writing, shall either be delivered personally or sent by 
courier or registered post with an additional copy to be sent by facsimile. 
The address for service of each Party and its facsimile number are set out 
under its name on the signing pages hereto. A notice shall be effective upon 
actual receipt thereof, save that where it is received after 5.00 p.m. on any 
day, or on a day that is a public holiday, the notice shall be deemed to be 
received on the first working day following the date of actual receipt. It is 
hereby agreed and acknowledged that any Party may by notice change the 
address to which such notices and communications to it are to be delivered 
or mailed. Such change shall be effective when all the Parties have notice of 
it. 
 
9.11 Language 
All notices, certificates, correspondence and proceedings under or in 
connection with this Agreement shall be in English. 
 
9.12 Authorized representatives 
Each of the Parties shall by notice in writing designate their respective 
authorized representatives through whom only all communications shall be 
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made. A Party hereto shall be entitled to remove and/or substitute or make 
fresh appointment of such authorized representative by similar notice. 
 
9.13 Original Document 
This Agreement may be executed in three counterparts, each of which were 
executed and delivered shall constitute an original of this Agreement. 
 
IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of  
CONCESSIONAIRE  
  
[***] by: 
(Signature)  
(Name)  
(Designation) 
(Address)  
(Fax No.)  
 
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of 
AUTHORITY by the Authority‟s Representative: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax) 
 
 
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of 
LENDERS by the Lenders' Representative: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax) 
 
In the presence of: 
1 
2. 
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SCHEDULE- VI 
PROJECT SITE DESCRIPTION 

 
The Site of 5.783 hectares earmarked for the Ecotourism & Adventure Park 
project is located in the heart of the Municipal Corporation Area of the city 
of Rewa, on the Bansagar Reservoir-fed scenic perennial Beehar River and 
on the NH-7, the major Varanasi/Allahabad-Khajuraho/Bandhavgarh tourist 
route. The Municipal Corporation land directly opens into the highway and 
right next to a road-bridge constructed across the river. The proposed 
project is to be located on a land admeasuring 5.783 hectares consisting of 
two islands in Beehar River, of areas 2.639 hectares and 1.007 hectares 
respectively, and municipal land located in village Nipania measuring 1.546 
hectares. The Municipal Corporation land can be used to connect the islands 
to the main land and can act as a launching pad for housing basic amenities. 
 

Land Details:  

a. Bigger Island: Total 2.639 ha., comprising Survey Nos.158/01 (1.554 ha.), 
158/02 (0.405 ha.),159 (0.174 ha.), 160 (0.506 ha.), Village Nipania 
(within Municipal Corporation Limits), Tehsil Huzur, District Rewa, 
Status of land: Non-forest land acquired by and in possession of the 
Forest Department.  

b. Smaller Island: Total 1.007 ha., comprising Survey No. 156 (1.007 Ha.), 
City Rewa, Tehsil Huzur, District Rewa, Status of land: Non-forest 
land acquired by and in possession of the Forest Department.  

TOTAL AREA OF BOTH THE ISLANDS = 3.646 ha. 
 
c.   Land on eastern bank (old RTO office compound): Total 1.546 ha., 

comprising Survey Nos.: 101 (1.546 Ha.), City Rewa, Tehsil Huzur, 
District Rewa, Status of land: Non-forest land of the ownership of 
Municipal Corporation, Rewa. 

 
TOTAL AREA OF THE PROJECT = 2.639 + 1.007+ 1.546 = 5.20 ha. 
 
 

S. 
No. 

Plot No. Area Location 
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SCHEDULE- VII 
PROJECT FACILITIES 

 
1. Project Facilities The Concessionaire shall construct the 

Project Facilities in accordance with the provisions of this 
Agreement.  
 

2. Mandatory Project Facilities The Concessionaire shall 
construct the Mandatory Project Facilities required to 
adequately and efficiently support the Mandatory Project and 
shall include but not be limited to adequate:  

 
a. water supply and distribution;  
b. electricity supply and distribution with generator sets;  
c. sewage and sanitation facilities with zero waste 
management system;  
d. changing rooms (separate for ladies and gents);  
e. toilets (separate for ladies and gents);  
f. tree plantation and green areas;  
g. refreshment facilities;  
h. public access telephones; 
i. parking facilities;  
j. guides  
k. and such other facilities as may be necessary and required 
to establish and operate and the Project in accordance with 
the Specifications and Standards.  
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SCHEDULE- VIII 
 

ESCROW AGREEMENT 
 

THIS ESCROW AGREEMENT is entered into on this the *** day of *** 20**.  

AMONGST  

1. [****  LIMITED],  a  company  incorporated  under  the  provisions  of  
the Companies  Act,  1956  and  having  its  registered  office  at  **** 
 (hereinafter referred to as the “Concessionaire” 
which expression shall, unless repugnant to the context or meaning thereof, 
include its successors, permitted assigns and substitutes);  

2.*[name  and  particulars  of  Lenders‟  Representative]  and  having  its 

registered office at *** acting for and on behalf of the Lenders as their duly 
authorized agent with regard to matters arising out of or in relation to this  

Agreement  (hereinafter  referred  to  as  the  “Lenders‟  Representative” 

which expression shall, unless repugnant to the context or meaning thereof, 
include its successors and substitutes);  
 
3.*[name and particulars of the Escrow Bank] and having its registered office 
at ****(hereinafter referred to as the “Escrow Bank” which expression shall, 
unless repugnant to the context or meaning thereof, include its 
successors and substitutes); and  

4. Madhya Pradesh Ecotourism Development Board having its office at A‟ 
Wing, Urja Bhawan, Link Road No.-2, Bhopal- 4620003 Bhopal, Madhya 
Pradesh acting through its Chief Executive Officer (hereinafter referred to 
as the Authority, which expression shall, unless the context otherwise 
requires, include its administrators, successors and assigns). 

WHEREAS:  

The Concessioning Authority has entered into a Concession Agreement 
dated *** with  the  Concessionaire  (the  “Concession  Agreement”) to  
develop an Ecotourism & Adventure Park through Private Participation on 

Design, Build, Finance, Operate and Transfer (DBFOT) basis (“the Project‟) in 

the City of Rewa, Madhya Pradesh; a copy of the said Concession Agreement 
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is annexed hereto and marked as Annex-A to form part of this Agreement  
 

(B) Lenders have agreed to finance the Project in accordance with the 
terms and conditions set forth in the Financing Documents.  

(C) The Concession Agreement requires the Concessionaire to establish an 
Escrow Account, inter alia, on the terms and conditions stated therein.  
 
NOW IT IS HEREBY AGREED as follows: 

1 DEFINITIONS AND INTERPRETATION  

1.1 Definitions 

In this Agreement, the following words and expressions shall, unless 
repugnant to the context or meaning thereof, have the meaning 
hereinafter respectively assigned to them:  

“Agreement” means this Escrow Agreement and any amendment thereto 
made in accordance with the provisions contained herein;  

“Concession Agreement” means the Concession Agreement referred to in 
Recital (A) above and annexed hereto as Annex-A, and shall include all of its 
Recitals and Schedules and any amendments made thereto in accordance 
with the provisions contained in this behalf therein;  

“Cure Period” means the period specified in this Agreement for curing any  
breach or default of any provision of this Agreement by the Concessionaire,  
and shall commence from the date on which a notice is delivered by the  

Concessioning Authority or the Lenders‟ Representative, as the case may be,  

to the Concessionaire asking the latter to cure the breach or default 
specified in such notice;  

“Escrow Account” means an escrow account established in terms of and 
under this Agreement, and shall include the Sub-Accounts;  

“Escrow Default” shall have the meaning ascribed thereto in Clause 6.1;  

“Lenders‟  Representative”  means  the  person  referred  to  as  the  Lenders‟ 
Representative in the foregoing Recitals;  

“Parties” means the parties to this Agreement collectively and “Party” shall 
mean any of the Parties to this Agreement individually;  

“Payment Date” means, in relation to any payment specified in Clause 4.1, 
the date(s) specified for such payment; and  

“Sub-Accounts” means the respective Sub-Accounts of the Escrow Account,  
into which the monies specified in Clause 4.1 would be credited every month  
and  paid  out  if  due,  and  if  not  due  in  a  month  then  appropriated 
proportionately in such month and retained in the respective Sub Accounts 
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and paid out therefrom on the Payment Date(s).  

1.2    Interpretation 

1.2.1   References to Lenders‟ Representative shall, unless repugnant to the 

context or meaning thereof, mean references to the Lenders‟ 
Representative, acting for and on behalf of Lenders.  

1.2.2   The words and expressions beginning with capital letters and defined 
in this Agreement shall have the meaning ascribed thereto herein, and the 
words and expressions used in this Agreement and not defined herein but 
defined in the Concession Agreement shall, unless repugnant to the context, 
have the meaning ascribed thereto in the Concession Agreement.  

1.2.3   References to Clauses are, unless stated otherwise, references to 
Clauses of this Agreement.  

1.2.4   The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the 
Concession Agreement shall apply, mutatis mutandis, to this Agreement.  
 

2 ESCROW ACCOUNT 

2.1 Escrow Bank to act as trustee 

2.1.1 The Concessionaire hereby appoints the Escrow Bank to act as trustee 
for the Concessioning Authority, the Lenders‟ Representative and the 
Concessionaire in connection herewith and authorizes the Escrow Bank to 
exercise such rights, powers, authorities and discretion as are 
specifically delegated to the Escrow Bank by the terms hereof together 
with all such rights, powers, authorities and discretion as are reasonably 
incidental hereto, and the Escrow Bank accepts such appointment pursuant to 
the terms hereof.  

2.1.2  The Concessionaire hereby declares that all rights, title and interest 
in and to the Escrow Account shall be vested in the Escrow Bank and held in 
trust for the Concessioning Authority, the Lenders‟ Representative and   
the Concessionaire, and applied in accordance with the terms of this 
Agreement. No   person   other   than   the   Concessioning   Authority,   
the Lenders‟ Representative and the Concessionaire shall have any rights 
hereunder as the beneficiaries of, or as third party beneficiaries under this 
Agreement.  
 
2.2 Acceptance By Escrow Bank 

The Escrow Bank hereby agrees to act as such and to accept all payments and  
other amounts to be delivered to and held by the Escrow Bank pursuant to  
the provisions of this Agreement. The Escrow Bank shall hold and safeguard  
the Escrow Account during the term of this Agreement and shall treat the 
amount in the Escrow Account as monies deposited by the Concessionaire,  
Lenders or the Concessioning Authority with the Escrow Bank. In  
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performing its functions and duties under this Agreement, the Escrow Bank  
shall  act  in  trust  for  the  benefit  of,  and  as  agent  for,  the  
Concessioning Authority,  the  Lenders‟  Representative  and  the  
Concessionaire  or  their nominees, successors or assigns, in accordance 
with the provisions of this Agreement.  
 

2.3 Establishment and operation of Escrow Account 

2.3.1  Within 30 (thirty) days from the date of this Agreement, and in any 
case prior to the Compliance Date, the Concessionaire shall open and 
establish the Escrow Account with the **** (name of Branch) Branch of the 
Escrow Bank. The Escrow Account shall be denominated in Indian Rupees.  
 

2.3.2  The Escrow Bank shall maintain the Escrow Account in accordance 
with the terms of this Agreement and its usual practices and applicable 
regulations, and pay the maximum rate of interest payable to similar 
customers on the balance in the said account from time to time.  

2.3.3  The Escrow Bank and the Concessionaire shall, after consultation 
with the Lenders‟ Representative, agree on the detailed mandates,  
terms  and conditions, and operating procedures for the Escrow 
Account, but in the event  of  any  conflict  or  inconsistency  between  this  
Agreement  and  such mandates, terms and conditions or procedures, this 
Agreement shall prevail.  

2.4 Escrow Bank‟s fee 

The  Escrow  Bank shall  be  entitled  to  receive  its  fee  and  expenses in  
an amount, and at such times, as may be agreed between the Escrow Bank 
and the Concessionaire. For the avoidance of doubt, such fee and expenses 
shall form part of the O&M Expenses and shall be appropriated from the 
Escrow Account in accordance with Clause 4.1.  
 

2.5 Rights of the parties 

The rights of the Concessioning Authority, the Lenders‟ Representative and 
the Concessionaire in the monies held in the Escrow Account are set forth in 
their entirety in this Agreement and the Concessioning Authority, the 
Lenders‟ Representative and the Concessionaire shall have no other rights 
against or to the monies in the Escrow Account.  

2.6 Substitution of the Concessionaire 

The  Parties  hereto  acknowledge  and  agree  that  upon  substitution  of  
the Concessionaire with the Nominated Company, pursuant to the 
Substitution Agreement, it shall be deemed for the purposes of this 
Agreement that the Nominated Company is a Party hereto and the 
Nominated Company shall accordingly be deemed to have succeeded to the 
rights and obligations of the Concessionaire under this Agreement on and 
with effect from the date of substitution of the Concessionaire with the 
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Nominated Company.  
 

3 DEPOSITS INTO ESCROW ACCOUNT 

3.1 Deposits by the Concessionaire 

3.1.1  The Concessionaire agrees and undertakes that it shall deposit into 
and/or credit the Escrow Account with:  

(a) all  monies  received  in  relation  to  the  Project  from  any  source, 
including the Lenders, lenders of Subordinated Debt and the Concessioning 
Authority;  

(b) all funds received by the Concessionaire from its share-holders, in any 
manner or form; 

(c) all fees levied and collected by the Concessionaire including all annual 
sub-license  fees  collected  from  sub-licensees  under  the  sub-license 
agreements. ; 

(d) any other revenues from or in respect of the Project; and 

(e) all proceeds received pursuant to any insurance claims. 
 
3.1.2  The Concessionaire may at any time make deposits of its other funds 
into the Escrow Account, provided that the provisions of this Agreement 
shall apply to such deposits.  

3.2 Deposits by the Concessioning Authority 

The Concessioning Authority agrees and undertakes that, as and when due and 
payable, it shall deposit into and/or credit the Escrow Account with: 

(a) any monies disbursed by the Concessioning Authority to the 
Concessionaire;; 

(b)Termination Payments: 

Provided that the Concessioning Authority shall be entitled to appropriate 
from the aforesaid amounts, any Annual Concession Fee due and payable to 
it by the Concessionaire, and the balance shall be deposited into the 
Escrow Account.  
 
3.3 Deposits by Lenders 

The Lenders‟ Representative agrees, confirms and undertakes that the 
Lenders  shall  deposit  into  and/or  credit  the  Escrow  Account  with  all 
disbursements made by them in relation to or in respect of the Project;  
 
3.4 Interest on deposits 
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The Escrow Bank agrees and undertakes that all interest accruing on the 
balances of the Escrow Account shall be credited to the Escrow Account; 
provided that the Escrow Bank shall be entitled to appropriate therefrom the 
fee and expenses due to it from the Concessionaire in relation to the Escrow 
Account and credit the balance remaining to the Escrow Account.  
 

4 WITHDRAWALS FROM ESCROW ACCOUNT 

4.1 Withdrawals during Concession Period 

4.1.1     At the beginning of every month, or at such shorter intervals as the 
Lenders‟ Representative and the Concessionaire may by written   
instructions determine, that the Escrow Bank shall withdraw amounts from 
the Escrow Account and appropriate them in the following order by 
depositing such amounts in the relevant Sub-Accounts for making due 
payments, and if such payments are not due in any month, then retain 
such monies in such Sub-Accounts and pay out therefrom on the Payment 
Date(s):  
 

(a) all taxes due and payable by the Concessionaire; 

(b) all payments relating to construction of the Project, subject to and in 
accordance  with  the  conditions,  if  any,  set  forth  in  the  Financing 
Documents; 

(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing 
Documents; 

(d) O&M Expenses incurred by the Concessioning Authority, provided it 
certifies to the Escrow Bank that it had incurred such expenses in 
accordance with the provisions of the Concession Agreement and that the 
amounts claimed are due to it from the Concessionaire;  
 

(e) Annual Concession Fee due and payable to the Concessioning Authority; 

(f) monthly proportionate provision of Debt Service due in an Accounting 
Year; 
 

(g) all payments and damages certified by the Concessioning Authority as due  
and payable to it by the Concessionaire pursuant to the Concession 
Agreement; 

(h) debt service payments in respect of Subordinated Debt; 

(i) any reserve requirements set forth in the Financing Documents; and 

(j) balance, if any, in accordance with the instructions of the 
Concessionaire.  
 

4.1.2 Not later than 60 (sixty) days prior to the commencement of each 



Concession Agreement Development of Ecotourism & Adventure Park in the City of Rewa, M.P. 2013 
 

TFCI  116 

Accounting Year, the Concessionaire shall provide to the Escrow Bank, with 
prior written approval of the Lenders‟ Representative, details of the 
amounts likely to be required for each of the payment obligations set 
forth in this Clause  4.1;  
provided  that  such  amounts  may  be  subsequently  modified,  with  prior  
written approval of the Lenders‟ Representative, if fresh information received  
during the course of the year makes such modification necessary.  
 

4.2 Withdrawals upon Termination 

Upon Termination of the Concession Agreement, all amounts standing to the 
credit of the Escrow Account shall, notwithstanding anything in this 
Agreement, be appropriated and dealt with in the following order: 

(a) all taxes due and payable by the Concessionaire; 

(b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt; 

(c) outstanding Annual Concession Fee; 

(d) all payments and damages certified by the Concessioning Authority as due  
and  payable  to  it  by  the  Concessionaire  pursuant  to  the Concession 
Agreement, and any claims in connection with or arising out of Termination; 

(e) retention and payments arising out of, or in relation to, liability for 
defects and deficiencies set forth in Article  15.6 of the Concession 
Agreement; 

(f) outstanding Debt Service including the balance of Debt Due; 

(g) outstanding Subordinated Debt; 
 
(h) incurred or accrued O&M Expenses; 

 

(i)any  other  payments  required  to  be  made  under  the  Concession 
Agreement; and 

(j) balance, if any, in accordance with the instructions of the 
Concessionaire: 

4.3 Application of insufficient funds 

Funds in the Escrow Account shall be applied in the serial order of 
priority set forth in Clauses 4.1 and 4.2, as the case may be. If the funds 
available are not sufficient to meet all the requirements, the Escrow Bank 
shall apply such funds in the serial order of priority until exhaustion 
thereof.  
 

4.4 Application of insurance proceeds 
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Notwithstanding anything in this Agreement, the proceeds from all  
insurance claims, except life and injury, shall  be  deposited  into  and/or  
credited to the Escrow Account and utilized for any necessary repair, 
reconstruction, reinstatement, replacement, improvement, delivery or 
installation of the Project and the balance remaining, if any, shall be 
applied in accordance with the provisions contained in this behalf in the 
Financing Documents.  

4.5  Withdrawals during Suspension  

Notwithstanding anything to the contrary contained in this Agreement, the 
Concessioning Authority may exercise all or any of the rights of the 
Concessionaire during the period of Suspension under Article 21 of the 
Concession Agreement. Any instructions given by the Concessioning 
Authority to the Escrow Bank during such period shall be complied with as if 
such instructions were given by the Concessionaire under this Agreement 
and all actions of the Concessioning Authority hereunder shall be deemed to 
have been taken for and on behalf of the Concessionaire.  

5 OBLIGATIONS OF THE ESCROW BANK 

5.1 Segregation of funds 

Monies and other property received by the Escrow Bank under this 
Agreement shall, until used or applied in accordance with this Agreement, be 
held by the Escrow Bank in trust for the purposes for which they were 
received, and  shall  be  segregated  from  other  funds  and  property  of  the 
Escrow Bank.  
 
5.2 Notification of balances 

7 (seven) business days prior to each Payment Date (and for this purpose the 
Escrow Bank shall be entitled to rely on an affirmation by the Concessionaire 
and/or the Lenders‟ Representative as to the relevant Payment Dates), the 
Escrow Bank shall notify the Lenders‟ Representative of the balances in the 
Escrow  Account  and  Sub-Accounts  as  at  the  close  of  business  on  the 
immediately preceding business day.  
 
5.3 Communications and notices 

In discharge of its duties and obligations hereunder, the Escrow Bank:  

(a) may, in the absence of bad faith or gross negligence on its part, rely as to 
any matters of fact which might reasonably be expected to be within the 
knowledge of the Concessionaire upon a certificate signed by or on behalf of 
the Concessionaire;  
 

(b) may, in the absence of bad faith or gross negligence on its part, rely 
upon the authenticity of any communication or document believed by it to be 
authentic;  
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(c) shall, within 5 (five) business days after receipt, deliver a copy to the 
Lenders‟ Representative of any notice or document received by it in its 
capacity as the Escrow Bank from the Concessionaire or any other person 
hereunder or in connection herewith; and  
 

(d) shall, within 5 (five) business days after receipt, deliver a copy to the 
Concessionaire of any notice or document received by it from the 
Lenders‟ Representative in connection herewith.  
 

5.4 No set off 

The Escrow Bank agrees not to claim or exercise any right of set off, banker‟s  
lien or other right or remedy with respect to amounts standing to the credit of  
the Escrow Account. For the avoidance of doubt, it is hereby acknowledged  
and agreed by the Escrow Bank that the monies and properties held by the  
Escrow Bank in the Escrow Account shall not be considered as part of the  
assets of the Escrow Bank and being trust property, shall in the case of  
bankruptcy or liquidation of the Escrow Bank, be wholly excluded from the  
assets of the Escrow Bank in such bankruptcy or liquidation.  

5.5 Regulatory approvals 
The Escrow Bank shall use its best efforts to procure, and thereafter 
maintain and comply with, all regulatory approvals required for it to 
establish and operate the Escrow Account. The Escrow Bank represents and 
warrants that it is not aware of any reason why such regulatory approvals 
will not ordinarily be granted to the Escrow Bank. 

 

6 ESCROW DEFAULT 

6.1 Escrow Default 

6.1.1     Following events shall constitute an event of default by the 
Concessionaire (an “Escrow Default”) unless such event of default has 
occurred as a result of Force Majeure or any act or omission of the 
Concessioning Authority or the Lenders‟ Representative:  

(a)  the Concessionaire commits breach of this Agreement by failing to 
deposit any receipts into the Escrow Account as provided herein and fails  to  
cure  such  breach  by depositing  the  same  into the  Escrow Account within 
a Cure Period of 5 (five) business days;  
 

(b)  the Concessionaire causes the Escrow Bank to transfer funds to any 
account of the Concessionaire in breach of the terms of this Agreement  
and fails to cure such breach by depositing the relevant funds into the  
Escrow Account or any Sub-Account in which such transfer should  
have been made, within a Cure Period of 5 (five) business days; or  

(c)  the  Concessionaire  commits  or  causes  any  other  breach  of  the 
provisions of this Agreement and fails to cure the same within a Cure Period 
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of 5 (five) business days.  

6.1.2  Upon occurrence of an Escrow Default, the consequences thereof 
shall be dealt with under and in accordance with the provisions of the 
Concession Agreement. 

7 TERMINATION OF ESCROW AGREEMENT 

7.1 Duration of the Escrow Agreement 

This Agreement shall remain in full force and effect so long as any sum 
remains to be advanced or is outstanding from the Concessionaire in respect 
of the debt, guarantee or financial assistance received by it from the 
Lenders or any of its obligations to the Concessioning Authority remain to be 
discharged, unless terminated earlier by consent of all the Parties or 
otherwise in accordance with the provisions of this Agreement.  

7.2 Substitution of Escrow Bank 

The Concessionaire may, by not less than 45 (forty five) days prior notice to  
the Escrow Bank, the Concessioning Authority and the Lenders‟  
Representative, terminate this Agreement and appoint a new Escrow Bank,  
provided that the new Escrow Bank is acceptable to the Lenders‟  
Representative  and  arrangements  are  made  satisfactory  to  the  Lenders‟  
Representative for transfer of amounts deposited in the Escrow Account to a 
new Escrow Account established with the successor Escrow Bank. The 
termination of this Agreement shall take effect only upon coming into force of 
an Escrow Agreement with the substitute Escrow Bank.  
 
7.3 Closure of Escrow Account 

The Escrow Bank shall, at the request of the Concessionaire and the Lender‟  
Representative, made on or after the payment by the Concessionaire of 
all outstanding amounts under the Concession Agreement and the Financing  
Documents including the payments specified in Clause 4.2, and upon 
confirmation of receipt of such payments, close the Escrow Account and Sub-
Accounts and pay any amount standing to the credit thereof to the 
Concessionaire. Upon closure of the Escrow Account hereunder, the Escrow 
Agreement shall be deemed to be terminated.  
 
8 SUPPLEMENTARY ESCROW AGREEMENT 

8.1 Supplementary Escrow Agreement 

The Lenders‟ Representative and the Concessionaire shall be entitled to 
enter into a supplementary escrow agreement with the Escrow Bank 
providing, inter alia, for detailed procedures and documentation for 
withdrawals from Sub-Accounts pursuant to Clause 4.1.1 and for matters 
not covered under this Agreement such as the rights and obligations of 
Lenders and lenders of Subordinated Debt, investment of surplus  
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funds, restrictions on withdrawals by the Concessionaire in the event of 
breach of this Agreement or upon occurrence of an Escrow Default, 
procedures relating to operation of the Escrow Account and withdrawal 
therefrom, reporting requirements and any matters incidental thereto; 
provided that such supplementary escrow agreement shall not contain 
any provision which is inconsistent with this Agreement and in the  
event of any conflict or inconsistency between provisions of this 
Agreement and such supplementary escrow agreement, the provisions of 
this Agreement shall prevail.  
 
9 INDEMNITY 

9.1 General indemnity 
9.1.1    The Concessionaire will indemnify, defend and hold the 
Concessioning Authority, Escrow Bank and the Lenders, acting through the 
Lenders‟ Representative, harmless against any and all proceedings, actions 
and third party claims for any loss, damage, cost and expense arising out of 
any breach by the Concessionaire of any of its obligations under this 
Agreement or on account of failure of the Concessionaire to comply with 
Applicable Laws and Applicable Permits. 

9.1.2   The  Concessioning  Authority  will  indemnify,  defend  and  
hold  the Concessionaire harmless against any and all proceedings, actions 
and third party claims for any loss, damage, cost and expense arising out of 
failure of the  Concessioning  Authority  to  fulfil  any  of  its  obligations  
under  this Agreement  materially  and  adversely  affecting  the  
performance  of  the Concessionair‟s  obligations  under  the  Concession  
Agreement  or  this Agreement other than any loss, damage, cost and 
expense arising out of acts done in discharge of their lawful functions by the 
Concessioning Authority, its officers, servants and agents.  

9.1.3   The  Escrow  Bank  will  indemnify,  defend  and  hold  the  
Concessionaire harmless against any and all proceedings, actions and third 
party claims for any loss, damage, cost and expense arising out of failure of 
the Escrow Bank to  fulfil  its  obligations  under  this  Agreement  materially  
and  adversely affecting  the  performance  of  the  Concessionaire‟s  
obligations  under  the Concession  Agreement  other  than  any  loss,  
damage,  cost  and  expense, arising out of acts done in discharge of their 
lawful functions by the Escrow Bank, its officers, servants and agents.  

9.2  Notice and contest of claims  

In the event that any Party hereto receives a claim from a third party 
in respect of which it is entitled to the benefit of an indemnity under Clause 
9.1 or in respect of which it is entitled to reimbursement (the  
“Indemnified Party”), it shall notify the other Party responsible for 
indemnifying such claim  hereunder  (the  “Indemnifying  Party”)  within  15  
(fifteen)  days  of receipt of the claim and shall not settle or pay the claim 
without the prior approval of the Indemnifying Party, which approval   
shall not be unreasonably withheld or delayed. In the event that the 
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Indemnifying Party wishes to contest or dispute the claim, it may conduct 
the proceedings in the name of the Indemnified Party and shall bear all costs 
involved in contesting the same. The Indemnified Party shall provide all 
cooperation and assistance in contesting any claim and shall sign all such 
writings and documents as the Indemnifying Party may reasonably require.  

10 DISPUTE RESOLUTION 

10.1 Dispute resolution 

10.1.1  Any dispute, difference or claim arising out of or in connection 
with this Agreement, which is not resolved amicably, shall be decided  
finally by reference to arbitration to a Board of Arbitrators comprising one 
nominee of each Party to the dispute, and where the number of such 
nominees is an even number,  the  nominees  shall  elect  another  person  
to  such  Board.  Such arbitration shall be held in accordance with the 
Rules of Arbitration of the International  Centre  for  Alternative  Dispute  
Resolution,  New  Delhi  (the  “Rules”) or such other rules as may be 
mutually agreed by the Parties, and shall be subject to the provisions of 
the Arbitration and Conciliation Act,1996.  

10.1.2 The Arbitrators shall issue a reasoned award and such award shall 
be final and binding on the Parties. The venue of arbitration shall be 
Bhopal (Madhya Pradesh) and the language of arbitration shall be English.  

11 MISCELLANEOUS PROVISIONS 

11.1      Governing law and jurisdiction  

This Agreement shall be construed and interpreted in accordance with and 
governed by the laws of India, and the competent Courts at Madhya Pradesh 
shall have jurisdiction over all matters arising out of or relating to this 
Agreement.  

11.2  Waiver of sovereign immunity  

The Concessioning Authority unconditionally and irrevocably:  

(a)  agrees that the execution, delivery and performance by it of this 
Agreement constitute commercial acts done and performed for 
commercial purpose;  

(b)  agrees that, should any proceedings be brought against it or its assets, 
property or revenues in any jurisdiction in relation to this Agreement or  any  
transaction contemplated by this Agreement, no immunity (whether by   
reason of sovereignty  or  otherwise) from such proceedings shall be 
claimed by or on behalf of the Concessioning Authority with respect to its 
assets;  
 

(c)  waives any right of immunity which it or its assets, property or 
revenues now has, may acquire in the future or which may be attributed to 
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it in any jurisdiction; and  
 

(d)  consents generally in respect of the enforcement of any judgement or 
award against it in any such proceedings to the giving of any relief or the 
issue of any process in any jurisdiction in connection with such 
proceedings (including the making, enforcement or execution against it  or  
in respect of any assets, property or revenues whatsoever irrespective of 
their use or intended use of any order or judgement that may be made or 
given in connection therewith).  
 
11.3 Priority of agreements 

In the event of any conflict between the Concession Agreement and this 
Agreement, the provisions contained in the Concession Agreement shall 
prevail over this Agreement.  
 
11.4 Alteration of terms 

All additions, amendments, modifications and variations to this Agreement 
shall be effectual and binding only if in writing and signed by the duly 
authorized representatives of the Parties.  

11.5 Waiver 

11.5.1  Waiver by any Party of a default by another Party in the 
observance and performance of any provision of or obligations under this 
Agreement:  
 

(a)  shall not operate or be construed as a waiver of any other or 
subsequent  default  hereof or of other provisions  of or obligations under 
this Agreement;  
 

(b) shall not be effective unless it is in writing and executed by a duly 
authorised representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any 
manner. 

11.5.2  Neither the failure by any Party to insist on any occasion 
upon the performance of the terms, conditions and provisions of this 
Agreement or any obligation thereunder nor time or other indulgence 
granted by any Party to another Party shall be treated or deemed as 
waiver of such breach or acceptance of any variation or the  
relinquishment of any such right hereunder.  
 
11.6 No third party beneficiaries 

This Agreement is solely for the benefit of the Parties and no other person or 
entity shall have any rights hereunder. 
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11.7 Survival 

11.7.1 Termination of this Agreement: 

(a) shall  not  relieve  the  Parties  of  any  obligations  hereunder  which 
expressly or by implication survive termination hereof; and  
 

(b)  except  as  otherwise  provided  in  any  provision  of  this  Agreement 
expressly limiting the liability of either Party, shall not relieve either  
Party of any obligations or liabilities for loss or damage to the other Party 
arising out of, or caused by, acts or omissions of such Party prior to  the  
effectiveness of such termination or arising out of such termination.  

11.7.2  All obligations surviving the cancellation, expiration or 
termination of this Agreement shall only survive for a period of 3 (three) 
years following the date of such termination or expiry of this Agreement.  
 
11.8 Severability 

If for any reason whatever any provision of this Agreement is or becomes 
invalid, illegal or unenforceable or is declared by any court of competent 
jurisdiction or any other instrumentality to be invalid, illegal or 
unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties will negotiate 
in good faith with a view to agreeing to one or more provisions which may be 
substituted for such invalid, unenforceable or illegal provisions, as nearly as 
is practicable to such invalid, illegal or unenforceable provision. Failure to 
agree upon any such provisions shall not be subject to dispute resolution 
under Clause 10.1 of this Agreement or otherwise.  

11.9 Successors and assigns 

This Agreement shall be binding on and shall inure to the benefit of the 
Parties and their respective successors and permitted assigns.  
 

11.10 Notices 

All  notices  or  other  communications  to  be  given  or  made  under  this  
Agreement shall be in writing and shall either be delivered personally or sent  
by courier or registered post with an additional copy to be sent by facsimile.  
The address for service of each Party and its facsimile number are set 
out under its name on the signing pages hereto. A notice shall be effective 
upon actual receipt thereof, save that where it is received after 5.30  (five 
thirty) p.m. on a business day, or on a day that is not a business day, the 
notice shall be deemed to be received on the first business day following 
the date of actual receipt. Without prejudice to the foregoing, a Party 
giving or making a notice or communication by facsimile shall promptly 
deliver a copy thereof personally, or send it by courier or registered post to 
the addressee of such notice or communication. It is hereby agreed and 
acknowledged that any Party  may  by  notice  change  the  address  to  
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which  such  notices  and communications to it are to be delivered or 
mailed. Such change shall be effective when all the Parties have notice of it.  
 
11.11 Language 

All notices, certificates, correspondence and proceedings under or in 
connection with this Agreement shall be in English.  

11.12   Authorised representatives  

Each of the Parties shall, by notice in writing, designate their respective  
authorised representatives through whom only all communications shall be  
made. A Party hereto shall be entitled to remove and/or substitute or make  
fresh appointment of such authorized representative by similar notice.  

11.13   Original Document  
This Agreement may be executed in four counterparts, each of which when 
executed and delivered shall constitute an original of this Agreement. 
 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.  
 

SIGNED, SEALED AND SIGNED, SEALED AND 

DELIVERED DELIVERED 

For and on behalf of For and on behalf of 

CONCESSIONAIRE by: LENDERS by the 

Lenders‟ Representative: 
 

(Signature) (Signature) 
 

(Name) (Name) 

(Designation) (Designation) 

(Address) (Address) 

(Fax No.) (Fax No.) 
 

SIGNED, SEALED AND SIGNED, SEALED AND 
 

DELIVERED DELIVERED 

For and on behalf of For and on behalf of 

ESCROW BANK by: CONCESSIONING 

AUTHORITY OF [****] by: 
 

(Signature) (Signature) 
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(Name) (Name) 

(Designation) (Designation) 

(Address) (Address) 

(Fax No.) (Fax No.) 

In the presence of:  

1. 2. 
 

 


